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1 Introduction 

1.1 Overview of the Garden Town 

Harlow District Council (HDC), East Hertfordshire District Council (EHDC), 
Epping Forest District Council (EFDC), Hertfordshire County Council (HCC) 
and Essex Country Council (ECC) are working together to bring forward the 
transformational growth of Harlow as the Harlow and Gilston Garden Town. 
The objectives of the Garden Town are to deliver sustainable growth and 
infrastructure of considerable scale and significance, which will meet housing and 
employment needs, deliver regeneration objectives and create a high-quality 
environment). Approximately 16,000 new homes are planned for the Garden 
Town within the Councils’ plan periods to 2033 (including units already delivered 
or consented), with an additional 7,000 delivered beyond the plan periods. 

The Garden Town comprises development sites both within the Harlow 
administrative area and within East Hertfordshire District and Epping Forest 
District. This includes:  

 Gilston Area, located in East Hertfordshire District – 10,000 units across 
distinct villages (of which at least 3,000 will be delivered by 2033). 

 East of Harlow, located in Harlow and Epping Forest Districts – 3,350 units. 

 Water Lane Area, located in Epping Forest District – 2,100 units. Water 
Lane Area is broken down into two separate areas known as West of 
Katherine’s and West Sumners. 

 Latton Priory, located in Epping Forest District – 1,050 units.  

 A further 21 sites, which together total 1,147 dwellings, are allocated in the 
draft Harlow Local Plan. 

The locations of these growth areas are shown in Figure 1.  

In January 2017, the Government announced its support for Harlow and Gilston 
Garden Town. This ‘Garden Community status’ makes clear the aspiration to 
accelerate delivery of growth within the first five years of the authorities’ plan 
periods, and the phasing of appropriate levels of infrastructure delivery is integral 
to this aspiration.   
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Figure 1 Harlow and Gilston Garden Town 

Harlow and Gilston Garden Town is being delivered in accordance with the Town 
and Country Planning Association’s ‘Garden City Principles’1, which are: 

1. Land value capture for the benefit of the community. 

2. Strong vision, leadership and community engagement. 

3. Community ownership of land and long-term stewardship of assets. 

4. Mixed-tenure homes and housing types that are genuinely affordable. 

5. A wide range of local jobs in the Garden City within easy commuting 
distance of homes. 

6. Beautifully and imaginatively designed homes with gardens, combining 
the best of town and country to create healthy communities, and 
including opportunities to grow food. 

7. Development that enhances the natural environment, providing a 
comprehensive green infrastructure network and net biodiversity gains, 

                                                 
1 Available at: https://www.tcpa.org.uk/garden-city-principles (accessed March 2019). 
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and that uses zero-carbon and energy-positive technology to ensure 
climate resilience. 

8. Strong cultural, recreational and shopping facilities in walkable, 
vibrant, sociable neighbourhoods. 

9. Integrated and accessible transport systems, with walking, cycling and 
public transport designed to be the most attractive forms of local 
transport. 

Paragraph 72 of the National Planning Policy Framework (NPPF) (2019) also 
references the role of the Garden City Principles in setting clear expectations for 
the quality of development and how this can be maintained.   

The Garden City Principles have informed the Garden Town Vision that has 
been prepared to help residents, business, investors and developers to understand 
the Garden Town and its quality aspirations to create the shared Vision: 

The pioneering New Town of Gibberd and Kao will grow into a Garden Town of 
enterprise, health and sculpture at the heart of the UK Innovation Corridor. 
Harlow and Gilston will be a joyful place to live with sociable streets and green 
spaces; high quality homes connected to fibre optic broadband; local centres 
accessible by walking and cycling; and innovative, affordable public transport.  
It will set the agenda for sustainable living. It will be adaptable, healthy, 
sustainable, innovative.  

1.2 Purpose of the Infrastructure Delivery Plan 

The Councils have commissioned the preparation of an Infrastructure Delivery 
Plan (IDP) to assist in bringing forward transformational growth at the Harlow 
and Gilston Garden Town. The purpose of the IDP is to set out the infrastructure 
that will be required to deliver the planned level of housing and employment 
growth at the Garden Town. The IDP draws on previous work undertaken by the 
Councils – in particular, the District-level IDPs already produced to support the 
respective Local Plans (See Section 2.2) – and compiles, aligns and updates it.  

The combined Infrastructure Schedule for the Garden Town (set out in full in 
Appendix A and summarised in Section 5) covers a wide range of types of 
infrastructure. The Schedule: 

 Identifies the scale of infrastructure required across the Garden Town. 

 Determines the anticipated phasing of the infrastructure based on the 
trajectory for the Garden Town. 

 Presents indicative costs associated with delivering the infrastructure required 
to support growth. 

 Prioritises the infrastructure interventions according to whether it is 
considered ‘critical’, ‘essential’ or ‘required’ to the delivery of the planned 
growth. 

EB1418



  

  Harlow and Gilston Garden Town
Infrastructure Delivery Plan

 

  | FINAL | April 2019  

 

Page 4
 

 Sets out the organisational responsibility for delivery and potential sources 
of funding. 

 Identifies, where possible, the scale of the funding gap where funding is not 
fully committed. 

The commission also identifies how expected developer contributions from 
various sites will be apportioned and what collection mechanisms can be utilised 
to assist in funding the infrastructure items which serve more than one site.  

Through the process of producing the IDP, a package of measures and broad 
estimates of the likely financial contribution for each of the Garden Town sites 
has been produced. The IDP has been produced concurrently with the Strategic 
Viability Assessment, to allow these costs to be included in the appraisal. The 
purpose of the Strategic Viability Assessment is to consider the wider 
deliverability of the Harlow and Gilston Garden Town, taking into account 
infrastructure requirements alongside other considerations. More information on 
the Strategic Viability Assessment can be found in Section 4.10. 

How the Infrastructure Delivery Plan will be used 

Changes to national policy – in the form of NPPF 2019 (updating the July 2018 
version) and Planning Practice Guidance updates – have shifted the emphasis 
on viability testing from the development management stage to the plan making 
stage (see Section 2.1 for more information). Understanding infrastructure 
requirements and their impact on viability early is an important component of 
this.  

Planning Practice Guidance states that, where up-to-date policies have set out 
the contributions expected from development, planning applications which 
comply with them should be assumed to be viable.  

The IDP, along with the Strategic Viability Assessment (see Section 4.10) will 
be used as a basis for subsequent strategic masterplanning and planning 
application discussions for the four strategic sites (Gilston Area, East of 
Harlow, Water Lane Area, and Latton Priory).  

Further guidance on this process is set out in the Harlow & Gilston Garden 
Town ‘How To’ Guide for Planning Obligations, Land Value Capture and 
Development Viability2.   

IDPs are, by their very nature, a ‘snapshot in time’, and as different infrastructure 
providers respond to their own unique challenges, the information that they 
provide will naturally date and alter over time. There are a number of areas of 
work ongoing which will further inform infrastructure requirements. The IDP will 
be reviewed periodically and updated where necessary. 

                                                 
2 Available on Districts’ websites.  
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1.3 Disclaimer 

This report takes into account the particular instructions and requirements of the 
client. It is not intended for and should not be relied upon by any third party and 
no responsibility is undertaken to any third party. 

1.4 Acknowledgements 

Production of the IDP has involved collaborative working between a wide range 
of stakeholders. Arup is grateful for the time taken by the local authorities, 
infrastructure providers, and developers/promoters and their agents and 
consultants who engaged with the study.  

More information on the consultation and engagement undertaken as part of 
producing the IDP is set out in Section 4.4. 

1.5 Structure 

The rest of the IDP is structured as follows: 

 Section 2 sets out the national and local policy context. 

 Section 3 describes the collaborative arrangements in place to deliver the 
Harlow and Gilston Garden Town. 

 Section 4 summarises out the methodology used to identify the infrastructure 
requirements of the Garden Town.  

 Section 5 provides a summary of the infrastructure required to support the 
Harlow and Gilston Garden Town. 

 Section 6 explores alternative contribution collection and funding approaches. 

 Appendix A provides the Infrastructure Delivery Schedule in full.  

 Appendix B sets out the Garden Town delivery trajectory.  

 Appendix C explains the approach to applying risk allowance to 
infrastructure costs.
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2 Policy Context  

2.1 National Context 

2.1.1 National Planning Policy Framework  

The revised NPPF (2019) requires planning authorities to positively plan for 
development and infrastructure required in the area to meet the needs associated 
with growth. Local planning authorities must progress a proportionate evidence 
base for infrastructure which assesses the quality and capacity of various forms of 
infrastructure.  

The IDP is therefore an important part of the evidence base. Its purpose is to 
demonstrate that the infrastructure requirements necessary to support the level of 
housing and employment growth in Harlow and Gilston Garden Town can be 
delivered. 

Paragraph 16 of the NPPF states that plans should be prepared positively, in a way 
that is aspirational but deliverable, while being prepared with the objective of 
contributing to the achievement of sustainable development. Specifically, the 
NPPF states that both strategic (paragraph 20) and non-strategic (paragraph 28) 
policies should set out the overall strategy for the pattern, scale and quality of 
development, and make sufficient provision for infrastructure, including transport 
and community facilities (such as health and education). 

Paragraph 34 of the NPPF states the following: 

“Plans should set out the contributions expected from development. This 
should include setting out the levels and types of affordable housing 
provision required, along with other infrastructure (such as that needed 
for education, health, transport, flood and water management, green and 
digital infrastructure). Such policies should not undermine the 
deliverability of the plan.” 

Updates to the NPPF (since the previous version published in July 2018) have 
shifted the emphasis on viability testing from the development management stage 
to the plan making stage. Paragraph 57 of the NPPF states that: 

“Where up-to-date policies have set out the contributions expected from 
development, planning applications that comply with them should be 
assumed to be viable. It is up to the applicant to demonstrate whether 
particular circumstances justify the need for a viability assessment at the 
application stage.” 

Because of this increased emphasis on the plan making stage, early understanding 
of the infrastructure requirements (and their impact on viability) has also become 
more important.  
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2.1.2 Planning Practice Guidance 

Planning Practice Guidance (PPG) (Paragraph: 059; Reference ID: 61-059-
20190315) explains the role and function a Local Plan in delivering infrastructure: 

 The Local Plan should identify what infrastructure is required and how it can 
be funded and brought forward.  

 Early discussion with infrastructure and service providers should be 
undertaken to collaboratively identify infrastructure deficits and requirements, 
and opportunities for addressing them. In doing so they will: 

 Assess the quality and capacity of infrastructure, and its ability to meet 
forecast demands. Policies should set out how identified deficiencies will 
be addressed; and 

 Take account for strategic infrastructure, including nationally significant 
infrastructure, within these areas.   

 It is recommended that an Infrastructure Funding Statement is prepared using 
available evidence to set out the anticipated funding from developer 
contributions, and the choices local authorities have made about how these 
contributions will be used. At examination this can be used to demonstrate the 
delivery of infrastructure throughout the plan period.  

 Where longer term growth is planned through new settlements or significant 
extensions to existing villages or town, less detail may be provided as the 
position regarding the provision of infrastructure is likely to be less certain. In 
these circumstances, it is expected that authorities will demonstrate a 
reasonable prospect that the proposals can be developed within the timescale 
envisaged.  

PPG also provides guidance on viability and plan making. It states that: 

“Plans should set out the contributions expected from development. This 
should include setting out the levels and types of affordable housing 
provision required, along with other infrastructure (such as that needed 
for education, health, transport, flood and water management, green and 
digital infrastructure). 

“These policy requirements should be informed by evidence of 
infrastructure and affordable housing need, and a proportionate 
assessment of viability that takes into account all relevant policies, and 
local and national standards, including the cost implications of the 
Community Infrastructure Levy (CIL) and Section 106.”  
(Paragraph: 001 Reference ID: 10-001-20180724) 

The PPG also states that plan makers should engage with landowners / developers 
and infrastructure providers to secure evidence on costs and values to inform the 
understanding of viability (Paragraph: 006 Reference ID: 10-006-20180724).   
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2.1.3 Planning Obligations 

Planning obligations assist in mitigating the impact of unacceptable development 
to make it acceptable in planning terms. Planning obligations may only constitute 
a reason for granting planning permission if they meet all the tests set out in 
Paragraph 56 of the NPPF and Regulation 122 of the CIL Regulations:  

 necessary to make the development acceptable in planning terms;
 directly related to the development; and
 fairly and reasonably related in scale and kind to the development.

The PPG (Paragraph: 059; Reference ID: 61-059-20190315) states that local 
authorities should ensure that the combined total impact of such requests does not 
threaten the viability of the sites and scale of development identified in the 
development plan. 

Developers may be expected to provide contributions for infrastructure in several 
ways. This may be by way of Community Infrastructure Levy (CIL) charged, or 
through Section 106 (S106) Agreements and Section 278 (S278) Agreements 
relating to highways works. None of the Councils have a local CIL Charging 
Schedule in place, and Charging Schedules are not currently being progressed. 

Under the CIL Regulations 2010 (2014 amendments) there are currently 
restrictions on the ‘pooling’ of separate Section 106 planning obligations, so that 
authorities cannot pool more than five obligations to pay for a single piece of 
infrastructure3. (There are no limits on pooling for Section 278 Agreements, 
though in practice pooling a large number of Section 278 Agreements might not 
be practicable.)  

It should be noted that the Government has committed to introducing guidance on 
the use of CIL and planning obligations, and it is expected that the restriction on 
pooling will be lifted. 

2.2 Sub-Regional and Local Policy Context 

In support of their Development Plan Documents, each District has produced a 
District-level IDP: 

 Delivery Study for Harlow and Surrounding Area: Infrastructure Delivery
Plan (2018)4

 East Herts Infrastructure Delivery Plan (2017)

3 A consultation document Supporting housing delivery through developer contributions was 
published by the Government in March 2018. The document includes proposals to remove the 
pooling restrictions in certain circumstances – where there is an adopted CIL Charging Schedule; 
where authorities fall under a threshold of the tenth percentile of average new build house prices 
meaning CIL cannot meaningfully be charged; or where a development is planned on several 
strategic sites. 
4 This document also considers infrastructure requirements beyond Harlow District Council’s 
administrative boundary.  
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 Epping Forest District Council Infrastructure Delivery Plan: Part A Report 
(Infrastructure Delivery Plan) and Part B Report (Infrastructure Delivery 
Schedule) (2017) 

The three Districts have set out policies for planning obligations within their 
respective Development Plan Documents, as follows: 

 Harlow Local Development Plan (Pre-Submission Publication May 2018), 
Policy IN6 

 East Herts District Plan (adopted October 2018), Policy DEL2 

 Epping Forest District Plan (Submission Version 2017), Policy D1 

The two Counties have also adopted separate documents to provide information 
on planning obligation requirements: 

 Essex Planning Protocol (2018) 

 Essex County Council Developers’ Guide to Infrastructure Contributions 
(Revised Edition 2016)5 

 Essex Local Viability Protocol (2018) 

 Planning Obligations Guidance - Toolkit for Hertfordshire (2008)6 

The guidance sets out infrastructure policy standards and costing information, to 
help standardise the approach to delivery, and ensure new developments are 
sustainable. These documents have been used as a starting point for identifying 
the quantum and provision of infrastructure required to support growth over the 
Plan period.  

A ‘How To’ Guide7 has been prepared and published by the Garden Town 
authorities, providing guidance to applicants, decision makers and other 
stakeholders on the delivery of growth and infrastructure, including the capture of 
development land value through the use of planning obligations. The Guide 
promotes a consistent approach – in line with the Garden City Principles and the 
Garden Town Vision – to the sustainable delivery of the Garden Town and its 
long-term stewardship. The Guide has been endorsed by the Garden Town 
Member Board, including Councillors from Harlow, East Herts and Epping Forest 
District Councils and Essex and Hertfordshire County Councils.

                                                 
5 Essex County Council is in the process of updating the Developers’ Guide to Infrastructure 
Contributions and this is due to be completed by mid 2019.  
6 Hertfordshire County Council is in the process of updating the Toolkit with an updated version of 
the document proposed to be adopted by the end of 2019.  
7 Harlow and Gilston Garden Town, ‘How To’ Guide for Planning Obligations, Land Value 
Capture and Development Viability (2019) (Available on Districts’ websites)  
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Collaboration 
and Delivery
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3 Garden Town Collaboration and Delivery 

3.1 Joint Working 

Local planning authorities are expected to cooperate on planning issues that cross 
administrative boundaries, particularly those which relate to the strategic 
priorities. In January 2017, Epping Forest District, Harlow District and East 
Hertfordshire District Councils were given Garden Town status for the strategic 
development at Harlow and Gilston Garden Town.   

The successful delivery of the Garden Town needs to be underpinned by a 
comprehensive package of infrastructure, phased and delivered in a timely way, 
ahead of, or in tandem with the development it serves. This necessitates a 
coordinated approach across local authority boundaries and the involvement of a 
range of partners, including the site owners/promoters, infrastructure providers 
and other stakeholders. The IDP will help to ensure that a consistent approach to 
infrastructure requirements to support the sites will be adopted. The Councils will 
continue to work with one another and with relevant working groups and partners, 
to ensure the funding and delivery of strategic infrastructure requirements 
impacting on the Garden Town, while considering the cross-boundary 
implications.  

The three District Councils are not all at the same stage of the plan-making 
process but have come together with Essex and Hertfordshire County Councils 
where necessary to undertake evidence base work to support the delivery of the 
Garden Town. The housing and economic market area extends to include 
Uttlesford District Council. As such, the three Councils and Uttlesford have 
consequently sought to align local plan policies as far as possible and have agreed 
three Memorandums of Understanding. A Vision and Design Guide have also 
been produced which set out the vision for the Garden Town and the aspirations 
for the delivery of high quality and sustainable development. 
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Figure 2 Harlow and Gilston Garden Town Vision and Design Guide 

The East-West and North-South Sustainable Transport Corridors are a key 
element of the infrastructure required to integrate the Garden Town Communities 
with the built-up area of Harlow and achieve the aim to make walking, cycling 
and public transport the most attractive option in line with Garden City Principles. 
A Draft Transport Strategy has been produced for consultation setting out 
objectives for achieving sustainable travel and a Sustainable Transport Corridor 
Study for the Garden Town has been produced to set out the design and scope of 
the corridors, and further detailed work is ongoing.  

3.2 Planning Obligations Supplementary Planning 
Document 

The Garden Town authorities have identified that further guidance in the form of 
Planning Obligations Supplementary Planning Document/s (SPD) may also be 
required in order to ensure that contributions to, and delivery of, strategic 
infrastructure such as the Eastern River Stort Crossing and the Sustainable 
Transport Corridor network is secured in a co-ordinated and consistent manner. 

3.3 External Funding 

The IDP is a live document and will be updated over time; when published or 
reviewed it is based upon the best available evidence at the time of publication or 
review. In relation to certain infrastructure items in the IDP, external funding has 
been factored in where evidence exists to indicate that it is  likely to come forward 
either because there is sufficient commitment to that funding (such as in relation 
to the M11 Junction 7A works), or where past experience or engagement with 
stakeholders suggests that it is likely to come forward (such as in relation to 
emergency services funding). 
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Harlow and Gilston Garden Town has been designated as a Garden Town by the 
Government and through this status the authorities have been able to obtain 
external funding from Homes England to support work to deliver the growth. The 
authorities are also committed to working positively and proactively to identify 
further opportunities for external or innovative funding approaches to ensure that 
the Garden Town is delivered in accordance with the Garden City Principles and 
Garden Town Vision, in particular with regards to the early delivery of necessary 
infrastructure.  

Securing external funding will not mean that reasonable and appropriate funding 
from development through the capture of land value is precluded. Such external 
funding can be used to address cashflow problems or funding gaps should these 
be identified in the course of delivering growth across the Garden Town. If 
external funding is used to forward fund infrastructure, then subsequent 
contributions received from development will be used to contribute towards a 
rolling infrastructure fund. 

If additional external funding is secured, or the likelihood of securing it is 
considered sufficiently high, this will be reflected in future reviews of this IDP, 
where applicable. 

3.3.1 Housing Infrastructure Fund 

At the time of writing (April 2019), a business case is currently being prepared for 
the Housing Infrastructure Fund (Forward Funding bid) (HIF) – a capital grant 
programme to assist in the delivery of new homes. The fund will be used to 
deliver new physical infrastructure to support new communities and enable local 
authorities to forward fund infrastructure on the understanding that contributions 
from future development will reimburse that forward funding and those 
contributions will be allocated to a rolling infrastructure fund which will be 
available to cover other critical gaps in infrastructure funding.  

HIF is designed to address ‘market failure’, where the market alone cannot 
resolve an issue that would otherwise have been resolved through the 
conventional development market delivery approach (e.g. funding of 
infrastructure required to unlock growth). 

A key aspect underpinning the successful delivery of the Harlow and Gilston 
Garden Town is the delivery of the Sustainable Transport Corridors and other 
strategic infrastructure (including the River Stort Crossings) that will ensure 
sustainable growth across the area. However, development across the Garden 
Town is not expected to be able to fund some of the key infrastructure elements 
and sustainable transport corridors at the right time to ensure that new 
development comes forward in a sustainable way.  To achieve the level of 
sustainability that the Garden Town is seeking may therefore not be possible 
without intervention and support provided by the HIF. 

The HIF would enable the priority transport infrastructure to be delivered when it 
is necessary, whilst also enabling developers to fund the early delivery of wider 
infrastructure needs. Due to the scale of the strategic infrastructure, the complex 
phasing of housing, the number of developers and multiple authorities involved, it 
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is likely that the delivery of the development and infrastructure will only be 
secured comprehensively with a co-ordinated effort and upfront funding.  

If successful, the HIF would help accelerate delivery of this infrastructure and 
thereafter use contributions recovered from development to create a rolling 
infrastructure fund for the Garden Town which would continue to be used to 
forward-fund key infrastructure, in turn recovering additional developer 
contributions creating a virtuous cycle supporting early infrastructure delivery.  
External funding can also be used to prioritise developer funding to achieve early 
delivery of other forms of infrastructure where this would also support the 
realisation of the Garden City Principles and Garden Town Vision. 

More information about how the Housing Infrastructure Fund bid has been treated 
in the IDP is provided in Section 4.9.3. 

3.4 Delivering Sites 

Strategic masterplans will be developed for the East Harlow, Latton Priory and 
Water Lane Area sites and Village Masterplans will be developed for the Gilston 
Area, with a view to them being formally endorsed by the relevant authorities. 
This process will be undertaken jointly with the Garden Town Partners and the 
site developers/promoters through collaborative engagement with stakeholders 
and the community.  

A key element of the planning application and masterplanning process will be to 
establish in more detail how the specific infrastructure required for each 
development allocation will be delivered. Consultation with the key infrastructure 
providers will continue as the planning and design process progresses.   

3.5 Key Infrastructure 

3.5.1 M11 Junction 7A and Improvements to M11 Junction 7 

Harlow is connected to the national motorway network via Junction 7 on the M11. 
Junction 7 is at capacity; future planned growth at Harlow and Gilston Garden 
Town is therefore dependent on upgrades to the strategic road network.  

Planning consent has been granted and funding secured for a new Junction 7A on 
the M11 (between J7 and J8), to facilitate current and future development. Plans 
include a new motorway junction between the existing Junction 7 and Junction 8, 
and the construction of a new link road and roundabout to link the junction with 
Gilden Way and Sheering Road. This scheme also includes widening and 
improvements to Sheering Road and Gilden Way. Preparatory works to deliver 
Junction 7A began in January 2019.    
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In the longer term, improvements to Junction 7 of the M11 are also required. A 
Memorandum of Understanding8 commits the relevant parties to working together 
to resolve key highways issues including Junction 7.  

3.5.2 Sustainable Transport Corridors Network  

The Sustainable Transport Corridors (STC) will form a strategic network of 
routes, principally, north-south and east-west across the Garden Town, connecting 
the new neighbourhoods and villages to Harlow Town Centre, the existing 
neighbourhoods of Harlow new town and key locations including the railway 
stations and employment areas. This network will provide dedicated routes for 
public transport as well as cycling and walking, identified in the Harlow and 
Gilston Garden Town Transport Strategy (Draft for Consultation 2019). These 
modes of travel are key interventions necessary to achieve the 60% modal split for 
the Garden Town communities9. 

In the HIF bid to Homes England, sections of the STC network have been 
identified as forming part of the network to support the comprehensive and 
sustainable growth of the Garden Town (see Section 3.3). The HIF bid has been 
identified as a means to support delivery of the network both directly (through 
funding sections of the network) and indirectly (from forward funding that will 
enable a rolling infrastructure fund to be set up and developer contributions 
recovered for HIF-funded infrastructure). 

3.5.3 River Stort Crossings 

Identified within the IDP is the provision of works to enhance connectivity across 
the River Stort valley. This infrastructure is identified as a combination of 
highway capacity improvements and that necessary to enable provision of active, 
healthy sustainable connectivity in order to achieve the mode share targets within 
the Garden Town, in accordance with the Garden City Principles and the Garden 
Town Vision, as articulated further within the Harlow and Gilston Garden Town 
Transport Strategy (Draft for Consultation 2019). 

The works principally comprise two distinct enhancements, as set out below.  

Central Stort Crossing  

The existing Fifth Avenue crossing, between the Eastwick roundabout in East 
Hertfordshire and Burnt Mill roundabout in Harlow, has been identified for 
enhancement in the adopted East Herts District Plan (Policy GA2) and the Harlow 
Local Development Plan (Pre-Submission Publication) (Policy SIR1).  The 
identified enhancement comprises dualling of the northbound and southbound 

                                                 
8 Memorandum of Understanding on Highways & Transportation Infrastructure for the West 
Essex/East Hertfordshire Housing Market Area between Essex County Council, Hertfordshire 
County Council, Highways England, East Hertfordshire District Council, Epping Forest District 
Council, Harlow District Council and Uttlesford District Council (2017) 
9 Objective 1 of the Harlow and Gilston Garden Town Transport Strategy (Draft for Consultation 
2019) provides that 50% of all journeys across Harlow will be made by active and sustainable 
modes. This target rises to 60% of all journeys within the new communities. 
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carriageways and provision of a new footway/cycleway, which will form part of a 
north-south sustainable transport corridor through Harlow. 

The dualling is for the purposes of providing dedicated public transport lanes, 
which together with the new footway/cycleway will form an extension of the 
planned Sustainable Transport Corridors. The existing highway capacity will 
remain broadly as presently provided. The works also include reconfiguration of 
the existing Eastwick roundabout to a signalised junction; in this regard, these 
works overlap with works to deliver the new Eastern Stort Crossing (covered 
below). 

The Eastern Stort Crossing 

The proposed new Eastern Stort Crossing will primarily provide new highway 
capacity in the Harlow area connecting existing sections of the A414 strategic 
highway network as well as local roads and key locations within the Garden Town 
and its environs including the Gilston Area allocation, existing neighbouring 
villages and the Harlow Enterprise Zone and employment areas. The route will 
also serve a function in supporting active, healthy sustainable travel through 
dedicated footways/cycleways and could support highway based public transport 
routes.  

Although journeys using the existing highway capacity provided by the Central 
Stort Crossing may divert to use the new route, it will essentially represent an 
increase in capacity for crossing the Stort Valley irrespective of the fact that it lies 
further east. In this function it is considered to represent a strategic highway 
mitigation that will support the growth of the Garden Town. Even with the 
achievement of the travel modal targets, additional highway journeys will still be 
generated by the housing growth, particularly of an inter-urban nature such as 
between the Garden Town and the Hertfordshire towns of Hertford, Ware, 
Sawbridgeworth, Bishops Stortford, Hoddesdon and Broxbourne as well as 
further afield.   

The Eastern Stort Crossing may be delivered in more than one phase of works. 
Works including the realignment of the existing Eastwick Road carriageway and a 
bypass of the existing properties in Pye Corner would provide interim highway 
measures which would mitigate negative impacts of traffic seeking to enter/exit 
Harlow from the north and would also complement the access strategy for the 
Gilston Area allocation including the eastern most development access point. If a 
phased approach is adopted, as indicated above, this first phase would only 
represent an interim solution pending the delivery of the bridge crossing. Once 
completed in final form these would, in combination, serve the strategic role 
identified and therefore the cost of the works in their totality are apportioned on 
that basis. 

The River Stort Crossings have been identified within the HIF bid to Homes 
England as forming part of an infrastructure package to support the 
comprehensive and sustainable growth of the Garden Town (see Section 3.3). In 
the absence of external funding (or in combination with external funding), the 
proposed developers in the Gilston Area have publicly indicated the intention to 
seek to forward-fund elements of the River Stort Crossings if necessary. This is 
explored in further detail in Section 6.6.  
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3.5.4 Other Key Infrastructure 

There are a number of other key infrastructure items required to support the 
delivery of the Harlow and Gilston Garden Town. These include (but are not 
limited to) the following: 

 Princess Alexandra Hospital: The Princess Alexandra Hospital NHS Trust is
considering options to meet its future service requirements. The hospital
serves a catchment much larger than the Garden Town alone, and must meet
the existing and future needs of this catchment.

The Trust is continuing to develop its Business Case for the redevelopment or
relocation of the acute and general hospital site at Harlow. The process
undertaken to date has narrowed down the healthcare strategy to three main
options: a redevelopment of the existing main hospital site at Harlow; partial
redevelopment and partial refurbishment of the main hospital; or the provision
of a new hospital within the East Harlow development area. The Trust’s
preferred option is relocation and provision of a new facility at the East
Harlow strategic site.

The preferred option may require additional transport mitigation measures
including M11 Junction 7A capacity works above and beyond what it
currently planned (see Section 3.5.1).

 Education: The growth of the Garden Town will require significant new
primary and secondary education provision, in the form of both new and
expanded schools. New early years and childcare places will also be required.

 Suitable Alternative Green Space (SANGS): Epping Forest is designated as
a Special Area of Conservation (SAC), with a Zone of Influence which
currently extends to 6.2km from its boundary (which will be subject to review
from time to time). To mitigate the recreational pressures that development
will have on the SAC, SANGS will be required. An Epping Forest
Recreational Pressure and Air Pollution Mitigation Strategy is currently being
finalised which will provide further guidance on the requirement for, and
delivery of, SANGS.

A full list of the infrastructure required to support Harlow and Gilston Garden 
Town is summarised in Section 5 and provided in full in Appendix A.  
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4 Methodology 

4.1 Locations of Growth  

The IDP reflects and plans for the level and locations of growth set out in across 
the three Districts’ (adopted and emerging) Local Plans. This growth is set out in 
Table 1. 

Table 1 Level and Distribution of Growth 

Site Units Justification (if applicable) 

Gilston Area Villages 1-
6 

8,500 The Gilston Area allocation is 
in two separate 
landownerships so is treated 
as two sites. Gilston Area Village 7 1,500 

East of Harlow (Epping 
Forest District portion) 

750 The East of Harlow site falls 
in both Harlow and Epping 
Forest Districts. For the 
purposes of the IDP the two 
portions have been dealt with 
separately.  

East of Harlow (Harlow 
District portion) 

2,600 

Latton Priory 1,050 

West Sumners 807 West Sumners and West of 
Katherine’s together make up 
the Water Lane Area 
allocation in the Submission 
Version Epping Forest 
District Local Plan. In order 
to disaggregate the two 
portions of Water Lane Area, 
indicative capacities have 
been taken from the Epping 
Forest Site Selection Report 
201810.  

West of Katherine’s 1,331 

Other sites within 
Harlow District 

1,147 A further 21 sites proposed 
for allocation in the Pre-
Submission Publication 
Harlow Local Development 
Plan.  

Total 17,685 

Appendix B sets out the delivery trajectory for this growth. 

10 West Sumners is taken to be sites SR-0068-N (indicative capacity 691 homes) and SR-0107 
(indicative capacity 116 homes). West of Katherine’s is taken to be sites SR-0964-Z (indicative 
capacity 1,149 homes), SR-0424 (indicative capacity 118 homes), SR-0039 (indicative capacity 43 
homes) and SR-0038 (indicative capacity 21 homes). These total 2,138 which is slightly higher 
than the 2,100 stated in the Submission Version Epping Forest District Local Plan. Please refer to 
Epping Forest District’s Site Selection Report 2018 for further details.  
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4.2 Infrastructure Types 

The IDP focuses on the infrastructure types which require on-site provision (land 
and/or facilities), or off-site provision where a financial contribution is required. 
The IDP also considers infrastructure which is necessary to enable delivery or to 
make development acceptable in planning terms and/or need to be delivered or 
secured through the planning system. The Schedule covers the physical and social 
infrastructure types shown in Table 2, and reported at the spatial scales identified 
in Table 3. 

Table 2 Infrastructure types identified in the Schedule 

Category Infrastructure 

Transport Highways 

Public Transport 

Active Transport (including behavioural change) 

Education Early Years and Childcare 

Primary Schools 

Secondary Schools 

Other 

Health and 
Social Care 

GPs 

Dentists 

Pharmacies 

Secondary Healthcare  

Adult Social Care 

Emergency 
Services 

Police  

Ambulance 

Fire and Rescue 

Community 
Facilities 

Community Space (including Libraries, Community Halls and Youth)  

Public Art 

Open Space  Amenity Greenspace 

Public Parks and Gardens  

Natural Space 

Children’s Play  

Allotments 

Other (including Stewardship) 

Sports and 
Leisure 

Sports and Leisure 

Utilities  Water and Waste Water 

Electricity  

Gas 

Telecommunications 
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Category Infrastructure 

Strategic Waste Provision 

Flood  Flood Defences 

Drainage 

Infrastructure provision has been considered across a range of spatial scales to 
reflect what is required to serve the Garden Town in the widest sense.  

Table 3 Spatial scales reported in the Schedule 

Spatial Scale Infrastructure schemes 

Individual sites  Infrastructure required to specifically support growth on one particular 
site  

– for example, on-site open space at Gilston Village 7 which will serve 
the growth of that development.  

Groups of sites Infrastructure required to support growth on a number of sites within 
the Garden Town  

– for example, a new secondary school at East Harlow which will serve 
the growth of more than one site. 

All sites Infrastructure required to serve growth across Harlow and Gilston 
Garden Town as a whole 

– for example, additional adult social care provision, which will serve 
the growth of all the sites in the Garden Town.  

It should also be noted that different infrastructure types were assessed and 
calculated across a range of geographies. This was informed by consultation with 
providers, and was used to best reflect how services are delivered and used. These 
are referenced below: 

 Early years – assessed on a ward-level scale 

 Primary schools – assessed in Primary Forecast Planning Groups 

 Secondary schools – assessed in Secondary Forecast Planning Groups 

 Primary and secondary healthcare – assessed on a Garden Town-wide scale 
(based on work undertaken by NHS Strategic Estates Planning Service, 
commissioned by Harlow and Gilston Garden Town) 

 Dentists – assessed on a Garden Town-wide scale 

 Pharmacies – assessed on a Garden Town-wide scale 

 Emergency services – assessed on a Garden Town-wide scale 

 Adult social care – assessed on a Garden Town-wide scale 

 Sports and leisure – assessed on a Garden Town-wide scale 
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4.3 Identifying the Garden Town Infrastructure 
Requirements 

The purpose of the Harlow and Gilston Garden Town IDP is to identify the 
infrastructure required to support housing and employment growth across the 
Garden Town. Individual IDPs have already been prepared for each authority in 
support of each respective Local Plan (see Section 2.2). The three authorities’ IDP 
Schedules present the infrastructure need to ensure that all development is policy 
compliant, in relation to the level of social and physical infrastructure required to 
serve the needs of the additional population in their areas.  

This IDP has built on the findings of the three District IDPs, identifying the 
infrastructure requirements that are specifically relevant to the planned growth at 
the Garden Town. Infrastructure has been identified where it supports the delivery 
of specific sites, as well as the wider growth of the Garden Town. Where 
necessary, growth beyond the Garden Town has also been considered where it 
might have an impact on infrastructure provided within the Garden Town (for 
example, secondary education).  

The updated Harlow and Gilston IDP Schedule for the Garden Town sets out the 
following: 

 The infrastructure required, including locations and phasing of delivery. 

 Whether the infrastructure required is site specific (whether on or off-site) or 
strategic (serving several sites). 

 The organisation or organisations responsible for delivery. 

 The priority for delivery – based on a ‘critical’, ‘essential’ or ‘required’ 
categorisation (see Section 4.6). 

 The estimated cost (Section 4.7) and how contributions might be collected and 
apportioned between sites (Section 4.8 and Section 4.9). 

 Other potential sources of funding. 

The commission has sought to update and align the three individual IDPs to 
produce one collated and updated version of the IDP Schedule for the Garden 
Town. This has included deciding what infrastructure categories should be 
reported, and evaluating the different scales presented and the metrics used (for 
example the reporting of school need in either form entries or site size 
requirement). The IDPs have also been aligned in collaboration with the relevant 
stakeholders. The Schedule has also been updated where new information has 
been made available since the individual IDPs were prepared. This includes 
further refinements in the Sustainable Transport Corridor Study, and further work 
undertaken by developers and the local authorities. 

Where an item is strategic (in other words, it serves more than one of the Garden 
Town sites, other sites beyond the Garden Town), it has been necessary to make 
assumptions about which sites it will serve/will benefit from it and apportion costs 
between the sites. The methodology for undertaking this is set out in Section 4.9.   
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It is important to note that service delivery is complex, and limited by financial 
constraints. It will be for providers to decide how best to deliver services and meet 
new infrastructure demands. This may include further co-location of services, 
multi-use of buildings, such as using schools for alternative uses at weekends and 
evenings, or moving towards hub models. Whilst the IDP identifies what is 
currently expected to be required to support growth across the Garden Town, it 
may be subject to change and will not necessarily identify every site-specific 
requirement which might be identified in response to specific planning 
applications. Section 4.11 provides more detail on review of the IDP. 

4.4 Consultation and Engagement  

The PPG states that plan makers should work alongside infrastructure providers, 
service delivery organisations, and developers, landowners and site promoters to 
understand information requirements (Paragraph: 059; Reference ID: 61-059-
20190315), and the impact on viability (Paragraph: 006 Reference ID: 10-006-
20180724). Production of the IDP has therefore involved collaborative working 
between a range of stakeholders. A list of workshops held is set out in Table 4. 

Service and infrastructure providers have been re-consulted to provide an 
opportunity to update their position on infrastructure requirements and ensure 
consistency and coverage across the Garden Town. Providers were also able to 
advise of any new evidence base needs assessments or of changing models of 
delivery and preferred implementation plans. 

Engagement with developers for both the Harlow and Gilston Garden Town sites 
was undertaken to seek their understanding of the infrastructure required to 
deliver their respective sites. Information was requested on the provision of 
different types of infrastructure associated with development proposals. This 
included information on any engagement that has been undertaken with providers 
and any preliminary modelling or capacity work.  

Table 4 Summary of workshops  

Workshop Attendees Date Purpose 

Developer Forum Strategic developers 10 
September 
2018 

Early engagement with 
developer to introduce them to 
the commission. 

Face-to-face 
developer meetings 
(1) 

Strategic developers   26 
September 
2018 

To seek information on the 
emerging infrastructure 
requirements and contributions 
and any additional work 
undertaken by developers on 
infrastructure.  

(Where developers were not 
able to make this date, 
teleconference meetings were 
held.) 
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Workshop Attendees Date Purpose 

Education workshop Education authorities 
– Essex County 
Council and 
Hertfordshire County 
Council 

Other relevant 
officers 

04 October 
2018 

To agree requirements and 
apportionment across sites.  

Transport workshop Transport authorities 
– Essex County 
Council and 
Hertfordshire County 
Council 

Other relevant 
officers 

23 October 
2018 

To agree requirements and 
apportionment across sites. 

Face-to-face 
developer meetings 
(2) 

Strategic developers   04 
December 
2018 

To present the draft list of 
infrastructure requirements and 
seek feedback on apportionment 
methodology. 

Legal workshop Relevant officers 08 January 
2019 

To discuss the legal status of the 
IDP.  

Health workshop Health providers 
NHS Improvement 

Other relevant 
officers 

25 January 
2019 

To discuss health inputs to the 
IDP.  

Face-to-face 
developer meetings 
(3) 

Strategic developers   04 and 05 
March 
2019 

To seek feedback on 
apportionment and viability. 

4.5 Phasing 

The Schedule set out in Chapter 7 identifies when the infrastructure will need to 
be delivered over the Plan period. The phasing of infrastructure was determined 
through a combination of consultation with service providers, existing strategies 
and evidence base documents, and the Garden Town housing trajectory (provided 
in Appendix B. 

Where infrastructure is required to serve the Garden Town as a whole (rather than 
a specific or a group of specific sites), phasing has been matched to the overall 
trajectory. In using this phasing to apportion costs, this may have the impact of 
showing some sites as continuing to contribute beyond their completion. In 
reality, they are likely to need to contribute in line with their site-specific 
trajectory11.  

                                                 
11 An adjustment has been made to correct for this in the Strategic Viability Assessment. More 
information on the Strategic Viability Assessment is provided in Section 4.10. 
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4.6 Infrastructure Prioritisation 

The infrastructure interventions included in the Schedule in Chapter 5 have been 
listed as either critical, essential or required. The definition for each priority is set 
out in Table 5. These establish an indicative system of priority which inform 
consideration of the trigger points by which the infrastructure should be delivered.  
Lower priority infrastructure should not be assumed to be of any lesser 
importance in terms of making the development acceptable in planning terms, 
developments will still be expected to deliver all identified infrastructure needs.   

Table 5 Infrastructure requirement priorisation criteria 

Priority Criteria 

Critical (C)  Critical infrastructure is that which must happen in order for development to 
proceed. It most commonly involves connections to transport and utility 
networks. It is usually triggered by the commencement of development 
activity. 

Essential (E) Essential infrastructure is that which is necessary to mitigate impacts arising 
from the development, for example provision of education and health 
facilities. It is usually triggered at occupation of a development site, either a 
specific phase or the whole site. It enables development to come forward in a 
way that is both sustainable and acceptable in planning terms. 

Required (R) Required infrastructure is that which is required for sustainable growth and to 
achieve good place making objectives in line with the Garden City Principles, 
but the absence of which is unlikely to prevent development in the short to 
medium term. It is usually triggered at occupation of a development site, 
either a specific phase or the whole site.  

This type of infrastructure would improve operational capacity, and deliver 
other wider benefits, but would not necessarily prevent or delay the delivery 
of further development. 

4.7 Costing Infrastructure 

Infrastructure costs have been obtained from the most recent or locally-specific 
information available. Where possible, cost estimates have been provided directly 
from providers. The source of the costs is shown in the Schedule in Appendix A 
(see ‘Cost Source’ column). 

For some types of infrastructure, costs have been estimated by Arup. Table 6 sets 
out the sources of the Arup estimates.   
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Table 6 Costing sources 

Infrastructure  Source of cost  

Early Years education Cost estimates derived from BCIS average prices, rebased to 2018 
and Essex 

Adult social care Cost estimates derived from BCIS average prices, rebased to 2018 
and Essex. Floorspaces taken from National Care Standards: Care 
Homes for Older People (2007) 

Community space Where required, cost estimates derived from BCIS average prices, 
rebased to 2018 and Essex (some costs for community space 
provided by Essex County Council and Hertfordshire County 
Council) 

Open space Cost estimates derived from 2017 Spons and a South East 
adjustment factor; Arup professional experience on 
live/completed jobs 

Sports facilities Cost estimates derived from Sport England average facility costs, 
rebased to 2018 

 

It should be noted that costs have been included even where the infrastructure 
required may or will be directly delivered as part of development, funded through 
a Section 278 Agreement (for highways), etc. A cost being included in the 
Schedule does not indicate it will necessarily form part of a Section 106 
Agreement; rather, it provides an indication of the total liability of the 
development, to inform the Strategic Viability Assessment.  

4.7.1 Unknown Costs 

Within the Schedule, some costs are labelled as unknown. This is due to either a 
lack of detail of the intervention at this stage, or that costs have not yet been 
formulated by the delivery body. The most significant unknown costs are as 
follows: 

 Delivery of / contributions towards Suitable Alternative Natural Green Space 
(SANGS) and air quality measures, related to Epping Forest Special Area of 
Conservation (SAC). An Epping Forest Recreational Pressure and Air 
Pollution Mitigation Strategy is currently being finalised12.  

 Contributions towards projects contained in the emerging Harlow Town 
Centre Area Action Plan.  

 Contributions towards ongoing maintenance and stewardship of open space, 
community facilities and so on. Harlow and Gilston Garden Town 
Stewardship Advice Stage 1 Report and Stage 2 Report are currently being 
prepared.  

                                                 
12 Potential on-site delivery of SANGS may also have an impact on the unit numbers and densities 
delivered on site. For the purposes of the IDP it has been assumed that the units set out in Table 1 
are delivered.  

EB1418



  

  Harlow and Gilston Garden Town
Infrastructure Delivery Plan

 

  | FINAL | April 2019  

 

Page 28
 

 Delivery of / contributions towards Travel Plan measures and monitoring, 
additional passenger travel infrastructure, and pump priming of bus routes 
(above and beyond what is already contained in the Schedule).  

 Delivery of / contributions towards post-16 education and employment and 
skills.  

The costs do not include off-site land costs, or any costs in relation to compulsory 
purchase of land to deliver infrastructure. This is because the costs related to this 
are currently unknown. The Garden Town has commissioned a Land Assembly 
Advisor to identify needs for land assembly to deliver infrastructure and, where 
necessary, support on compulsory purchase.  

The Strategic Viability Assessment has tested the impact of a range of 
infrastructure costs to understand the impact on site viability. This provides an 
understanding of the likely scale of the impact in the absence of exact costs. 
(More information on the Strategic Viability Assessment is provided in Section 
4.10).  

The costs for the Sustainable Transport Corridors included in the IDP are based 
on the high-level costs included in the Harlow and Gilston Garden Town 
Sustainable Transport Corridors Strategy and refined for the preparation of the 
Housing Infrastructure Fund Bid (Section 3.3). More detailed work on the 
Corridors will continue to be undertaken which will establish more detailed costs.  

4.8 Collection Mechanisms 

There are a range of funding sources available to support infrastructure delivery 
over the Plan period, including from a range of governmental and non-
departmental public bodies, partnerships and wider grant opportunities. Funding 
options include: 

 Central government 

 Homes England 

 Funding through the South East LEP 

 Funding opportunities relating to Garden Town status 

 Funds available through the County Councils 

 Other grant sources 

Alongside these sources, developer funding will be the most important element of 
delivering the infrastructure required to support growth through the capture of 
increases in land value in accordance with the Garden City Principles (See the 
Harlow & Gilston Garden Town ‘How To’ Guide for Planning Obligations, Land 
Value Capture and Development Viability). Importantly, where infrastructure 
serves more than one development, there will need to be an approach to 
apportioning costs fairly and equitably. As the councils do not currently have a 
CIL charging regime in place, the main mechanisms for collecting contributions 
are S106 planning obligations and where relevant, S278 Agreements for highways 
works. As set out in Section 2.1.3, under the current CIL Regulations 2010 (2014 
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amendments), there is a limit on the pooling of separate S106 planning 
obligations. Direct delivery of infrastructure will also be appropriate in some 
circumstances. 

Where funding is already in place for an item of infrastructure, it is reflected in 
the Schedule in Appendix A (see ‘Identified Funding’ column). 

Other opportunities for collection are considered in Section 6.    

4.9 Apportionment  

4.9.1 Approach to Apportionment 

Where an item is strategic (in other words, it serves more than one of the Garden 
Town sites and in some cases other sites beyond the Garden Town), it has been 
necessary to make assumptions about which sites it will serve/will benefit from it. 
The general principles underpinning apportionment are as follows: 

 Infrastructure interventions should be matched to those development(s) which 
result in that intervention being required. 

 Contributions should be equitable between developments, in proportion to the 
scale of the development and level of impact or generated demand. 

 The framework should be consistent with District Policies, the Essex 
Developers’ Guide to Infrastructure Contributions and Hertfordshire’s 
Planning Obligations Guidance, plus any other approaches taken by the 
Councils.  

The first stage of apportionment has been to match interventions with the 
developments, through consultation and evidence base information such as 
transport modelling, existing and likely future travel to school patterns and school 
catchments. Apportionment approaches are based upon the best available 
information at the time that the IDP is published. 

Contributions are proportional to the level of impact or generated demand 
resulting from the planned growth based on likely trip generation, housing unit 
numbers and child yields. The methodology for apportionment varies by 
infrastructure type, and is set out below: 

 Transport – in absence of detailed modelling on the transport impact of each 
site, apportionment based on professional judgement with unit numbers used 
in many instances as a suitable proxy for impact. See Section 4.9.2 for further 
details.   

 Education – apportionment based on number of units as a suitable proxy for 
child yields (in the absence of detailed site mixes).  

 Healthcare – per-unit requirement provided by NHS Strategic Estates 
Planning Service, therefore no apportionment required. 

 Emergency Services – apportionment based on number of units. 

 Community Facilities – apportionment based on number of units. 
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 Open Space – requirements calculated on a site-by-site basis, therefore no 
apportionment required.   

 Sports and Leisure – apportionment based on number of units. 

 Utilities – apportionment based on number of units. 

 Flood Defence – no apportionment required. 

Developer contributions towards infrastructure projects may need to be collected 
from sites within different local authority administrative areas, and sites which do 
not fall within the Garden Town. An example of this is secondary school 
provision which reflects school planning areas that are not defined by district 
authority borders. 

Where infrastructure is expected to be delivered on one site but will also serve 
other sites (for example new schools), a variant apportionment was also developed 
which took into the account the cost of providing the land at existing use value. 
However, given that it is not the role of the planning system to ‘equalise’ costs 
between landowners and developments this variant is not reflected in the costs 
shown in Section 5 and Appendix A, nor was it used in the inputs to the Strategic 
Viability Assessment (see Section 4.10).   

4.9.2 Transport Apportionment 

Sustainable Transport Corridors 

For the Sustainable Transport Corridors to be effective in achieving the modal 
split targets for the Garden Town, they will need to work as a network rather than   
piecemeal interventions. Accordingly, the network is considered to represent a 
single strategic item of essential infrastructure, with the cost of the works 
apportioned to all the strategic sites across the Garden Town13.  

These strategic sites must all achieve a 60% modal split target. (see Section 3.5.2). 
To support sites in achieving this target, and ensure the network is operating 
holistically, the apportionment is based upon the number of dwellings that each 
site is contributing to the Garden Town’s growth. It is envisaged that 
contributions will be pooled and used to deliver the Sustainable Transport 
Corridor network, which will likely be delivered in phases for practical reasons of 
delivery and funding14.  

This apportionment approach is considered appropriate and reasonable in the 
context of the Garden Town, in order to support the delivery of the interrelated 
Garden City ambitions through the Garden Town Vision. It is therefore 

                                                 
13 The apportionment also assumes that contributions from the wider regeneration of the town 
centre will be available to fund some of the Sustainable Transport Corridors and Town Centre 
Transport Hub town centre upgrades – shown as a ‘funding gap’ in the Schedule summarised in 
Section 5 and provided in Appendix A.  
14 A possible approach to the phasing of the Sustainable Transport Corridors has not been 
identified in this IDP as it will be influenced by a range of factors including where the greatest 
benefits might initially be derived, land assembly and other factors such as taking advantage of 
opportunities to improve the efficiency of delivery by co-ordination with other planned works such 
as other highway works, public realm improvements or nearby development. 
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considered that when determining planning applications for Garden Town 
proposals, the approach set out above will meet the legal and policy tests that 
apply to planning obligations (in other words it is complaint with the Community 
Infrastructure Regulation 122 tests for developer contributions).  

There may be opportunities to collect contributions from a wider range of sites – 
see Section 6.3. 

River Stort Crossings 

Fifth Avenue River Stort Crossing 

Upgrades to the existing Fifth Avenue River Stort Crossing are considered to 
principally15 form part of the access strategy for delivering the East Herts District 
Plan Gilston Area allocation (Policy GA1), as they are deemed essential in order 
to deliver the active and sustainable mode access connections between the Gilston 
Area and the existing urban area of Harlow in order for the Gilston Area to access 
the planned Sustainable Transport Corridor network.  Accordingly, the cost of the 
works has been apportioned to the two Gilston Area sites. 

Hertfordshire County Council have published the A414 Corridor Study (Draft for 
Public Consultation 2018) which identifies opportunity for creation of an inter-
urban Mass Rapid Transport (MRT) network between Hatfield and Harlow and 
Gilston Garden Town. The Study envisages MRT services will route through the 
planned Gilston Area development with MRT making use of the transformed 
Fifth Avenue River Stort Crossing and onward Sustainable Transport Corridor 
network to Harlow town centre. The MRT is not presently an established project 
identified in this IDP and, whilst it would perform a strategic function, it is not 
identified as likely to present any additional design considerations to the Fifth 
Avenue River Stort Crossing works and therefore has not been considered a factor 
in the approach to apportionment. 

Second River Stort Crossing 

As set out in Section 3.5.3, the Second River Stort Crossing is considered to 
represent a strategic highway mitigation that will support the growth of the 
Garden Town.  Accordingly, the cost of the works is apportioned to all of the 
strategic sites across the Garden Town.  

For the purposes of the IDP, and in the absence of individual site transport 
modelling at this point in time, the apportionment of the Second River Stort 
Crossing has been proposed on a per-dwelling basis. It is, however, recognised 
that future transport modelling may establish that the development of some sites 
may place a greater or lesser demand on the highway routes across the Stort 
Valley. It is therefore acknowledged that the approach to apportionment may need 
to be revisited as development proposals are advanced. 

                                                 
15It has been identified that the existing Railway Bridge of the Fifth Avenue River Stort Crossing 
will require replacement at some point in the future, the replacement of this structure is not 
required in order to deliver the access to the Gilston Area but due to the age, condition and design 
of that structure it would therefore be considered a strategic intervention. 
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4.9.3 External Funding and Apportionment 

Where external funding may be available (from the sources set out in Section 3.3 
and Section 4.8) but is not yet secured, the apportionment (in the main)  assumes 
that development will meet the remaining costs in full (the assumptions for each 
infrastructure intervention is shown in the ‘Cost to be Apportioned – Rationale’ 
column in the Schedule contained in Appendix A. )The five authorities will 
continue to explore opportunities for other sources of funding, and successful bids 
etc. will be reflected in the apportionment in future iterations of the IDP. In this 
sense, the inputs into the Strategic Viability Assessment could be considered 
conservative (see Section 4.10) as they assume no additional external funding. 

As set out in Section 3.3.1, a Housing Infrastructure Fund (HIF) bid is being 
progressed, to help meet the total amount of infrastructure required to support 
delivery of the Garden Town, at the right time, and in a co-ordinated fashion. 
Similar to other non-secured funding sources (as set out above), the 
apportionment currently tests the impact of development meeting the costs 
without HIF. The findings of the Strategic Viability Assessment (April 2019) have 
shown that whilst the Councils can be confident of the deliverability of the 
Garden Town, there are challenges with the delivery of large scale development 
associated with both the level of infrastructure required and the timing of delivery 
and/or contributions16, and that some of the sites are more ‘marginal’ than others.  

4.10 Strategic Viability 

Through the process of producing the IDP, a package of measures and broad 
estimates of the likely financial contribution for each of the Garden Town sites 
has been produced.  

The IDP has been produced concurrently with the Strategic Viability Assessment, 
to allow these costs to be included in the appraisal. The purpose of the Strategic 
Viability Assessment is to consider the wider deliverability of the Harlow and 
Gilston Garden Town, taking into account infrastructure requirements alongside 
other considerations.  

In order to feed the IDP into the Strategic Viability Assessment, a risk allowance 
has been added to the infrastructure costs. In general, a 20% risk allowance has 
been added, reflecting comments contained in the North Essex Inspector’s report. 
Some education and highways costs from ECC and HCC already include an 
element of contingency so a risk allowance has not been added to these costs. 
More information on the risk allowance added to the IDP costs is provided in 
Appendix C. To be clear, the costs set out in Section 5 and Appendix A do not 
include a risk allowance.   

It is anticipated that as schemes are designed and delivered the amount of risk 
allowance required on each scheme may reduce. Because of this, the inputs into 
the Strategic Viability Assessment could be considered conservative (see also 
Section 4.9 on external funding).  

                                                 
16 Refer to Section 12, paragraphs 12.137-12.139 of the Strategic Viability Assessment (April 
2019). 
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In order to avoid double counting, costs in the IDP associated with on-site open 
space were excluded as they are already accounted for as a development cost in 
the strategic viability appraisal.  

4.11 IDP Review 

IDPs are, by their very nature, a ‘snapshot in time’, and as different infrastructure 
providers respond to their own unique challenges, the information that they 
provide will naturally date and alter over time.  

There are a number of areas of work ongoing, which will further inform 
infrastructure requirements, and will be reflected in the Schedule as part of 
periodic reviews.  
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5 Summary of Infrastructure Requirements 

5.1 Overview 

A Schedule of infrastructure has been produced to clearly show interventions 
required to support the delivery of the Harlow and Gilston Garden Town. The 
Schedule is provided in full in Appendix A and summarised in the rest of this 
chapter.   

Infrastructure requirements by topic 

Section 5.2 provides summary tables of the infrastructure required to support 
delivery across the entire of the Garden Town, broken down into topics. The 
summary tables include the following information: 

 Intervention required 
 Priority – see Section 4.6 for prioritisation criteria  
 Delivery partners 
 Potential funding sources 
 Total estimated cost of the intervention 
 Funding already identified to deliver the intervention 
 Costs apportioned to sites – what is expected to be funded/delivered through 

development17 
 Contributing sites 

In relation to ‘Apportioned Costs’ column, it should be noted that even where a 
cost has not been included it does not mean there is no cost to be met, particularly: 

 where costs are part of ‘normal development costs’ which have been dealt 
with separately within the Strategic Viability Assessment (in particular for 
utilities);  

 where the exact requirements and/or delivery mechanism is still to be 
determined (for example, Suitable Alternative Natural Green Space 
(SANGS)18); or 

 where costs are still unknown (see Section 4.7.1). 

  

                                                 
17 As stated in Section 4.7, costs have been included even where the infrastructure required may or 
will be directly delivered as part of development, funded through a Section 278 Agreement (for 
highways) etc. A cost being included in the Schedule does not indicate it will necessarily form part 
of a Section 106 Agreement; rather, it provides an indication of the total liability of the 
development, to inform the Strategic Viability Assessment. 
18 The number of SANGS required is not yet determined, and for this reason costs are not currently 
attributed to specific sites. 
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Infrastructure requirements by strategic site 

Section 5.3 provides summary tables of the infrastructure required to support each 
of the strategic sites, broken down into topics. The summary tables include the 
following information: 

 Intervention required to support the site  
 Cost apportioned to the site 
 Proportion of the total expected through developer contributions apportioned 

to the site 
 Proportion of the total cost of the infrastructure apportioned to the sites 

For the same reasons as set out above, it should be noted that even where a cost 
has not currently been apportioned to the site it does not mean there is no cost to 
be met by the site.  

The phasing of key infrastructure required for each site is also shown. It should be 
noted that for many of interventions the exact phasing is not yet known, or will 
depend on more detailed sub-phasing of the site19. For this reason, broader bands 
of time are shown. As more specific timings or triggers become known this 
phasing may be revised in future iterations of the IDP.  

Funding gap 

A summary of the funding gap is shown in Section 5.4.  

As explained in Section 4.9.3, where external funding may be but is not yet 
secured (including the outstanding HIF bid), the apportionment largely assumes 
that development will meet the remaining costs in full through developer 
contributions.  

As stated in Section 3.3, the Garden Town authorities are committed to working 
positively and proactively to identify further opportunities for external or 
innovative funding approaches to ensure that Garden Town is delivered in 
accordance with the Garden City Principles and Garden Town Vision. 
Opportunities to address this funding gap will therefore be pursued over time.  

 

                                                 
19 The phasing of sites shown in the figures in this section currently matches each Districts’ local 
development plan trajectory.  
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5.2 Infrastructure Requirements by Topic  

5.2.1 Transport 

Table 7 Summary of transport interventions 

Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

 G
ilson

 1-6 

 G
ilston

 7 

 E
. H

arlow
 (N

) 

 E
. H

arlow
 (S) 

 L
atton

 P
riory 

 W
. Sum

ners 

 W
. K

ath
erin

e's 

 O
ther Sites 

Highways 

TR1 M11 Junction 7A 
N/A20 

Highways 
England / 
ECC 

Highways England - 
RIS1 

£50,000,000 £50,000,000 £0 £0 2018-2022 
        

TR2 Mayfield Farm access to East 
Harlow strategic site, including a 
single junction upgrade and link-
road to the site 

C 

Developers  Developer 
contributions (S278) 

£4,000,000 £0 £4,000,000 £0 2020-2025 
(dependent on 
phasing) 

        

TR3 Sheering Way access to East 
Harlow strategic site, including a 
single junction upgrade and link-
road to the site 

C 

Developers  Developer 
contributions (S278) 

£2,000,000 £0 £2,000,000 £0 2020-2025 
(dependent on 
phasing) 

        

TR4 Nursery site (east of Gilden Way) 
access to East Harlow strategic 
site, including a single junction 
upgrade and link-road to the site 

C 

Developers  Developer 
contributions (S278) 

£7,000,000 £0 £7,000,000 £0 2020-2025 
(dependent on 
phasing) 

        

TR5 Minor upgrades and 
improvements to M11 Junction 7 
to provide access to Latton Priory 
strategic site and B1393 

C 

Developer / 
ECC 

Developer 
contributions (S278 
/ S106) 

£5,000,000 £0 £5,000,000 £0 2023-2033 

        

TR6 Link road and B1393 junction 
from Latton Priory strategic site 
to M11 Junction 7 

C 
Developer Developer 

contributions (S278) 
£5,000,000 £0 £5,000,000 £0 2016-2025 

        

TR7 Improvements to M11 Junction 7 
E 

Highways 
England / 
ECC 

Highways England - 
RIS 

£29,000,000 £0 £0 £29,000,000 2025-2030 
        

TR8 Enhancements to Water Lane / 
A1169 roundabout; A1025 / 
Abercrombie Way signals; and 
traffic calming along the A1169 

C 

Developers Developer 
contributions (S278) 

£12,000,000 £0 £12,000,000 £0 2021-2026 

        

TR9 Velizy / Second Avenue works 
including signalled crossing and 

R 
ECC Developer 

contributions (S106) 
£10,000,000 £100,000 £9,900,000 £0 2021-2023 

        

                                                 
20 Committed, partially delivered or delivered interventions are shown as ‘N/A’ in the prioritisation.  
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Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

 G
ilson

 1-6 

 G
ilston

 7 

 E
. H

arlow
 (N

) 

 E
. H

arlow
 (S) 

 L
atton

 P
riory 

 W
. Sum

ners 

 W
. K

ath
erin

e's 

 O
ther Sites 

walking and cycling at grade 
crossing 

TR10 Gilden Way / Harlowbury 
development primary site access 

N/A 
ECC Developer 

contributions (S106) 
£800,000 £800,000 £0 £0 2018-2023 

        

TR11 Gilden Way / Harlowbury 
development secondary site 
access 

N/A 
ECC Developer 

contributions (S106) 
£200,000 £200,000 £0 £0 2018-2023 

        

TR12 Gilden Way / (B183) Mulberry 
Green for Harlowbury 

N/A 
ECC Developer 

contributions (S106) 
£100,000 £100,000 £0 £0 2023-2028 

        

TR13 A414 / Edinburgh Way / 
Cambridge Road (A1184) / 
Station Road, including junction 
improvements and road dualling 

N/A 

ECC Growing Places 
Fund 

£10,000,000 £10,000,000 £0 £0 2018-2023 

        

TR14 Closure of Old Road through 
traffic at rail bridge adjust A1184 
/ Old Road signals 

E 
ECC Developer 

contributions (S106) 
£250,000 £250,000 £0 £0 2018-2023 

        

TR15 New Junction from River Way 
(Templefields (EZ)) onto 
Cambridge Road 

E 
ECC Developer 

contributions (S106) 
£4,000,000 £0 £0 £4,000,000 2018-2023 

        

TR16 Cycling and walking 
improvements to A1025 Second 
Avenue / Manston / Tripton 
junction; cycling and walking 
improvements to the A1025 
Second Avenue / Howard Way 
improvements / pedestrian 
crossings; and public transport 
and general capacity 
improvements 

E 

ECC Developer 
contributions (S106) 

£7,000,000 £0 £7,000,000 £0 2023-2028 

        

TR17 A414 Edinburgh Way / Howard 
Way improvement scheme 

E 
ECC Developer 

contributions (S106) 
£7,000,000 £0 £7,000,000 £0 2022-2033 

        

TR18 Amwell Roundabout upgrades 
and 'throughabout' C 

HCC Developer 
contributions (S106) 
/ Grant 

£4,200,000 £0 £4,200,000 £0 2022-2033 
        

TR19 Central access to Gilston (Village 
1) including Eastwick junction 
improvements with bus priority, 
provision of new walking/cycling 
bridge over A414, widening of 
5th Avenue to create sustainable 
transport corridor including works 
to the bridges, and improved 

C 

Developer / 
HCC 

HIF (claw back to 
be recycled) / 
Developer 
contributions (S106 
or S278) 

£36,200,000 £0 £36,200,000 £0 2021-2023 

        
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Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

 G
ilson

 1-6 

 G
ilston

 7 

 E
. H

arlow
 (N

) 

 E
. H

arlow
 (S) 

 L
atton

 P
riory 

 W
. Sum

ners 

 W
. K

ath
erin

e's 

 O
ther Sites 

access to Harlow Town Station 
from the north 

TR20 Second Stort Crossing including 
realignment of the Eastwick Road 
and new junction allowing access 
to Terlings Park and Pye Corner, 
Pye Corner bypass including 
junction between north-south 
section and east-west section, the 
remainder of the Eastern Crossing 
including River Way Bridge, and 
severance mitigation measures at 
Terlings Park 

C 

Developer / 
HCC 

Developer 
contributions (S278) 

£92,840,000 £0 £92,840,000 £0 2022-2033 

        

TR21 Access to Gilston Area Village 2   C     £2,159,000 £0 £2,159,000 £0 2023-2028         

TR22 Access to Gilston Area Village 1 
(north of Eastwick junction) and 
creation of Sustainable Transport 
link within Village 1 

C 

    £13,240,000 £0 £13,240,000 £0 2022-2023 

        

TR23 Western access (village 7) to 
Gilston at A414/Church Lane 

C 
Developer / 
HCC 

Developer 
contributions (S278) 

£1,535,000 £0 £1,535,000 £0 2022 onwards 
        

TR24 Sustainable link between Gilston 
Village 7 and Gilston Villages 1-6 

E 
Developer / 
HCC 

Developer 
contributions (S278) 

£10,350,000 £0 £10,350,000 £0  2022-2028         

TR25 Hertford Bypass R HCC   £175,000,000 £0 Unknown Unknown 2024-2033         

TR26 Harlow Northern Bypass 
Unknown21 

HCC / ECC Developer 
contributions (S106) 

Unknown £0 Unknown Unknown 2033+ 
        

PAH Relocation-Related Highways 

TR27 Hospital relocation to East 
Harlow strategic site - transport 
mitigation measures including 
M11 Junction 7A capacity works 

Unknown 

NHS Princess 
Alexandra 
Hospital Trust 

Developer 
contributions 
(S106)/grant/NHS 
Princess Alexandra 
Hospital Trust 

£25,000,000 £0 £0 £0 2023-2028         

Public and Active Transport 

TR28 Sustainable Transport Corridors 
and Town Centre Transport Hub 

E 

ECC / HCC HIF (grant and claw 
back to be recycled) 
/ Developer 
contributions (S106) 

£157,161,083 £0 £128,911,083 £28,250,00022 2021-2033 

        

                                                 
21 Where the case for an intervention has not yet been demonstrated its priority has been recorded as ‘Unknown’. 
22 The apportionment assumes that contributions from the wider regeneration of the town centre will be available to fund some of the Sustainable Transport Corridors and Town Centre Transport Hub town centre upgrades. 
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Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

 G
ilson

 1-6 

 G
ilston

 7 

 E
. H

arlow
 (N

) 

 E
. H

arlow
 (S) 

 L
atton

 P
riory 

 W
. Sum

ners 

 W
. K

ath
erin

e's 

 O
ther Sites 

TR29 Enhanced bus services along 
Edinburgh Way via new EZ 
access 

R 
Operators / 
ECC 

Operators / ECC Unknown £0 Unknown Unknown 2018-2023 
        

TR30 Southern Way gap between 
Bishopsfield and Parnall Road R 

ECC / 
Developers 

Developer 
contributions (S106) 
/ Grant 

Unknown £0 Unknown Unknown 2023-2028 
        

TR31 Off-road cycle and walking 
network from Gilston Village 7 to 
Roydon 

R 
Developers Developers £600,000 £0 £600,000 £0 2023-2033 

        

TR32 Off-road cycle and walking 
network from Gilston Village 6 to 
Pinnacles 

R 
Developers Developers £600,000 £0 £600,000 £0 2023-2033 

        

TR33 Public and active transport 
support, including; revenue 
funding for Garden Town Active 
Travel Plan coordinator(s); travel 
vouchers; and ongoing 
stewardship of active transport 
links 

R 

ECC / HCC Developer 
contributions (S106) 

£7,317,195 £0 £7,317,195 Unknown 2018 onwards 

        

TR34 Pump-priming of new bus 
services in Gilston Area 

R 
Operators  Developer 

contributions (S106) 
£18,900,000 £0 £18,900,000 £0 2018 onwards 

        

TR35 Travel Plan measures/monitoring 
R 

ECC / HCC / 
Operators 

Developer 
contributions (S106) 

Unknown £0 Unknown Unknown 2018 onwards 
        

TR36 Passenger transport infrastructure 
and services 

R 
ECC / HCC / 
Operators 

Developer 
contributions (S106) 

Unknown £0 Unknown Unknown 2018 onwards 
        

Total £698,452,278 £61,450,000 £375,752,278 £61,250,000  
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5.2.2 Education 

Table 8 Summary of education interventions 

Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

 G
ilson

 1-6 

 G
ilston

 7 

 E
. H

arlow
 (N

) 

 E
. H

arlow
 (S) 

 L
atton

 P
riory 

 W
. S

um
ners 

 W
. K

ath
erin

e's 

 O
ther Sites 

Early Years 

ED1 Approx. 64 early years places to 
meet the needs of new residents 
at East Harlow strategic site 
(Epping portion) 

E 

ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / ECC / 
(Working Parents 
Allowance) 

£1,073,160 £0 £1,073,160 £0 2023-2033 

        

ED2 Approx. 79 early years places to 
meet the needs of new residents 
at Latton Priory strategic site 

E 

ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / ECC / 
(Working Parents 
Allowance) 

£1,324,682 £0 £1,324,682 £0 2021-2033 

        

ED3 Approx. 158 early years places 
to meet the needs of new 
residents at Water Lane Area 
strategic site 

E 

ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / ECC / 
(Working Parents 
Allowance) 

£2,649,364 £0 £2,649,364 £0 2021-2033 

        

ED4 Childcare facility (approx. 
1650sqm) at Gilston Villages 1-
6 

E 
HCC / 
Operators / 
Developers 

On-site provision 
(developer to build 
and then lease) 

£4,024,350 £0 £4,024,350 £0 2022 onwards 
        

ED5 Childcare facility (approx. 
275sqm) at Gilston Village 7 E 

HCC / 
Operators / 
Developers 

On-site provision 
(developer to build 
and then lease) 

£670,725 £0 £670,725 £0 2022 onwards 
        

ED6 Approx. 349 additional places in 
Old Harlow ward 

E 

ECC / 
Operators 

Developer 
contributions 
(S106) / DfE / 
Operators / ECC / 
(Working Parents 
Allowance) 

£5,616,937 £1,092,459 £4,524,478 £0 2018-2028 

        

ED7 Approx. 50 additional places in 
Little Parndon and Hare Street 
ward 

E 

ECC / 
Operators 

Developer 
contributions 
(S106) / DfE / 
Operators / ECC / 
(Working Parents 
Allowance) 

£804,719 £0 £804,719 £0 2018-2023 

        
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Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

 G
ilson

 1-6 

 G
ilston

 7 

 E
. H

arlow
 (N

) 

 E
. H

arlow
 (S) 

 L
atton

 P
riory 

 W
. Sum

ners 

 W
. K

ath
erin

e's 

 O
ther Sites 

ED8 Approx. 38 additional places in 
Todd Brook ward 

E 

ECC / 
Operators 

Developer 
contributions 
(S106) / DfE / 
Operators / ECC / 
(Working Parents 
Allowance) 

£611,586 £0 £37,232 £574,354 2018-2023 

        

ED9 Approx. 23 additional places in 
Bush Fair ward 

E 

ECC / 
Operators 

Developer 
contributions 
(S106) / DfE / 
Operators / ECC / 
(Working Parents 
Allowance) 

£370,171 £0 £105,968 £264,203 2018-2023 

        

ED10 Approx. 8 additional places in 
Sumners and Kingsmoor ward 

E 

ECC / 
Operators 

Developer 
contributions 
(S106) / DfE / 
Operators / ECC / 
(Working Parents 
Allowance) 

£128,755 £0 £83,056 £45,699 2018-2023 

        

ED11 Approx. 2 additional places in 
Church Langley ward 

E 

ECC / 
Operators 

Developer 
contributions 
(S106) / DfE / 
Operators / ECC / 
(Working Parents 
Allowance) 

£32,189 £0 £0 £32,189 2018-2028 

        

ED12 Approx. 1 additional place in 
Harlow Common ward 

E 

ECC / 
Operators 

Developer 
contributions 
(S106) / DfE / 
Operators / ECC / 
(Working Parents 
Allowance) 

£16,094 £0 £16,094 £0 2018-2028 

        

Primary 

ED13 New 2FE23 (2.1ha site) primary 
school, including early years 
provision, at East Harlow 
(Epping portion) 

E 

ECC / 
Academy 
Trusts / 
Developers  

Developer 
contributions 
(S106) 

£7,481,000 £0 £7,151,387 £329,613 2023-2028 

        

ED14 New 2FE primary school at 
Newhall Phases 2/3 (2.25ha site 
requirement), including early 
years provision, to support a 
combination of growth at 

R 

ECC Developer 
contributions 
(S106) 

£7,481,000 Unknown Unknown Unknown 2018-2028 

        

                                                 
23 All references to numbers of forms of entry should be treated as provisional school size figures only, subject to confirmation at planning application stage.  
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Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

 G
ilson

 1-6 

 G
ilston

 7 

 E
. H

arlow
 (N

) 

 E
. H

arlow
 (S) 

 L
atton

 P
riory 

 W
. Sum

ners 

 W
. K

ath
erin

e's 

 O
ther Sites 

Newhall 2/3 and wider Harlow 
growth 

ED15 New 3FE (3ha site) primary 
school, including early years 
provision, at East Harlow 
(Harlow portion) 

E 

ECC Developer 
contributions 
(S106) 

£11,400,000 £0 £10,727,080 £672,920 2023-2028 

        

ED16 New 2FE (2.1ha site) primary 
school, including early years 
provision, at Latton Priory 

E 

ECC / 
Academy 
Trusts / 
Developers  

Developer 
contributions 
(S106) 

£7,481,000 £0 £6,681,893 £799,107 2023-2028 

        

ED17 New 3FE (2.5ha site) primary 
school, including early years 
provision, at Water Lane Area 

E 

ECC / 
Academy 
Trusts / 
Developers  

Developer 
contributions 
(S106) 

£11,400,000 £0 £10,022,840 £1,377,160 2023-2028 

        

ED18 Requirement of 17FE of 
primary education, with each 
school including early years 
provision 

E 

HCC / 
Academy 
Trusts / 
Developers  

Developer 
contributions 
(S106) 

£74,071,820 £0 £74,071,820 £0 2022 onwards 

        

ED19 Additional safeguarded 
provision at Gilston (additional 
3FE across primary schools) 

E 

HCC / 
Academy 
Trusts / 
Developers  

Developer 
contributions 
(S106) 

£11,450,464 £0 £11,450,464 £0 2043 onwards 

        

ED20 6FE of expansions to existing 
primary schools within Harlow  

E 

ECC / 
Academy 
Trusts / 
Developers  

Developer 
contributions 
(S106) 

£7,689,000 £0 £3,897,050 £3,791,950 2018-2028 

        

Secondary 

ED21 New 8FE (10ha site) secondary 
school at East Harlow 

E 

ECC / 
Academy 
Trusts / 
Developers  

Developer 
contributions 
(S106) 

£25,763,000 £0 £22,485,531 £3,277,469 2023-2033 

        

ED22 New 8FE (10ha site) secondary 
school at Latton Priory 

E 

ECC / 
Academy 
Trusts / 
Developers  

Developer 
contributions 
(S106) 

£25,763,000 £0 £23,458,954 £2,304,046 2023-2033 

        

ED23 8FE secondary school at Gilston 

E 

HCC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106)  

£38,303,512 £0 £38,303,512 £0 2022-2033 

        
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Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

 G
ilson

 1-6 

 G
ilston

 7 

 E
. H

arlow
 (N

) 

 E
. H

arlow
 (S) 

 L
atton

 P
riory 

 W
. Sum

ners 

 W
. K

ath
erin

e's 

 O
ther Sites 

ED24 9FE secondary school at Gilston 

E 

HCC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106)  

£42,539,274 £0 £42,539,274 £0 2028-2038 

        

ED25 Additional safeguarded 
provision at Gilston (additional 
3FE across the two secondary 
schools) 

E 

HCC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106)  

£12,707,287 £0 £12,707,287 £0 2038 onwards 

        

Other 

ED26 SEN provision 

E 

ECC / HCC / 
Academy 
Trusts / 
Developers  

Developer 
contributions 
(S106) / DfE / ECC 
/ HCC 

£11,000,000 

 

£0 

 

£11,000,000 

 
£0 2018 onwards 

        

ED27 Post 16 education provision E ECC ESFA, DfE Unknown Unknown £0 Unknown Unknown         

ED28 Contribution to employment and 
training to support Harlow 
Skills Strategy 

R 

HDC / EFDC 
/ EHDC / 
ECC / HCC / 
Providers 

Developer 
contributions 
(S106)  

Unknown Unknown £0 Unknown Unknown 

        

Total £311,853,088 £1,092,459 £289,810,921 £13,468,708  
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5.2.3 Health 

Table 9 Summary of health interventions 

 

                                                 
24 Indicative figure only.  
25 Costs likely to be met through a mixture of central government funding (currently estimated to be around £170m although not confirmed), debt funded and capital receipts – developer contributions will also be sought but the level and geographical extent is 
not currently known (contribution to acute care forms part of HE3). Remaining funding gap is not shown as it is not considered to be for the Garden Town to meet.  

Ref Intervention  Priority Delivery 
Partners 

Potential 
Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After 
Developer 
Contributions) 

Delivery Phasing Contributing Sites 

G
ilson

 1-6 

G
ilston

 7 

E
. H

arlow
 (N

) 

E
. H

arlow
 (S) 

L
atton

 P
riory 

W
. S

u
m

n
ers 

W
. K

ath
erin

e's 

O
ther Sites 

HE1 Relocation or redevelopment of Princess 
Alexandra Hospital 

E 

NHS England / 
NHS PAH 
Trust 

Department for 
Health and 
Social Care / 
NHS England / 
NHS Princess 
Alexandra 
Hospital Trust / 
NHS West 
Essex CCG / 
Private 
Financing 

£500,000,00024 £170,000,000 £0 £025 2025-2033 

        

HE2 New or extended dentists across the Garden 
Town 

E 

NHS England / 
Operators / 
Developers 

NHS England / 
Operators / 
Developer 
Contributions 
(S106) 

Privately 
delivered 

£0 £0 N/A 2023 onwards 

        

HE3 Contribution to healthcare to serve new 
development, covering primary healthcare, 
mental healthcare, community healthcare and 
acute care 

E 

NHS England / 
Developers 

Developer 
Contributions 
(S106) 

£44,993,300 

 

£0 £44,993,300 

 

£0 To be considered 
further by CCGs 

        

HE4 Two new pharmacies within Harlow 
E 

  Private sector Privately 
delivered 

£0 £0 N/A 2018-2033 
        

HE5 Around 147 extra care beds across the whole 
Garden Town E 

  ECC / NHS / 
Developers / 
Operators 

£5,747,685 £0 £0 £5,747,685 2023 onwards 
        

HE6 Around 264 nursing care beds across the whole 
Garden Town E 

  ECC / NHS / 
Developers / 
Operators 

£11,894,164 £0 £0 £11,894,164 2023 onwards 
        

HE7 Around 382 residential care beds across the 
whole Garden Town  E 

  ECC / NHS / 
Developers / 
Operators 

£14,936,162 £0 £0 £14,936,162 2023 onwards 
        

Total £577,571,311 £170,000,000 £44,993,300 £32,578,011  
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5.2.4 Emergency Services 

Table 10 Summary of emergency services interventions 

Ref Intervention  Priority Delivery 
Partners 

Potential 
Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After 
Developer 
Contributions) 

Delivery Phasing Contributing Sites 

G
ilston

 1 - 6 

G
ilston

 7 

E
. H

arlow
 (N

) 

E
. H

arlow
 (S) 

L
atton

 P
riory 

W
. S

u
m

n
ers 

W
. K

ath
erin

e's 

O
ther Sites 

ES1 Emergency services hub (approx. 0.7ha site), 
including Police, Fire and Rescue and Ambulance 
Services 

E 

Essex Police / 
Hertfordshire 
Constabulary / 
East of England 
Ambulance 
Service NHS 
Trust / Essex 
County Fire and 
Rescue Service / 
Hertfordshire 
Fire and Rescue 
Service 

Essex Police / 
Hertfordshire 
Constabulary / 
East of England 
Ambulance 
Service NHS 
Trust / Essex 
County Fire and 
Rescue Service / 
Hertfordshire 
Fire and Rescue 
Service / 
Developers 

£6,000,000 £0 £3,000,000 £3,000,00026 2023-2028 

       

ES2 Joint police custody facility (approx. 1.2ha site) to 
service Garden Town and development and 
adjoining area 

E 

Essex Police / 
Hertfordshire 
Constabulary 

Essex Police / 
Hertfordshire 
Constabulary / 
Developers 

£25,000,000 £0 £12,500,000 £12,500,000 2023-2028 

       

Total £31,000,000 £0 £15,500,000 £15,500,000 

  

                                                 
26 Engagement with providers has suggested that approximately half of the costs of providing additional emergency services facilities (ES1 and ES2) is expected from other sources, and so has been reflected in the IDP. As funding sources become more 
certain this position may be updated in future iterations of the IDP. 
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5.2.5 Community Facilities 

Table 11 Summary of community facilities interventions 

Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After 
Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

G
ilston

 1 - 6 

G
ilston

 7 

E
. H

arlow
 (N

) 

E
. H

arlow
 (S) 

L
atton

 P
riory 

W
. S

u
m

n
ers 

W
. K

ath
erin

e's 

O
ther Sites 

CF1 Approx. 1,675sqm of new / additional / 
improved (multi-purpose) community space 
(and facilities) to meet the needs of new 
residents in East Harlow strategic site (both 
portions), including provision for community 
halls, youth facilities, other public / 
community service space 

R 

EFDC / HDC / 
ECC / 
Developers 

Developer 
contributions 
(S106) / Grant 
funding 

£3,720,175 £0 £3,720,175 £0 2021-2033 

       

CF2 Approx. 500sqm of new / additional / 
improved (multi-purpose) community space 
(and facilities) to meet the needs of new 
residents in Latton Priory strategic site, 
including provision for community halls, 
youth facilities, other public / community 
service space 

R 

EFDC / ECC / 
Developers 

Developer 
contributions 
(S106) / Grant 
funding 

£1,110,500 £0 £1,110,500 £0 2021-2033 

       

CF3 Approx. 1,000sqm of new / additional / 
improved (multi-purpose) community space 
(and facilities) to meet the needs of new 
residents in Water Lane Area strategic site, 
including provision for community halls, 
youth facilities, other public / community 
service space 

R 

EFDC / ECC / 
Developers 

Developer 
contributions 
(S106) / Grant 
funding 

£2,221,000 £0 £2,221,000 £0 2021-2033 

       

CF4 Approx. 230sqm of additional community 
space in Harlow (excluding East Harlow 
strategic site) 

R 

HDC / ECC / 
Developers 

Developer 
contributions 
(S106) / Grant 
funding 

£510,830 £0 £510,830 £0 2018-2033 

       

CF5 One youth facility 

R 

HDC / ECC / 
Developers 

Developer 
contributions 
(S106) / Grant 
funding 

£744,100 £0 £744,100 £0 2018-2028 

       

CF6 Approx. 3,120sqm of community space to 
serve Gilston R 

EHDC / HCC / 
Developers 

Developer 
contributions 
(S106)  

£6,929,520 £0 £6,929,520 £0 2022 onwards 
       

CF7 Youth provision at Gilston, associated with 
community space R 

EHDC / HCC / 
Developers 

Developer 
contributions 
(S106)  

£490,455 £0 £490,455 £0 2022-2028 
       

CF8 Increased / improved capacity and library 
provision to serve Gilston area, provided 
within Harlow (by ECC), with a reserve R 

EHDC / 
HCC / HDC / 
ECC / 
Developers 

Developer 
contributions 
(S106)  

£2,250,876 £0 £2,250,876 £0 2022-2033 

       
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Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After 
Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

G
ilston

 1 - 6 

G
ilston

 7 

E
. H

arlow
 (N

) 

E
. H

arlow
 (S) 

L
atton

 P
riory 

W
. S

u
m

n
ers 

W
. K

ath
erin

e's 

O
ther Sites 

position of increased capacity and provision 
in Hertfordshire 

CF9 Increased / improved capacity and library 
provision to serve Garden Town growth 
within Harlow and Epping Forest districts, 
provided within Harlow (by ECC) 

R 

EHDC / 
HCC / HDC / 
ECC / 
Developers 

Developer 
contributions 
(S106)  

£3,500,000 £0 £3,500,000 £0 2022-2033 

       

CF10 Contribution towards on-site or off-site 
public art R 

HDC / EFDC / 
EHDC / 
Developers 

Developer 
contributions 
(S106)  

£1,768,500 £0 £1,768,500 £0 Various - by 
phasing of sites        

CF11 Upgrades to sculpture trail leading to Harlow 
Town Station R 

HDC Developer 
contributions 
(S106)  

£75,000 £0 £75,000 £0 Unknown 
       

CF12 Playhouse Square development 
R 

HDC Developer 
contributions 
(S106)  

£500,000 £0 £500,000 £0 Unknown 
       

CF13 Revenue costs for community facilities and 
services 

R 

HDC / EFDC / 
EHDC / ECC / 
HCC / 
Providers 

Developer 
contributions 
(S106)  

Unknown £0 Unknown Unknown 2018 onwards 

       

CF14 Delivery of Town Centre AAP, including 
town centre management R 

HDC Developer 
contributions 
(S106)  

Unknown £0 Unknown Unknown Unknown 
       

Total £23,820,956 £0 £23,820,956 £0  
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5.2.6 Open Space 

Table 12 Summary of open space interventions 

Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

 G
ilson

 1-6 

 G
ilston

 7 

 E
. H

arlow
 (N

) 

 E
. H

arlow
 (S) 

 L
atton

 P
riory 

 W
. S

um
ners 

 W
. K

ath
erin

e's 

 O
ther Sites 

Amenity Greenspace 

OS1 Approx. 1.05ha. amenity 
greenspace at East Harlow 
(Epping Forest portion) 

R 
EFDC / 
Developers 

Developer 
contributions 
(S106) 

£147,000 £0 £147,000 £0 2023-2033 
        

OS2 Approx. 12.45ha. amenity 
greenspace at East Harlow 
(Harlow portion) 

R 
HDC / 
Developers 

Developer 
contributions 
(S106) 

£1,743,000 £0 £1,743,000 £0 2020-2033 
        

OS3 Approx. 1.48ha. amenity 
greenspace at Latton Priory R 

EFDC / 
Developers 

Developer 
contributions 
(S106) 

£207,200 £0 £207,200 £0 2021-2033 
        

OS4 Approx. 2.91ha. amenity 
greenspace at Water Lane Area R 

EFDC / 
Developers 

Developer 
contributions 
(S106) 

£407,400 £0 £407,400 £0 2021-2033 
        

OS5 Approx. 11.42ha. of amenity 
greenspace at Gilston Villages 
1-6 

R 
EHDC / 
Developers 

Developer 
contributions 
(S106) 

£1,598,800 £0 £1,598,800 £0 2022 onwards 
        

OS6 Approx. 2.02ha. of amenity 
greenspace at Gilston Village 7 R 

EHDC / 
Developers 

Developer 
contributions 
(S106) 

£282,800 £0 £282,800 £0 2022 onwards 
        

OS7 Approx 5.49ha. amenity 
greenspace across other sites 
(excluding East Harlow) within 
Harlow 

R 

HDC / 
Developers 

Developer 
contributions 
(S106) 

£768,600 £0 £768,600 £0 2018-2033 

        

Public Parks and Gardens 

OS8 Approx. 1.40ha. public parks 
and gardens at East Harlow 
strategic site (Epping Forest 
portion) 

R 

EFDC / 
Developers 

Developer 
contributions 
(S106) / Grant 
funding 

£420,000 £0 £420,000 £0 2023-2033 

        

OS9 Approx. 14.00ha. public parks 
and gardens at East Harlow 
strategic site (Harlow portion) 

R 
HDC / 
Developers 

Developer 
contributions 
(S106) 

£4,200,000 £0 £4,200,000 £0 2020-2033 
        

OS10 Approx. 1.97ha. public parks 
and gardens at Latton Priory 
strategic site 

R 

EFDC / 
Developers 

Developer 
contributions 
(S106) / Grant 
funding 

£591,000 £0 £591,000 £0 2021-2033 

        
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Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

 G
ilson

 1-6 

 G
ilston

 7 

 E
. H

arlow
 (N

) 

 E
. H

arlow
 (S) 

 L
atton

 P
riory 

 W
. Sum

ners 

 W
. K

ath
erin

e's 

 O
ther Sites 

OS11 Approx. 3.88ha. public parks 
and gardens at Water Lane Area 
strategic site 

R 

EFDC / 
Developers 

Developer 
contributions 
(S106) / Grant 
funding 

£1,164,000 £0 £1,164,000 £0 2021-2033 

        

OS12 Approx. 15.23ha. of amenity 
greenspace (including parks and 
gardens) at Gilston Villages 1-6 

R 
EHDC / 
Developers 

Developer 
contributions 
(S106) 

£4,569,000 £0 £4,569,000 £0 2022 onwards 
        

OS13 Approx. 2.69ha of amenity 
greenspace (including parks and 
gardens) at Gilston Village 7 

R 
EHDC / 
Developers 

Developer 
contributions 
(S106) 

£807,000 £0 £807,000 £0 2022 onwards 
        

OS14 Approx 6.18ha. public parks and 
gardens across other sites 
(excluding East Harlow strategic 
site) within Harlow 

R 

HDC / 
Developers 

Developer 
contributions 
(S106) 

£1,854,000 £0 £1,854,000 £0 2018-2033 

        

Natural and Semi-Natural Open Space 

OS15 Approx. 3.15ha. of natural space 
at East Harlow strategic site 
(Epping Forest portion) 

R 
EFDC / 
Developers 

Developer 
contributions 
(S106) 

£157,500 £0 £157,500 £0 2023-2033 
        

OS16 Approx. 15.56ha. of natural 
space at East Harlow strategic 
site (Harlow portion) 

R 
HDC / 
Developers 

Developer 
contributions 
(S106) 

£778,000 £0 £778,000 £0 2020-2033 
        

OS17 Approx. 4.44ha. of natural space 
at Latton Priory strategic site R 

EFDC / 
Developers 

Developer 
contributions 
(S106) 

£222,000 £0 £222,000 £0 2021-2033 
        

OS18 Approx. 8.74ha. of natural space 
at Water Lane Area strategic site R 

EFDC / 
Developers 

Developer 
contributions 
(S106) 

£437,000 £0 £437,000 £0 2021-2033 
        

OS19 Approx. 60.93ha. of natural and 
semi-natural greenspace at 
Gilston Villages 1-6 

R 
EHDC / 
Developers 

Developer 
contributions 
(S106) 

£3,046,500 £0 £3,046,500 £0 2022 onwards 
        

OS20 Approx. 10.75ha. of natural and 
semi-natural greenspace at 
Gilston Village 7 

R 
EHDC / 
Developers 

Developer 
contributions 
(S106) 

£537,500 £0 £537,500 £0 2022 onwards 
        

OS21 Approx 6.86ha. natural space 
across other sites (excluding 
East Harlow strategic site) 
within Harlow 

 

 

 

R 

HDC / 
Developers 

Developer 
contributions 
(S106) 

£343,000 £0 £343,000 £0 2018-2033 

        
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Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

 G
ilson

 1-6 

 G
ilston

 7 

 E
. H

arlow
 (N

) 

 E
. H

arlow
 (S) 

 L
atton

 P
riory 

 W
. Sum

ners 

 W
. K

ath
erin

e's 

 O
ther Sites 

Children’s Play 

OS22 Approx. 0.44ha. provision for 
children and young people at 
East Harlow strategic site 
(Epping Forest portion) 

R 

EFDC / 
Developers 

Developer 
contributions 
(S106) 

£582,120 £0 £582,120 £0 2023-2033 

        

OS23 Approx. 1.87ha. Local Equipped 
Area for Play (LEAP) at East 
Harlow strategic site (Harlow 
portion) 

R 

HDC / 
Developers 

Developer 
contributions 
(S106) 

£1,374,450 £0 £1,374,450 £0 2020-2033 

        

OS24 Approx 2.49ha. Neighbourhood 
Equipped Area for Play (NEAP) 
at East Harlow strategic site 
(Harlow portion) 

R 

HDC / 
Developers 

Developer 
contributions 
(S106) 

£3,294,270 £0 £3,294,270 £0 2020-2033 

        

OS25 Approx. 0.62ha. provision for 
children and young people at 
Latton Priory strategic site 

R 
EFDC / 
Developers 

Developer 
contributions 
(S106) 

£820,260 £0 £820,260 £0 2021-2033 
        

OS26 Approx. 1.21ha. provision for 
children and young people at 
Water Lane Area strategic site 

R 
EFDC / 
Developers 

Developer 
contributions 
(S106) 

£1,600,830 £0 £1,600,830 £0 2021-2033 
        

OS27 Approx. 4.76ha. of children's 
play facilities at Gilston Villages 
1-6 

R 
EHDC / 
Developers 

Developer 
contributions 
(S106) 

£3,498,600 £0 £3,498,600 £0 2022 onwards 
        

OS28 Approx. 0.84ha. of children's 
play facilities at Gilston Village 
7 

R 
EHDC / 
Developers 

Developer 
contributions 
(S106) 

£617,400 £0 £617,400 £0 2022 onwards 
        

OS29 Approx. 0.82ha. Local Equipped 
Area for Play (LEAP) across 
Harlow strategic site (excluding 
East Harlow) 

R 

HDC / 
Developers 

Developer 
contributions 
(S106) 

£602,700 £0 £602,700 £0 2018-2033 

        

OS30 Approx. 1.10ha. Neighbourhood 
Equipped Area for Play (NEAP) 
across Harlow strategic site 
(excluding East Harlow) 

R 

HDC / 
Developers 

Developer 
contributions 
(S106) 

£1,455,300 £0 £1,455,300 £0 2018-2033 

        

Allotments 

OS31 Approx 0.35ha. allotments at 
East Harlow strategic site 
(Epping Forest portion) 

R 
EFDC / 
Developers 

Developer 
contributions 
(S106) 

£8,750 £0 £8,750 £0 2023-2033 
        

OS32 Approx 1.56ha. allotments at 
East Harlow (Harlow portion) R 

HDC / 
Developers 

Developer 
contributions 
(S106) 

£39,000 £0 £39,000 £0 2020-2033 
        
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Ref Intervention  Priority Delivery 
Partners 

Potential Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After Developer 
Contributions) 

Delivery 
Phasing 

Contributing Sites 

 G
ilson

 1-6 

 G
ilston

 7 

 E
. H

arlow
 (N

) 

 E
. H

arlow
 (S) 

 L
atton

 P
riory 

 W
. Sum

ners 

 W
. K

ath
erin

e's 

 O
ther Sites 

OS33 Approx 0.49ha. allotments at 
Latton Priory strategic site R 

EFDC / 
Developers 

Developer 
contributions 
(S106) 

£12,250 £0 £12,250 £0 2021-2033 
        

OS34 Approx 0.97ha. allotments at 
Water Lane Area strategic site R 

EFDC / 
Developers 

Developer 
contributions 
(S106) 

£24,250 £0 £24,250 £0 2021-2033 
        

OS35 Approx. 5.71ha. allotments at 
Gilston Villages 1-6 R 

EHDC / 
Developers 

Developer 
contributions 
(S106) 

£142,750 £0 £142,750 £0 2022 onwards 
        

OS36 Approx. 1.01ha. allotments at 
Gilston Village 7 R 

EHDC / 
Developers 

Developer 
contributions 
(S106) 

£25,250 £0 £25,250 £0 2022 onwards 
        

OS37 Approx 0.69ha. allotments 
across other sites (excluding 
East Harlow strategic site) 
within Harlow 

R 

HDC / 
Developers 

Developer 
contributions 
(S106) 

£17,250 £0 £17,250 £0 2018-2033 

        

Other 

OS38 Upgrades at Harlow Town Park 
to reflect anticipated increased 
use 

R 
HDC Developer 

contributions 
(S106) 

Unknown £0 Unknown Unknown 2018 onwards 
        

OS39 Contribution towards Epping 
Forest Suitable Alternative 
Natural Green Space (SANGS) 

E 
EFDC / 
Developers 

Developer 
contributions 
(S106) 

£2,250,000 £0 £027 £2,250,000 2021-2033 
        

OS40 Air quality monitoring 
E 

EFDC / 
Developers 

Developer 
contributions 
(S106) 

£175,000 £0 £0 £175,000 2021-2033 
        

OS41 Off-site green infrastructure at 
Stort Valley R 

EHDC  Developer 
contributions 
(S106) 

£5,000,000 £0 £5,000,000 £0 2022 onwards 
        

OS42 Ongoing stewardship and 
governance 

R 
TBC TBC Unknown £0 Unknown Unknown 2018 onwards 

        

Total £45,821,730 £0 £43,396,730 £2,425,000  

 

  

                                                 
27 The number of SANGS required is not yet determined, and for this reason costs are not currently attributed to specific sites. 
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5.2.7 Sports and Leisure 

Table 13 Summary of sports and leisure interventions 

Ref Intervention  Priority Delivery 
Partners 

Potential 
Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After 
Developer 
Contributions) 

Delivery Phasing Contributing Sites 

G
ilston

 1 - 6 

G
ilston

 7 

E
. H

arlow
 (N

) 

E
. H

arlow
 (S) 

L
atton

 P
riory 

W
. S

u
m

n
ers 

W
. K

ath
erin

e's 

O
ther Sites 

SF1 New affordable community leisure centre within 
Harlow, comprising: six-lane 25m pool plus 
teaching pool; four court sports hall; 100-150 
station fitness suite; and two studios 

R 

HDC / EFDC / 
EHDC / ECC / 
HCC / Providers 

Developer 
contributions 
(S106) / Grant 
funding 

£10,016,000 £0 £10,016,000 £0 2018-2028 

       

SF2 New affordable community leisure centre within 
Gilston, comprising: six-lane 25m pool plus 
teaching pool; four court sports hall; 170 station 
fitness suite; playing pitches; and two studios 

R 

EHDC / HCC / 
Providers 

Developer 
contributions 
(S106) / Grant 
funding 

£11,015,680 £0 £11,015,680 £0 2023-2033 

       

Total £21,031,680 £0 £21,031,680 £0 
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5.2.9 Utilities 

Table 14 Summary of utilities interventions 

Ref Intervention  Priority Delivery 
Partners 

Potential 
Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After 
Developer 
Contributions) 

Delivery Phasing Contributing Sites 

G
ilston

 1 - 6 

G
ilston

 7 

E
. H

arlow
 (N

) 

E
. H

arlow
 (S) 

L
atton

 P
riory 

W
. S

u
m

n
ers 

W
. K

ath
erin

e's 

O
ther Sites 

Water 

UT1 Network reinforcement works to provide potable 
water 

C 

Affinity Water Providers / 
Developers 
(Charge) 

N/A 
(strategic 

upgrades met 
by providers; 

on site 
connections 

part of normal 
development 

costs)  

£0 £0 N/A28 Various - by phasing 
of sites 

       

UT2 Early implementation of waste water network 
upgrades at Latton Priory strategic site 

C 

Thames Water Providers / 
Developers 
(Charge) 

N/A 
(strategic 

upgrades met 
by providers; 

on site 
connections 

part of normal 
development 

costs) 

£0 £0 N/A 2018-2021 

       

Electricity

UT3 New Harlow 33/11kV Primary sub-station 
C 

UKPN / 
Developers 

Providers / 
Developers 
(Charge) 

£900,000 £0 £0 N/A 2018-2023 
       

UT4 South Harlow 33/11kV Primary sub-station and 
11kV interconnection C 

UKPN / 
Developers 

Providers / 
Developers 
(Charge) 

£1,100,000 £0 £0 N/A 2018-2023 
       

UT5 Rye House/Harlow West 132kV Tower Line 
C 

UKPN / 
Developers 

Providers / 
Developers 
(Charge) 

£5,400,000 £0 £0 N/A 2018-2023 
       

UT6 Replacement of 33kV switchgear at Harlow West 
substation C 

UKPN / 
Developers 

Providers / 
Developers 
(Charge) 

£1,400,000 £0 £0 N/A 2018-2023 
       

UT7 33kV overhead lines may require diverting for 
masterplanning of Water Lane Area strategic site R 

UKPN / 
Developers 

Providers / 
Developers 
(Charge) 

Site dependent £0 N/A N/A 2023-2035  
(sub-phasing 
dependent) 

       

                                                 
28 Most local utilities upgrades and connections expected to be funded as a combination of the provider and developers via a connection and infrastructure charge (part of ‘normal development cost’ – see Section 5.1); additional costs beyond this expected to 
be met by the provider. 
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Ref Intervention  Priority Delivery 
Partners 

Potential 
Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After 
Developer 
Contributions) 

Delivery Phasing Contributing Sites 

G
ilston

 1 - 6 

G
ilston

 7 

E
. H

arlow
 (N

) 

E
. H

arlow
 (S) 

L
atton

 P
riory 

W
. S

u
m

n
ers 

W
. K

ath
erin

e's 

O
ther Sites 

UT8 New primary substation to serve Gilston 

C 

Utility Provider Providers / 
Developer 
(Contribution / 
Charge) 

£29,000,000 £0 £029 N/A 2022 onwards 

() ()      

Gas

UT9 Gas infrastructure to enable growth 

E 

Providers / 
Developers 

Providers / 
Developers 
(Charge) 

N/A  
(strategic 

upgrades met 
by providers; 

on site 
connections 

part of normal 
development 

costs) 

N/A £0 N/A Various - by phasing 
of sites 

       

UT10 Potential diversion of mains gas pipeline at East 
Harlow strategic site 

R 

Cadent Gas UKPN / 
Developer 
agreement 

 

 

 

Masterplan 
dependent 

N/A £0 N/A 2022-2030  
(sub-phasing 
dependent) 

       

Telecommunications

UT11 Telecommunications infrastructure to enable 
growth 

E 

Providers / 
Developers 

Providers / 
Developers 
(Charge) 

N/A  
(strategic 

upgrades met 
by providers; 

on site 
connections 

part of normal 
development 

costs) 

£0 £0 N/A Various - by phasing 
of sites 

       

UT12 Measures to support implementation of the 
Garden Town Digital Strategy 

R 
Providers / 
Developers 

Providers / 
Developers 

Unknown £0 Unknown Unknown 2018 onwards 
       

UT13 Ongoing broadband and communication upgrades, 
as required by technological change R 

Providers Providers N/A  
(met by 

providers) 

£0 £0 N/A 2018 onwards 
       

Waste 

UT14 Household Waste Recycling Centre to serve 
Gilston 

R 
Developer / 
HCC 

Developers / 
Grant 

£6,700,000 £0 £1,662,067 £5,037,933 2023-2028 
       

                                                 
29 Substation is an abnormal cost to be reflected in the land value – refer to the Harlow and Gilston Garden Town Strategic Viability Assessment for further details on how it has been addressed.  
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Ref Intervention  Priority Delivery 
Partners 

Potential 
Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After 
Developer 
Contributions) 

Delivery Phasing Contributing Sites 

G
ilston

 1 - 6 

G
ilston

 7 

E
. H

arlow
 (N

) 

E
. H

arlow
 (S) 

L
atton

 P
riory 

W
. S

u
m

n
ers 

W
. K

ath
erin

e's 

O
ther Sites 

UT15 Increased household waste and recycling capacity 
and / or facility upgrades in order to serve 
additional demand in Essex 

R 
Developer / ECC Developers / 

Grant 
£200,000 £0 £200,000 £0 2023-2028 

       

Total £44,700,000 £0 £1,862,067 £5,037,933 
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5.2.10 Flood Protection  

Table 15 Summary of flood protection interventions 

Ref Intervention  Priority Delivery 
Partners 

Potential 
Funding 
Sources 

Cost Identified 
Funding 

Apportioned 
Costs 

Remaining 
Funding Gap 
(After 
Developer 
Contributions) 

Delivery Phasing Contributing Sites 

G
ilston

 1 - 6 

G
ilston

 7 

E
. H

arlow
 (N

) 

E
. H

arlow
 (S) 

L
atton

 P
riory 

W
. S

u
m

n
ers 

W
. K

ath
erin

e's 

O
ther Sites 

FL1 Measures to ensure the protection of the functional 
flood plain and restriction of surface water run-off 
into Pincey Brook to no more than existing rates 

C 

Environment 
Agency / EFDC / 
ECC / 
Developers 

Developer 
Funded 

Unknown £0 £0 Unknown 2018-2023 

       

FL2 Strategic surface water flood risk interventions 
(see Appendix A for further details) 

C 

Environment 
Agency / 
Developers 

Environment 
Agency / 
Developer 
Contribution  

£12,000,000 £341,482 £440,000 £11,218,518 2028-2033 

       

FL3 On-site SuDS delivered as part of developments 

E 

Developers Developer 
Funded 

N/A  
(part of normal 

development 
costs) 

£0 £0 N/A Various - by phasing 
of sites 

       

Total £12,000,000 £341,482 £440,000 £11,218,518 
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5.3 Infrastructure Requirements by Strategic Site 

5.3.1 Gilston Villages 1-6 

Table 16 Infrastructure requirements for Gilston Villages 1-6 

Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

TR9 Transport Velizy / Second Avenue works including signalled crossing and walking 
and cycling at grade crossing 

£4,805,825 48.54% 48.06% 

TR17 Transport A414 Edinburgh Way / Howard Way improvement scheme £5,950,000 85.00% 85.00% 

TR18 Transport Amwell Roundabout upgrades and 'throughabout' £3,570,000 85.00% 85.00% 

TR19 Transport Central access to Gilston (Village 1) including Eastwick junction 
improvements with bus priority, provision of new walking/cycling bridge 
over A414, widening of 5th Avenue to create sustainable transport corridor 
including works to the bridges, and improved access to Harlow Town 
Station from the north 

£30,770,000 85.00% 85.00% 

TR20 Transport Second Stort Crossing including realignment of the Eastwick Road and 
new junction allowing access to Terlings Park and Pye Corner, Pye Corner 
bypass including junction between north-south section and east-west 
section, the remainder of the Eastern Crossing including River Way 
Bridge, and severance mitigation measures at Terlings Park 

£45,912,264 49.45% 49.45% 

TR21 Transport Access to Gilston Area Village 2   £2,159,000 100.00% 100.00% 

TR22 Transport Access to Gilston Area Village 1 (north of Eastwick junction) and creation 
of Sustainable Transport link within Village 1 

£13,240,000 100.00% 100.00% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

TR24 Transport Sustainable link between Gilston Village 7 and Gilston Villages 1-6 £8,797,500 85.00% 85.00% 

TR28 Transport Sustainable Transport Corridors and Town Centre Transport Hub £63,750,536 49.45% 40.56% 

TR32 Transport Off-road cycle and walking network from Village 6 to Pinnacles £600,000 100.00% 100.00% 

TR33 Transport Public and active transport support, including; revenue funding for Garden 
Town Active Travel Plan coordinator(s); travel vouchers; and ongoing 
stewardship of active transport links 

£3,527,602 48.21% 48.21% 

TR34 Transport Pump-priming of new bus services in Gilston Area £16,065,000 85.00% 85.00% 

ED4 Education Childcare facility (approx. 1650sqm) at Gilston Villages 1-6 £4,024,350 100.00% 100.00% 

ED18 Education Requirement of 17FE of primary education, with each school including 
early years provision 

£62,961,047 85.00% 85.00% 

ED19 Education Additional safeguarded provision at Gilston (additional 3FE across 
primary schools) 

£9,732,895 85.00% 85.00% 

ED23 Education 8FE secondary school at Gilston £32,557,985 85.00% 85.00% 

ED24 Education 9FE secondary school at Gilston £36,158,383 85.00% 85.00% 

ED25 Education Additional safeguarded provision at Gilston (additional 3FE across the two 
secondary schools) 

£10,801,194 

 

85.00% 85.00% 

ED26 Education SEN provision £5,286,966 48.06% 48.06% 

HE3 Healthcare Contribution to healthcare to serve new development, covering primary 
healthcare, mental healthcare, community healthcare and acute care 

£21,625,278 48.06% 48.06% 

ES1 Emergency 
Services 

Emergency services hub (approx. 0.7ha site), including Police, Fire and 
Rescue and Ambulance Services 

£1,483,593 49.45% 24.73% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

ES2 Emergency 
Services 

Joint police custody facility (approx. 1.2ha site) to service Garden Town 
and development and adjoining area 

£6,181,638 49.45% 24.73% 

CF6 Community 
Facilities 

Approx. 3,120sqm of community space to serve Gilston £5,890,092 85.00% 85.00% 

CF7 Community 
Facilities 

Youth provision at Gilston, associated with community space £416,887 85.00% 85.00% 

CF8 Community 
Facilities 

Increased / improved capacity and library provision to serve Gilston area, 
provided within Harlow (by ECC), with a reserve position of increased 
capacity and provision in Hertfordshire 

£1,913,244 85.00% 85.00% 

CF10 Community 
Facilities 

Contribution towards on site or off site public art £850,000 48.06% 48.06% 

CF11 Community 
Facilities 

Upgrades to sculpture trail leading to Harlow Town Station £36,047 48.06% 48.06% 

CF12 Community 
Facilities 

Playhouse Square development £240,317 48.06% 48.06% 

OS5 Open Space Approx. 11.42ha. of amenity greenspace at Gilston Villages 1-6 £1,598,800 100.00% 100.00% 

OS12 Open Space Approx. 15.23ha. of amenity greenspace (including parks and gardens) at 
Gilston Villages 1-6 

£4,569,000 100.00% 100.00% 

OS19 Open Space Approx. 60.93ha. of natural and semi-natural greenspace at Gilston 
Villages 1-6 

£3,046,500 100.00% 100.00% 

OS27 Open Space Approx. 4.76ha. of children's play facilities at Gilston Villages 1-6 £3,498,600 100.00% 100.00% 

OS35 Open Space Approx. 5.71ha. allotments at Gilston Villages 1-6 £142,750 100.00% 100.00% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

OS41 Open Space Off-site green infrastructure at Stort Valley £4,250,000 85.00% 85.00% 

SF2 Sports and 
Leisure 

New affordable community leisure centre within Gilston, comprising: six-
lane 25m pool plus teaching pool; four court sports hall; 170 station fitness 
suite; playing pitches; and two studios 

£9,363,328 85.00% 85.00% 

UT14 Utilities Household Waste Recycling Centre to serve Gilston £1,412,757 85.00% 21.09% 

Total £427,189,378 
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Figure 3 Indicative Phasing of key infrastructure at Gilston Villages 1-730 

 

 

                                                 
30 Combined indicative phasing for Gilston 1-6 and Gilston 7. Early phasing of Gilston differs slightly between Figure 3 and the figures used in the Strategic Viability 
Assessment but the impact is considered to be minimal.  

2043+
'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 2034 2035 2036 2037 2039 2040 2041 2042 2043 2043+

Units 3950
TR9 Velizy / Second Avenue works including signalled 

crossing and walking and cycling at grade crossing
TR17 A414 Edinburgh Way / Howard Way improvement 

scheme

TR18 Amwell Roundabout upgrades and 'throughabout'

TR19 Central access to Gilston (Village 1) including Eastwick 
junction improvements with bus priority, provision of 
new walking/cycling bridge over A414, widening of 5th 
Avenue to create sustainable transport corridor 
including works to the bridges

TR20 Second Stort Crossing

TR21 Access to Gilston Area Village 2
TR22 Access to Gilston Area Village 1 (north of Eastwick 

junction) and creation of Sustainable Transport link 
within Village 1

TR23 Western access (village 7) to Gilston at A414/Church 
Lane

TR24 Sustainable link between Gilston Village 7 and Gilston 
Villages 1-6

50 1500 1500 1500 1500

Ref Intervention
2018-2023 2023-2028 2028-2033 2038-2043

2023 2028 2033 2038
2033-2038
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2043+
'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 2034 2035 2036 2037 2039 2040 2041 2042 2043 2043+

Units 3950
TR28 Sustainable Transport Corridors and Town Centre 

Transport Hub

TR31 Off-road cycle and walking network from Village 7 to 
Roydon

TR32 Off-road cycle and walking network from Village 6 to  
Pinnacles

ED4 Childcare facility (approx. 1650sqm) at Gilston Villages 
1-6

ED5 Childcare facility (approx. 275sqm) at Gilston Village 7

ED18 Requirement of 17FE of primary education, with each 
school including early years provision (markers show 
indicative phasing of each FE; this is indicative only as 
education provision expected to be provided in larger-
than-1FE provisions)

ED19 Additional safeguarded provision at Gilston (additional 
3FE across primary schools)

ED23 / 
ED24

Requirement of one 8FE secondary school and one 9FE 
secondary school at Gilston (markers show indicative 
phasing of each FE; this is indicative only as education 
provision expected to be provided in larger-than-1FE 
provisions)

ED25 Additional safeguarded provision at Gilston (additional 
3FE across the two secondary schools)

ES1 Emergency services hub (approx. 0.7ha site), including 
Police, Fire and Rescue and Ambulance Services

ES2 Joint police custody facility (approx. 1.2ha site) to 
service Garden Town and development and adjoining 
area

50 1500 1500 1500 1500

2033-2038 2038-2043
2023 2028 2033 2038

Ref Intervention
2018-2023 2023-2028 2028-2033
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2043+
'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 2034 2035 2036 2037 2039 2040 2041 2042 2043 2043+

Units 3950
CF6 Approx. 3,120sqm of community space to serve Gilston

CF7 Youth provision at Gilston, associated with community 
space

CF8 Increased / improved capacity and library provision to 
serve Gilston area, provided within Harlow (by ECC)

SF2 New affordable community leisure centre within 
Gilston, comprising: six-lane 25m pool plus teaching 
pool; four court sports hall; 170 station fitness suite; 
playing pitches; and two studios

UT14 Household Waste Recycling Centre to serve Gilston

Ref Intervention
2018-2023 2023-2028 2028-2033 2033-2038 2038-2043

2023 2028 2033 2038
50 1500 1500 1500 1500
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5.3.3 Gilston Village 7 

Table 17 Infrastructure requirements for Gilston Village 7 

Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

TR9 Transport Velizy / Second Avenue works including signalled crossing and walking 
and cycling at grade crossing 

£848,087 8.57% 8.48% 

TR17 Transport A414 Edinburgh Way / Howard Way improvement scheme £1,050,000 15.00% 15.00% 

TR18 Transport Amwell Roundabout upgrades and 'throughabout' £630,000 15.00% 15.00% 

TR19 Transport Central access to Gilston (Village 1) including Eastwick junction 
improvements with bus priority, provision of new walking/cycling bridge 
over A414, widening of 5th Avenue to create sustainable transport 
corridor including works to the bridges, and improved access to Harlow 
Town Station from the north 

£5,430,000 15.00% 15.00% 

TR20 Transport Second Stort Crossing including realignment of the Eastwick Road and 
new junction allowing access to Terlings Park and Pye Corner, Pye 
Corner bypass including junction between north-south section and east-
west section, the remainder of the Eastern Crossing including River Way 
Bridge, and severance mitigation measures at Terlings Park 

£8,102,164 8.73% 8.73% 

TR23 Transport Western access (village 7) to Gilston at A414/Church Lane £1,535,000 100.00% 100.00% 

TR24 Transport Sustainable link between Gilston Village 7 and Gilston Villages 1-6 £1,552,500 15.00% 15.00% 

TR28 Transport Sustainable Transport Corridors and Town Centre Transport Hub £11,250,095 8.73% 7.16% 

TR31 Transport Off-road cycle and walking network from Village 7 to Roydon £600,000 100.00% 100.00% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

TR33 Transport Public and active transport support, including; revenue funding for 
Garden Town Active Travel Plan coordinator(s); travel vouchers; and 
ongoing stewardship of active transport links 

£618,878 8.46% 8.46% 

TR34 Transport Pump-priming of new bus services in Gilston Area £2,835,000 15.00% 15.00% 

ED5 Education Childcare facility (approx. 275sqm) at Gilston Village 7 £670,725 100.00% 100.00% 

ED18 

 

Education Requirement of 17FE of primary education, with each school including 
early years provision 

£11,110,773 15.00% 15.00% 

ED19 Education Additional safeguarded provision at Gilston (additional 3FE across 
primary schools) 

£1,717,570 15.00% 15.00% 

ED23 Education 8FE secondary school at Gilston £5,745,527 15.00% 15.00% 

ED24 Education 9FE secondary school at Gilston £6,380,891 15.00% 15.00% 

ED25 Education Additional safeguarded provision at Gilston (additional 3FE across the 
two secondary schools) 

£1,906,093 15.00% 15.00% 

ED26 Education SEN provision £932,994 8.48% 8.48% 

HE3 Healthcare Contribution to healthcare to serve new development, covering primary 
healthcare, mental healthcare, community healthcare and acute care 

£3,816,226 8.48% 8.48% 

ES1 Emergency 
Services 

Emergency services hub (approx. 0.7ha site), including Police, Fire and 
Rescue and Ambulance Services 

£261,811 8.73% 4.36% 

ES2 Emergency 
Services 

Joint police custody facility (approx. 1.2ha site) to service Garden Town 
and development and adjoining area 

£1,090,877 8.73% 4.36% 

CF6 Community 
Facilities 

Approx. 3,120sqm of community space to serve Gilston £1,039,428 15.00% 15.00% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

CF7 Community 
Facilities 

Youth provision at Gilston, associated with community space £73,568.30 15.00% 15.00% 

CF8 Community 
Facilities 

Increased / improved capacity and library provision to serve Gilston area, 
provided within Harlow (by ECC), with a reserve position of increased 
capacity and provision in Hertfordshire 

£337,631 15.00% 15.00% 

CF10 Community 
Facilities 

Contribution towards on site or off site public art £150,000 8.48% 8.48% 

CF11 Community 
Facilities 

Upgrades to sculpture trail leading to Harlow Town Station £6,361 8.48% 8.48% 

CF12 Community 
Facilities 

Playhouse Square development £42,409 8.48% 8.48% 

OS6 Open Space Approx. 2.02ha. of amenity greenspace at Gilston Village 7 £282,800 100.00% 100.00% 

OS13 Open Space Approx. 2.69ha of amenity greenspace (including parks and gardens) at 
Gilston Village 7 

£807,000 100.00% 100.00% 

OS20 Open Space Approx. 10.75ha. of natural and semi-natural greenspace at Gilston 
Village 7 

£537,500 100.00% 100.00% 

OS28 Open Space Approx. 0.84ha. of children's play facilities at Gilston Village 7 £617,400 100.00% 100.00% 

OS36 Open Space Approx. 1.01ha. allotments at Gilston Village 7 £25,250 100.00% 100.00% 

OS41 Open Space Off-site green infrastructure at Stort Valley £750,000 15.00% 15.00% 

SF2 Sports and 
Leisure 

New affordable community leisure centre within Gilston, comprising: six-
lane 25m pool plus teaching pool; four court sports hall; 170 station 
fitness suite; playing pitches; and two studios 

 

£1,652,352 15.00% 15.00% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

UT14 Utilities Household Waste Recycling Centre to serve Gilston £249,310 15.00% 3.72% 

Total £74,656,220 

Please refer to Figure 3 for information on the phasing of key infrastructure at Gilston.  
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5.3.4 East Harlow (Epping Forest District) 

Table 18 Infrastructure requirements for East Harlow (Epping Forest District) 

Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost  

TR2 Transport Mayfield Farm access to East Harlow, including a single junction upgrade 
and link-road to the site 

£4,000,000 100.00% 100.00% 

TR3 Transport Sheering Way access to East Harlow, including a single junction upgrade 
and link-road to the site 

£2,000,000 100.00% 100.00% 

TR9 Transport Velizy / Second Avenue works including signalled crossing and walking 
and cycling at grade crossing 

£424,043 4.28% 4.24% 

TR20 Transport Second Stort Crossing including realignment of the Eastwick Road and 
new junction allowing access to Terlings Park and Pye Corner, Pye 
Corner bypass including junction between north-south section and east-
west section, the remainder of the Eastern Crossing including River Way 
Bridge, and severance mitigation measures at Terlings Park 

£4,051,082 4.36% 4.36% 

TR28 Transport Sustainable Transport Corridors and Town Centre Transport Hub £5,625,047 4.36% 3.58% 

TR33 Transport Public and active transport support, including; revenue funding for 
Garden Town Active Travel Plan coordinator(s); travel vouchers; and 
ongoing stewardship of active transport links 

£309,439 4.23% 4.23% 

ED1 Education Approx. 64 early years places to meet the needs of new residents at East 
Harlow (Epping portion) 

£1,073,160 

 

100.00% 100.00% 

ED13 Education New 2FE (2.1ha site) primary school, including early years provision, at 
East Harlow (Epping portion) 

£3,929,909 

 

54.95% 52.53% 

ED21 Education New 8FE (10ha site) secondary school at East Harlow £4,033,520 17.94% 15.66% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost  

ED26 Education SEN provision £466,497 4.24% 4.24% 

HE3 Healthcare Contribution to healthcare to serve new development, covering primary 
healthcare, mental healthcare, community healthcare and acute care 

£1,908,112.81 4.24% 4.24% 

ES1 Emergency 
Services 

Emergency services hub (approx. 0.7ha site), including Police, Fire and 
Rescue and Ambulance Services 

£130,905 

 

4.36% 2.18% 

ES2 Emergency 
Services 

Joint police custody facility (approx. 1.2ha site) to service Garden Town 
and development and adjoining area 

£545,439 4.36% 2.18% 

CF1 Community 
Facilities 

Approx. 1,675sqm of new / additional / improved (multi-purpose) 
community space (and facilities) to meet the needs of new residents in 
East Harlow (both portions), including provision for community halls, 
youth facilities, other public / community service space 

£832,875 

 

22.39% 22.39% 

CF9 Community 
Facilities 

Increased / improved capacity and library provision to serve Garden Town 
growth within Harlow and Epping Forest districts, provided within 
Harlow (by ECC) 

£365,192 

 

10.43% 10.43% 

CF10 Community 
Facilities 

Contribution towards on site or off site public art £75,000 

 

22.39% 22.39% 

CF11 Community 
Facilities 

Upgrades to sculpture trail leading to Harlow Town Station £3,181 

 

4.24% 4.24% 

CF12 Community 
Facilities 

Playhouse Square development £21,204 

 

4.24% 4.24% 

OS1 Open Space Approx. 1.05ha. amenity greenspace at East Harlow (Epping Forest 
portion) 

£147,000 

 

100.00% 100.00% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost  

OS8 Open Space Approx. 1.40ha. public parks and gardens at East Harlow (Epping Forest 
portion) 

£420,000 

 

100.00% 100.00% 

OS15 Open Space Approx. 3.15ha. of natural space at East Harlow (Epping Forest portion) £157,500 

 

100.00% 100.00% 

OS22 Open Space Approx. 0.44ha. provision for children and young people at East Harlow 
(Epping Forest portion) 

£582,120 

 

100.00% 100.00% 

OS31 Open Space Approx 0.35ha. allotments at East Harlow (Epping Forest portion) £8,750 

 

100.00% 100.00% 

SF1 Sports and 
Leisure 

New affordable community leisure centre within Harlow, comprising: six-
lane 25m pool plus teaching pool; four court sports hall; 100-150 station 
fitness suite; and two studios 

£1,045,075 

 

10.43% 10.43% 

 

UT10 Utilities Potential diversion of mains gas at East Harlow Unknown 

 

Unknown Unknown 

 

UT15 Utilities Increased household waste recycling capacity and / or facility upgrades in 
order to serve additional demand in Essex 

£20,868 

 

10.43% 10.43% 

 

FL1 Flood Defence Measures to ensure the protection of the functional flood plain and 
restriction of surface water run-off into Pincey Brook to no more than 
existing rates 

Unknown 

 

Unknown Unknown 

 

Total £32,175,919 
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Figure 4 Phasing of key infrastructure at East Harlow (Epping Forest District) 

 
  

'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 '33

Units
TR2 Mayfield Farm access to East Harlow, including a 

single junction upgrade and link-road to the site
TR3 Sheering Way access to East Harlow, including a single 

junction upgrade and link-road to the site
TR9 Velizy / Second Avenue works including signalled 

crossing and walking and cycling at grade crossing
TR20 Second Stort Crossing
TR28 Sustainable Transport Corridors and Town Centre 

Transport Hub
ED1 Approx. 64 early years places to meet the needs of new 

residents at East Harlow (Epping portion)
ED13 New 2FE (2.1ha site) primary school, including early 

years provision, at East Harlow (Epping portion)
ED21 New 8FE (10ha site) secondary school at East Harlow

ES1 Emergency services hub (approx. 0.7ha site), including 
Police, Fire and Rescue and Ambulance Services

ES2 Joint police custody facility (approx. 1.2ha site) to 
service Garden Town and development and adjoining 
area
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'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 '33

Units
CF1 Approx. 1,675sqm of new / additional / improved (multi-

purpose) community space (& facilities) to meet the 
needs of new residents in East Harlow (both portions), 
including provision for community halls, youth facilities, 
other public / community service space

CF9 Increased / improved capacity and library provision to 
serve Garden Town growth within Harlow and Epping 
Forest districts, provided within Harlow (by ECC)

SF1 New affordable community leisure centre within 
Harlow, comprising: six-lane 25m pool plus teaching 
pool; four court sports hall; 100-150 station fitness suite; 
and two studios

UT10 Potential diversion of mains gas at East Harlow
UT15 Increased household waste recycling capacity and / or 

facility upgrades in order to serve additional demand in 
Essex

FL1 Measures to ensure the protection of the functional 
flood plain and restriction of surface water run-off into 
Pincey Brook to no more than existing rates

0 250 500

Ref Intervention
2018-2023 2023-2028 2028-2033
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5.3.5 East Harlow (Harlow District) 

Table 19 Infrastructure requirements for East Harlow (Harlow District) 

Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

TR4 Transport Nursery site (east of Gilden Way) access to East Harlow, including a 
single junction upgrade and link-road to the site 

£7,000,000 100.00% 100.00% 

TR9 Transport Velizy / Second Avenue works including signalled crossing and walking 
and cycling at grade crossing 

£1,470,017 14.85% 14.70% 

TR20 Transport Second Stort Crossing including realignment of the Eastwick Road and 
new junction allowing access to Terlings Park and Pye Corner, Pye 
Corner bypass including junction between north-south section and east-
west section, the remainder of the Eastern Crossing including River Way 
Bridge, and severance mitigation measures at Terlings Park 

£14,043,751 15.13% 15.13% 

TR28 Transport Sustainable Transport Corridors and Town Centre Transport Hub £19,500,164 15.13% 12.41% 

TR33 Transport Public and active transport support, including; revenue funding for 
Garden Town Active Travel Plan coordinator(s); travel vouchers; and 
ongoing stewardship of active transport links 

£1,072,721 14.66% 14.66% 

ED6 Education Approx. 349 additional places in Old Harlow ward £4,503,692 99.54% 80.18% 

ED13 Education New 2FE (2.1ha site) primary school, including early years provision, at 
East Harlow (Epping portion) 

£2,896,605 40.50% 38.72% 

ED15 Education New 3FE (3ha site) primary school, including early years provision, at 
East Harlow (Harlow portion) 

£10,727,080 

 
100.00% 94.10% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

ED21 Education New 8FE (10ha site) secondary school at East Harlow £13,982,870 62.19% 54.28% 

ED26 Education SEN provision £1,617,190 14.70% 14.70% 

HE3 Healthcare Contribution to healthcare to serve new development, covering primary 
healthcare, mental healthcare, community healthcare and acute care 

£6,614,791 

 

14.70% 14.70% 

ES1 Emergency 
Services 

Emergency services hub (approx. 0.7ha site), including Police, Fire and 
Rescue and Ambulance Services 

£453,805 15.13% 7.56% 

ES2 Emergency 
Services 

Joint police custody facility (approx. 1.2ha site) to service Garden Town 
and development and adjoining area 

£1,890,854 15.13% 7.56% 

CF1 Community 
Facilities 

Approx. 1,675sqm of new / additional / improved (multi-purpose) 
community space (and facilities) to meet the needs of new residents in 
East Harlow (both portions), including provision for community halls, 
youth facilities, other public / community service space 

£2,887,300 77.61% 77.61% 

CF5 Community 
Facilities 

One youth facility £744,100 100.00% 100.00% 

CF9 Community 
Facilities 

Increased / improved capacity and library provision to serve Garden Town 
growth within Harlow and Epping Forest districts, provided within 
Harlow (by ECC) 

£1,265,999 36.17% 36.17% 

CF10 Community 
Facilities 

Contribution towards on site or off site public art £260,000 77.61% 77.61% 

CF11 Community 
Facilities 

Upgrades to sculpture trail leading to Harlow Town Station £11,026 14.70% 14.70% 

CF12 Community 
Facilities 

Playhouse Square development £73,509 14.70% 14.70% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

OS2 Open Space Approx. 12.45ha. amenity greenspace at East Harlow (Harlow portion) £1,743,000 100.00% 100.00% 

OS9 Open Space Approx. 14.00ha. public parks and gardens at East Harlow (Harlow 
portion) 

£4,200,000 100.00% 100.00% 

OS16 Open Space Approx. 15.56ha. of natural space at East Harlow (Harlow portion) £778,000 100.00% 100.00% 

OS23 Open Space Approx. 1.87ha. Local Equipped Area for Play (LEAP) at East Harlow 
(Harlow portion) 

£1,374,450 100.00% 100.00% 

OS24 Open Space Approx 2.49ha. Neighbourhood Equipped Area for Play (NEAP) at East 
Harlow (Harlow portion) 

£3,294,270 100.00% 100.00% 

OS32 Open Space Approx 1.56ha. allotments at East Harlow (Harlow portion) £39,000 100.00% 100.00% 

SF1 Sports and 
leisure 

New affordable community leisure centre within Harlow, comprising: six-
lane 25m pool plus teaching pool; four court sports hall; 100-150 station 
fitness suite; and two studios 

£3,622,927 

 

36.17% 36.17% 

UT10 Utilities Potential diversion of mains gas at East Harlow Unknown Unknown Unknown 

UT15 Utilities Increased household waste recycling capacity and / or facility upgrades in 
order to serve additional demand in Essex 

£72,343 

 

36.17% 36.17% 

Total £106,139,464 
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Figure 5 Phasing of key infrastructure at East Harlow (Harlow District) 

 
  

'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 '33
Units

TR4 Nursery site (east of Gilden Way) access to East 
Harlow, including a single junction upgrade and link-
road to the site

TR9 Velizy / Second Avenue works including signalled 
crossing and walking and cycling at grade crossing

TR20 Second Stort Crossing
TR28 Sustainable Transport Corridors and Town Centre 

Transport Hub
ED6 Approx. 349 additional places in Old Harlow ward
ED13 New 2FE (2.1ha site) primary school, including early 

years provision, at East Harlow (Epping portion)
ED15 New 3FE (3ha site) primary school, including early 

years provision, at East Harlow (Harlow portion)
ED21 New 8FE (10ha site) secondary school at East Harlow

ES1 Emergency services hub (approx. 0.7ha site), including 
Police, Fire and Rescue and Ambulance Services

ES2 Joint police custody facility (approx. 1.2ha site) to 
service Garden Town and development and adjoining 
area

Ref Intervention 2018-2023 2023-2028 2028-2033
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'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 '33
Units

CF1 Approx. 1,675sqm of new / additional / improved (multi-
purpose) community space (& facilities) to meet the 
needs of new residents in East Harlow (both portions), 
including provision for community halls, youth facilities, 
other public / community service space

CF5 One youth facility
CF9 Increased / improved capacity and library provision to 

serve Garden Town growth within Harlow and Epping 
Forest districts, provided within Harlow (by ECC)

SF1 New affordable community leisure centre within 
Harlow, comprising: six-lane 25m pool plus teaching 
pool; four court sports hall; 100-150 station fitness suite; 
and two studios

UT10 Potential diversion of mains gas at East Harlow
UT15 Increased household waste recycling capacity and / or 

facility upgrades in order to serve additional demand in 
Essex

750 1150 700

Ref Intervention 2018-2023 2023-2028 2028-2033
2023 2028
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5.3.6 Latton Priory 

Table 20 Infrastructure requirements for Latton Priory 

Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

TR5 Transport Minor upgrades and improvements to M11 Junction 7 to provide access to 
Latton Priory and B1393 

£3,500,000 70.00% 70.00% 

TR6 Transport Link road and B1393 junction from Latton Priory to M11 Junction 7 £5,000,000 100.00% 100.00% 

TR9 Transport Velizy / Second Avenue works including signalled crossing and walking 
and cycling at grade crossing 

£593,661 6.00% 5.94% 

TR20 Transport Second Stort Crossing including realignment of the Eastwick Road and 
new junction allowing access to Terlings Park and Pye Corner, Pye Corner 
bypass including junction between north-south section and east-west 
section, the remainder of the Eastern Crossing including River Way 
Bridge, and severance mitigation measures at Terlings Park 

£5,671,515 6.11% 6.11% 

TR28 Transport Sustainable Transport Corridors and Town Centre Transport Hub £7,875,066 6.11% 5.01% 

TR33 Transport Public and active transport support, including; revenue funding for Garden 
Town Active Travel Plan coordinator(s); travel vouchers; and ongoing 
stewardship of active transport links 

£433,214 5.92% 5.92% 

ED2 Education Approx. 79 early years places to meet the needs of new residents at Latton 
Priory 

£1,324,682 100.00% 100.00% 

ED16 Education New 2FE (2.1ha site) primary school, including early years provision, at 
Latton Priory 

£5,501,873 82.34% 73.54% 

ED22 Education New 8FE (10ha site) secondary school at Latton Priory £5,646,928 24.07% 21.92% 

ED26 Education SEN provision £653,096 5.94% 5.94% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

HE3 Healthcare Contribution to healthcare to serve new development, covering primary 
healthcare, mental healthcare, community healthcare and acute care 

£2,671,358 5.94% 5.94% 

ES1 Emergency 
Services 

Emergency services hub (approx. 0.7ha site), including Police, Fire and 
Rescue and Ambulance Services 

£183,267 6.11% 3.05% 

ES2 Emergency 
Services 

Joint police custody facility (approx. 1.2ha site) to service Garden Town 
and development and adjoining area 

£763,614 6.11% 3.05% 

CF2 Community 
Facilities 

Approx. 500sqm of new / additional / improved (multi-purpose) 
community space (and facilities) to meet the needs of new residents in 
Latton Priory, including provision for community halls, youth facilities, 
other public / community service space 

£1,110,500 100.00% 100.00% 

CF9 Community 
Facilities 

Increased / improved capacity and library provision to serve Garden Town 
growth within Harlow and Epping Forest districts, provided within Harlow 
(by ECC) 

£511,269 14.61% 14.61% 

CF10 Community 
Facilities 

Contribution towards on site or off site public art £105,000 5.94% 5.94% 

CF11 Community 
Facilities 

Upgrades to sculpture trail leading to Harlow Town Station £4,453 5.94% 5.94% 

CF12 Community 
Facilities 

Playhouse Square development £29,686 5.94% 5.94% 

OS3 Open Space Approx. 1.48ha. amenity greenspace at Latton Priory £207,200 100.00% 100.00% 

OS10 Open Space Approx. 1.97ha. public parks and gardens at Latton Priory £591,000 100.00% 100.00% 

OS17 Open Space Approx. 4.44ha. of natural space at Latton Priory £222,000 100.00% 100.00% 

OS25 Open Space Approx. 0.62ha. provision for children and young people at Latton Priory £820,260 100.00% 100.00% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

OS33 Open Space Approx. 0.49ha. allotments at Latton Priory £12,250 100.00% 100.00% 

SF1 Sports and 
Leisure 

New affordable community leisure centre within Harlow, comprising: six-
lane 25m pool plus teaching pool; four court sports hall; 100-150 station 
fitness suite; and two studios 

£1,463,105 14.61% 14.61% 

UT15 Utilities Increased household waste recycling capacity and / or facility upgrades in 
order to serve additional demand in Essex 

£29,215 14.61% 14.61% 

Total £44,924,212 
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Figure 6 Phasing of key infrastructure at Latton Priory 

 

  

'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 '33

Units
TR5 Minor upgrades and improvements to M11 Junction 7 to 

provide access to Latton Priory and B1393
TR6 Link road and B1393 junction from Latton Priory to 

M11 Junction 7
TR9 Velizy / Second Avenue works including signalled 

crossing and walking and cycling at grade crossing
TR20 Second Stort Crossing
TR28 Sustainable Transport Corridors and Town Centre 

Transport Hub
ED2 Approx. 79 early years places to meet the needs of new 

residents at Latton Priory
ED16 New 2FE (2.1ha site) primary school, including early 

years provision, at Latton Priory
ED22 New 8FE (10ha site) secondary school at Latton Priory

ES1 Emergency services hub (approx. 0.7ha site), including 
Police, Fire and Rescue and Ambulance Services

ES2 Joint police custody facility (approx. 1.2ha site) to 
service Garden Town and development and adjoining 
area

Ref Intervention
2018-2023 2023-2028 2028-2033

50 500 500
2023 2028
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'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 '33

Units
CF2 Approx. 500sqm of new / additional / improved (multi-

purpose) community space (& facilities) to meet the 
needs of new residents in Latton Priory, including 
provision for community halls, youth facilities, other 
public / community service space

CF9 Increased / improved capacity and library provision to 
serve Garden Town growth within Harlow and Epping 
Forest districts, provided within Harlow (by ECC)

SF1 New affordable community leisure centre within 
Harlow, comprising: six-lane 25m pool plus teaching 
pool; four court sports hall; 100-150 station fitness suite; 
and two studios

UT15 Increased household waste recycling capacity and / or 
facility upgrades in order to serve additional demand in 
Essex

50 500 500

Ref Intervention
2018-2023 2023-2028 2028-2033

2023 2028
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5.3.7 West Sumners 

Table 21 Infrastructure requirements for West Sumners 

Ref Infrastructure 
type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

TR5 Transport Minor upgrades and improvements to M11 Junction 7 to provide access to 
Latton Priory and B1393 

£377,456 7.55% 7.55% 

TR8 Transport Enhancements to Water Lane / A1169 roundabout; A1025 / Abercrombie 
Way signals; and traffic calming along the A1169 

£4,529,467 37.75% 37.75% 

TR9 Transport Velizy / Second Avenue works including signalled crossing and walking 
and cycling at grade crossing 

£456,271 4.61% 4.56% 

TR16 Transport Cycling and walking improvements to A1025 Second Avenue / Manston / 
Tripton junction; cycling and walking improvements to the A1025 Second 
Avenue / Howard Way improvements / pedestrian crossings; and public 
transport and general capacity improvements 

£2,666,487 38.09% 38.09% 

TR20 Transport Second Stort Crossing including realignment of the Eastwick Road and 
new junction allowing access to Terlings Park and Pye Corner, Pye Corner 
bypass including junction between north-south section and east-west 
section, the remainder of the Eastern Crossing including River Way 
Bridge, and severance mitigation measures at Terlings Park 

£4,358,964 4.70% 4.70% 

TR28 Transport Sustainable Transport Corridors and Town Centre Transport Hub £6,052,551 4.70% 3.85% 

TR33 Transport Public and active transport support, including; revenue funding for Garden 
Town Active Travel Plan coordinator(s); travel vouchers; and ongoing 
stewardship of active transport links 

£332,956 4.55% 4.55% 

ED3 Education Approx. 158 early years places to meet the needs of new residents at Water 
Lane Area 

£1,000,017 37.75% 37.75% 
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Ref Infrastructure 
type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

ED16 Education New 2FE (2.1ha site) primary school, including early years provision, at 
Latton Priory 

£1,180,021 17.66% 15.77% 

ED17 Education New 3FE (2.5ha site) primary school, including early years provision, at 
Water Lane Area 

£3,048,562 30.42% 26.74% 

ED22 Education New 8FE (10ha site) secondary school at Latton Priory £4,340,068 18.50% 16.85% 

ED26 Education SEN provision £501,951 4.56% 4.56% 

HE3 Healthcare Contribution to healthcare to serve new development, covering primary 
healthcare, mental healthcare, community healthcare and acute care 

£2,053,129 4.56% 4.56% 

ES1 Emergency 
Services 

Emergency services hub (approx. 0.7ha site), including Police, Fire and 
Rescue and Ambulance Services 

£140,854 4.70% 2.35% 

ES2 Emergency 
Services 

Joint police custody facility (approx. 1.2ha site) to service Garden Town 
and development and adjoining area 

£586,892 4.70% 2.35% 

CF3 Community 
Facilities 

Approx. 1,000sqm of new / additional / improved (multi-purpose) 
community space (and facilities) to meet the needs of new residents in 
Water Lane area, including provision for community halls, youth facilities, 
other public / community service space 

£838,329 37.75% 37.75% 

CF9 Community 
Facilities 

Increased / improved capacity and library provision to serve Garden Town 
growth within Harlow and Epping Forest districts, provided within Harlow 
(by ECC) 

£392,947 11.23% 11.23% 

CF10 Community 
Facilities 

Contribution towards on site or off site public art £80,700 4.56% 4.56% 

CF11 Community 
Facilities 

Upgrades to sculpture trail leading to Harlow Town Station £3,422 4.56% 4.56% 
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Ref Infrastructure 
type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

CF12 Community 
Facilities 

Playhouse Square development £22,816 4.56% 4.56% 

OS4 Open Space Approx. 2.91ha. amenity greenspace at Water Lane Area £153,775 37.75% 37.75% 

OS11 Open Space Approx. 3.88ha. public parks and gardens at Water Lane Area £439,358 37.75% 37.75% 

OS18 Open Space Approx. 8.74ha. of natural space at Water Lane Area £164,948 37.75% 37.75% 

OS26 Open Space Approx. 1.21ha. provision for children and young people at Water Lane 
Area 

£604,242 37.75% 37.75% 

OS34 Open Space Approx 0.97ha. allotments at Water Lane Area £9,153 37.75% 37.75% 

SF1 Sports and 
Leisure 

New affordable community leisure centre within Harlow, comprising: six-
lane 25m pool plus teaching pool; four court sports hall; 100-150 station 
fitness suite; and two studios 

£1,124,501 11.23% 11.23% 

UT7 Utilities 33kV overhead lines may require diverting for masterplanning of Water 
Lane Area 

Unknown 

 
Unknown 

 

Unknown 

 

UT15 Utilities Increased household waste recycling capacity and / or facility upgrades in 
order to serve additional demand in Essex 

£22,454 11.23% 11.23% 

Total £35,482,291 
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Figure 7 Phasing of key infrastructure at West Sumners 

 

  

'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 '33

Units
(Water Lane Area sites assumed to be phased at same rate)

TR5 Minor upgrades and improvements to M11 Junction 7 to 
provide access to Latton Priory and B1393

TR8 Enhancements to Water Lane / A1169 roundabout; 
A1025 / Abercrombie Way signals; and traffic calming 
along the A1169

TR9 Velizy / Second Avenue works including signalled 
crossing and walking and cycling at grade crossing

TR16 Cycling and walking improvements to A1025 Second 
Avenue / Manston / Tripton junction; cycling and 
walking improvements to the A1025 Second Avenue / 
Howard Way improvements / pedestrian crossings; and 
public transport and general capacity improvements

TR20 Second Stort Crossing 
TR28 Sustainable Transport Corridors and Town Centre 

Transport Hub
ED3 Approx. 158 early years places to meet the needs of 

new residents at Water Lane Area
ED16 New 2FE (2.1ha site) primary school, including early 

years provision, at Latton Priory
ED17 New 3FE (2.5ha site) primary school, including early 

years provision, at Water Lane Area

Ref Intervention
2018-2023 2023-2028 2028-2033

38 384 384

2023 2028
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'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 '33

Units
(Water Lane Area sites assumed to be phased at same rate)

ED22 New 8FE (10ha site) secondary school at Latton Priory

ES1 Emergency services hub (approx. 0.7ha site), including 
Police, Fire and Rescue and Ambulance Services

ES2 Joint police custody facility (approx. 1.2ha site) to 
service Garden Town and development and adjoining 
area

CF3 Approx. 1,000sqm of new / additional / improved (multi-
purpose) community space (& facilities) to meet the 
needs of new residents in Water Lane area, including 
provision for community halls, youth facilities, other 
public / community service space

CF9 Increased / improved capacity and library provision to 
serve Garden Town growth within Harlow and Epping 
Forest districts, provided within Harlow (by ECC)

SF1 New affordable community leisure centre within 
Harlow, comprising: six-lane 25m pool plus teaching 
pool; four court sports hall; 100-150 station fitness suite; 
and two studios

UT7 33kV overhead lines may require diverting for 
masterplanning of Water Lane Area

UT15 Increased household waste recycling capacity and / or 
facility upgrades in order to serve additional demand in 
Essex

38 384 384

Ref Intervention
2018-2023 2023-2028 2028-2033

2023 2028
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5.3.8 West of Katherine’s 

Table 22 Infrastructure requirements for West of Katherine's 

Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

TR5 Transport Minor upgrades and improvements to M11 Junction 7 to provide access to 
Latton Priory and B1393 

£622,544 12.45% 12.45% 

TR8 Transport Enhancements to Water Lane / A1169 roundabout; A1025 / Abercrombie 
Way signals; and traffic calming along the A1169 

£7,470,533 62.25% 62.25% 

TR9 Transport Velizy / Second Avenue works including signalled crossing and walking 
and cycling at grade crossing 

£752,536 7.60% 7.53% 

TR16 Transport Cycling and walking improvements to A1025 Second Avenue / Manston / 
Tripton junction; cycling and walking improvements to the A1025 Second 
Avenue / Howard Way improvements / pedestrian crossings; and public 
transport and general capacity improvements 

£4,333,513 61.91% 61.91% 

TR20 Transport Second Stort Crossing including realignment of the Eastwick Road and 
new junction allowing access to Terlings Park and Pye Corner, Pye 
Corner bypass including junction between north-south section and east-
west section, the remainder of the Eastern Crossing including River Way 
Bridge, and severance mitigation measures at Terlings Park 

£7,189,320 7.74% 7.74% 

TR28 Transport Sustainable Transport Corridors and Town Centre Transport Hub £9,982,584 7.74% 6.35% 

TR33 Transport Public and active transport support, including; revenue funding for 
Garden Town Active Travel Plan coordinator(s); travel vouchers; and 
ongoing stewardship of active transport links 

£549,151 7.50% 7.50% 

ED3 Education Approx. 158 early years places to meet the needs of new residents at 
Water Lane Area 

£1,649,347 62.25% 62.25% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

ED17 Education New 3FE (2.5ha site) primary school, including early years provision, at 
Water Lane Area 

£6,974,279 69.58% 61.18% 

ED22 Education New 8FE (10ha site) secondary school at Latton Priory £7,158,154 30.51% 27.78% 

ED26 Education SEN provision £827,877 7.53% 7.53% 

HE3 Healthcare Contribution to healthcare to serve new development, covering primary 
healthcare, mental healthcare, community healthcare and acute care 

£3,386,264 7.53% 7.53% 

ES1 Emergency 
Services 

Emergency services hub (approx. 0.7ha site), including Police, Fire and 
Rescue and Ambulance Services 

£232,313 7.74% 3.87% 

ES2 Emergency 
Services 

Joint police custody facility (approx. 1.2ha site) to service Garden Town 
and development and adjoining area 

£967,972 7.74% 3.87% 

CF3 Community 
Facilities 

Approx. 1,000sqm of new / additional / improved (multi-purpose) 
community space (and facilities) to meet the needs of new residents in 
Water Lane area, including provision for community halls, youth 
facilities, other public / community service space 

£1,382,671 62.25% 62.25% 

CF9 Community 
Facilities  

Increased / improved capacity and library provision to serve Garden Town 
growth within Harlow and Epping Forest districts, provided within 
Harlow (by ECC) 

£648,094 18.52% 18.52% 

CF10 Community 
Facilities  

Contribution towards on site or off site public art £133,100 62.25% 62.25% 

CF11 Community 
Facilities  

Upgrades to sculpture trail leading to Harlow Town Station £5,645 7.53% 7.53% 

CF12 Community 
Facilities  

Playhouse Square development £37,631 7.53% 7.53% 
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Ref Infrastructure 
Type 

Intervention Cost Apportioned 
to Site 

Proportion of 
Developer 

Contribution 
Element 

Proportion of 
Total Cost 

OS4 Open Space Approx. 2.91ha. amenity greenspace at Water Lane Area £253,625 62.25% 62.25% 

OS11 Open Space Approx. 3.88ha. public parks and gardens at Water Lane Area £724,642 62.25% 62.25% 

OS18 Open Space Approx. 8.74ha. of natural space at Water Lane Area £272,052 62.25% 62.25% 

OS26 Open Space Approx. 1.21ha. provision for children and young people at Water Lane 
Area 

£996,588 62.25% 62.25% 

OS34 Open Space Approx 0.97ha. allotments at Water Lane Area £15,097 62.25% 62.25% 

SF1 Sports and 
Leisure 

New affordable community leisure centre within Harlow, comprising: six-
lane 25m pool plus teaching pool; four court sports hall; 100-150 station 
fitness suite; and two studios 

£1,854,660 18.52% 18.52% 

UT7 Utilities 33kV overhead lines may require diverting for masterplanning of Water 
Lane Area 

Unknown Unknown Unknown 

UT15 Utilities Increased household waste recycling capacity and / or facility upgrades in 
order to serve additional demand in Essex 

£37,034 18.52% 18.52% 

Total £58,457,226 
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Figure 8 Phasing of key infrastructure at West of Katherine's 

 

  

'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 '33
Units

(Water Lane Area sites assumed to be phased at same rate)

TR5 Minor upgrades and improvements to M11 Junction 7 to 
provide access to Latton Priory and B1393

TR8 Enhancements to Water Lane / A1169 roundabout; 
A1025 / Abercrombie Way signals; and traffic calming 
along the A1169

TR9 Velizy / Second Avenue works including signalled 
crossing and walking and cycling at grade crossing

TR16 Cycling and walking improvements to A1025 Second 
Avenue / Manston / Tripton junction; cycling and 
walking improvements to the A1025 Second Avenue / 
Howard Way improvements / pedestrian crossings; and 
public transport and general capacity improvements

TR20 Second Stort Crossing 

TR28 Sustainable Transport Corridors and Town Centre 
Transport Hub

ED3 Approx. 158 early years places to meet the needs of 
new residents at Water Lane Area

ED17 New 3FE (2.5ha site) primary school, including early 
years provision, at Water Lane Area

ED22 New 8FE (10ha site) secondary school at Latton Priory

Ref Intervention
2018-2023 2023-2028 2028-2033

63 634 634

2023 2028
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'18 2019 2020 2021 2022 2024 2025 2026 2027 2029 2030 2031 2032 '33
Units

(Water Lane Area sites assumed to be phased at same rate)

ES1 Emergency services hub (approx. 0.7ha site), including 
Police, Fire and Rescue and Ambulance Services

ES2 Joint police custody facility (approx. 1.2ha site) to 
service Garden Town and development and adjoining 
area

CF3 Approx. 1,000sqm of new / additional / improved (multi-
purpose) community space (& facilities) to meet the 
needs of new residents in Water Lane area, including 
provision for community halls, youth facilities, other 
public / community service space

CF9 Increased / improved capacity and library provision to 
serve Garden Town growth within Harlow and Epping 
Forest districts, provided within Harlow (by ECC)

SF1 New affordable community leisure centre within 
Harlow, comprising: six-lane 25m pool plus teaching 
pool; four court sports hall; 100-150 station fitness suite; 
and two studios

UT7 33kV overhead lines may require diverting for 
masterplanning of Water Lane Area

UT15 Increased household waste recycling capacity and / or 
facility upgrades in order to serve additional demand in 
Essex

63 634 634

Ref Intervention
2018-2023 2023-2028 2028-2033

2023 2028
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5.4 Funding Gap 
Table 23 Summary of funding gap 

 Topic Cost Identified  
Funding 

Apportioned  
Costs 

Remaining  
Funding Gap  

(After Developer 
Contributions) 

Items Not Included in Funding Gap 

Transport £698,452,278 £61,450,000 £375,752,278 £61,250,000  Hertford Bypass (TR25) (£175,000,000) – 
unclear to what extent developer contributions 
from Garden Town will be required; given 
contributions towards Amwell junction (TR18), 
likely to be zero. 

 Transport mitigation measures relating to 
Princess Alexandra Hospital relocation (TR27) 
(£25,000,000) – expected to form part of the 
overall cost package of the relocation.  

Education £311,853,088 £1,092,459 £289,810,921 £13,468,708  New 2FE primary school at Newhall Phases 2/3 
(ED14) (£7,481,000) –  no decision on the 
delivery of this school has been made. 

Healthcare £577,571,311 £170,000,000 £44,993,300 £32,578,011  Relocation of Princess Alexandra Hospital 
(HE1) – costs likely to be met through a variety 
of sources; remaining funding gap is not 
considered to be for the Garden Town to meet. 

Emergency Services £31,000,000 £0 £15,500,000 £15,500,000  

Community Facilities £23,820,956 £0 £23,820,956 £0  

Open Space £45,821,730 £0 £43,396,730 £2,425,000  

Sports and Leisure £21,031,680 £0 £21,031,680 £0  
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 Topic Cost Identified  
Funding 

Apportioned  
Costs 

Remaining  
Funding Gap  

(After Developer 
Contributions) 

Items Not Included in Funding Gap 

Utilities £44,700,000 £0 £1,862,067 £5,037,933  New primary substation to serve Gilston (UT8) 
(£29,000,000) – abnormal cost to be reflected in 
land value. 

 Various electricity upgrades (UT3-UT6) 
(£8,800,000 total) – network reinforcements 
expected to be funded as a combination of the 
provider and developers via a connection and 
infrastructure charge (part of normal 
development cost); additional costs beyond this 
expected to be met by the provider.  

Flood Defence £12,000,000 £341,482 £440,000 £11,218,518  

Total £1,766,251,043 £232,883,941 £816,607,932 £141,478,170  

 

EB1418



  

  Harlow and Gilston Garden Town
Infrastructure Delivery Plan

 

  | FINAL | April 2019  

 

Page 96
 

 

Section 6 
Alternative  
Collection  

Methods

EB1418



  

  Harlow and Gilston Garden Town 
Infrastructure Delivery Plan 

 

  | FINAL | April 2019  

 

Page 97
 

6 Alternative Collection and Funding 
Methods 

Section 4.8 of the IDP sets out the collection methods currently available to 
support infrastructure delivery. A number of alternative arrangements which could 
be available to support the delivery of the Garden Town have also been 
considered: 

 CIL Charging Schedule(s) 

 Strategic Infrastructure Tariff  

 Other Tariff Mechanisms 

 Framework Agreements 

 Planning Freedoms 

 Developer Forward Funding 

 Tax Increment Financing  

All these methods would require additional work to take them forward. They 
should continue to be considered by Harlow and Gilston Garden Town and 
progressed where appropriate, particularly in relation to any work on a joint 
Planning Obligations SPD (see Section 3.2).  

6.1 CIL Charging Schedules 

6.1.1 District-Level CIL 

CIL is intended to provide infrastructure to support the development of an area, 
rather than making individual planning applications acceptable in planning terms. 
(Some site-specific infrastructure or impact mitigation may still be necessary for a 
development to be granted planning permission.)  

Charging authorities must set out their CIL rates in a Charging Schedule, which 
must be evidenced (with guidance given in the PPG), consulted on and examined, 
before being adopted. Charging authorities should set a rate which does not 
threaten viability. They should draw on the infrastructure planning evidence that 
underpins their development strategy, striking an appropriate balance between 
funding necessary infrastructure and the potential impact on deliverability. 

In accordance with Regulation 123 of the CIL Regulations 2010 (as amended), a 
Regulation 123 infrastructure list sets out a list of those projects or types of 
infrastructure that it intends to fund (or may fund) through CIL (and, by omission, 
what is expected through planning obligations). A Regulation 123 infrastructure 
list will be produced as part of any progression of a CIL Charging Schedule and 
will be updated periodically once CIL is in place locally. 

The benefits of introducing CIL are that the current pooling restrictions on Section 
106 Agreements do not apply, and that the Regulation 123 list can be changed by 
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the charging authority without the need for examination, and so can be reviewed 
as the infrastructure needs change. CIL can be used to fund a wide range of 
infrastructure, and is arguably more flexible than other forms of developer 
contributions. CIL is also not subject to the same time restrictions on when it must 
be spent. However, the process for producing, examining and adopting (and 
updating) a CIL Charging Schedule requires time and resources, and there is 
evidence that it can be difficult to recoup sufficient funds through this method.  

CIL is intended to provide infrastructure to support the development of an area, 
rather than making individual planning applications acceptable in planning terms. 
If a CIL Charging Schedule was in place in one or more of the three Districts, 
Section 106 would still be required to fund infrastructure when it is specifically 
required to facilitate development of the site (e.g. works necessary for access 
and/or public transport on or adjacent to the site). It is important that the local use 
of CIL and planning obligations do not overlap. The CIL Regulations restrict the 
use of local planning obligations to ensure that individual developments are not 
charged for the same items twice. Currently, where a local planning authority has 
indicated that it intends to fund an item of infrastructure through CIL, it cannot 
also seek money through Section 106 for the same thing. However, in December 
2018 the Government consulted on proposals which included allowing local 
authorities to use both CIL and Section 106 to fund the same item of 
infrastructure31.  

6.1.2 Garden Town CIL 

As there are three charging authorities (Harlow, East Hertfordshire and Epping 
Forest Districts) and three ‘relevant Plans’32 (their respective Local Plans), each 
District would need to pursue its own Charging Schedule. However, it would be 
possible to develop an overarching evidence base and to ensure consistency of 
approach across the Garden Town. It may also be possible to hold a joint 
Independent Examination.  

The Regulations allow for differential rates to be set by geography or scale of 
development, on the basis of viability (but not as a means to deliver policy 
objectives). This means that Epping Forest and East Hertfordshire Districts could 
have Charging Schedules which treat their Garden Town elements differently 
from growth across the rest of their Districts.   

6.2 Strategic Infrastructure Tariff 

Following the approach adopted for the Mayoral CIL used to fund Crossrail, the 
Government has proposed allowing Combined Authorities to introduce a Strategic 
Infrastructure Tariff to fund specific infrastructure projects. It would operate 
alongside local developer contributions (i.e. CIL and Section 106 Agreements), 

                                                 
31 Ministry of Housing, Communities and Local Government, Reforming developer contributions: 
Technical consultation on draft regulations (2018)  
32 The PPG states that Charging Schedules must be consistent with and support the implementation 
of up-to-date relevant Plans, i.e. Local Plans (Paragraph: 011 Reference ID: 25-011-20140612).  
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and would aim to facilitate cross-border co-operation in the provision of major 
infrastructure. 

The Government consulted on this proposal in March 201833, and responded to 
comments in October 201834. In response to suggestions that these powers should 
be made available to other charging authorities, the Government confirmed they 
will bring forward proposals for Combined Authorities and joint committees 
(where they have strategic planning powers) to charge the tariff, and will review 
options for giving other groups the power to levy a Tariff. At the time of writing, 
these powers are not yet in place.  

As the Harlow and Gilston Garden Town does not currently have a joint planning 
committee, the option to progress a Strategic Infrastructure Tariff is not available. 
However, it might be something which could be progressed through a ‘planning 
freedom’ (see Section 6.5).  

6.3 Other Tariff Mechanism 

The Sustainable Transport Corridors (STC) network will result in benefits across 
the whole Garden Town including for unallocated development such as changes in 
use or intensification of development and development allocations that might yet 
be identified in future Plan reviews, these include non-residential development. At 
this stage however, the IDP has apportioned the delivery of the STC solely on the 
basis of the strategic scale growth consisting of the new neighbourhoods and 
village allocations and the proposed redevelopment of the Princess Alexandra 
Hospital site. In order to ensure the Sustainable Transport Corridors are delivered 
as soon as possible and that the network is designed to achieve maximum benefit 
to the sustainable growth of the Garden Town, it may also be appropriate to seek 
contributions from the other planned smaller scale developments, ‘windfall’ 
development and non-residential development, as well as future allocations. In 
order to do this, it is likely that a further mechanism will need to be established 
across the Garden Town for calculating and seeking contributions to support the 
implementation and potential future enhancements of the Sustainable Transport 
Corridors network. The authorities will consider incorporating this into a joint 
Planning Obligations SPD (see Section 3.2).     

Current restrictions on planning obligations have limited the ability of authorities 
to take into account a financial contribution for the funding or provision of an 
infrastructure project where five or more separate planning obligations have 
already been sought for the funding or provision of that project from other 
sources. As set out in Section 2.1.3, the Government has indicated its intention to 

                                                 
33 Ministry of Housing, Communities and Local Government, Supporting housing delivery through 
developer contributions: Reforming developer contributions to affordable housing and 
infrastructure (2018) (Available at: 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/
691182/Developer_Contributions_Consultation.pdf)  
34 Ministry of Housing, Communities and Local Government, Government response to supporting 
housing delivery through developer contributions: A summary of consultation responses and the 
Government’s view on the way forward (2018) (Available at: 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/
752183/Developer_Contributions_Government_Response.pdf)  
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end the restrictions on pooling and therefore the expectation is that this will not 
represent a barrier to collecting contributions in the future. 

6.4 Framework Agreements  

Framework Agreements represent an alternative way of entering into a single 
over-arching Section 106 Agreement to ensure funding for infrastructure needed 
to support development. Rather than individual and independent Section 106 
Agreements that are negotiated over time, a Framework Agreement allows for a 
comprehensive funding and delivery strategy across multiple sites. The 
Agreement maximises funding for infrastructure and reduces the risk and 
uncertainty around the items included within the package. 

The Framework Agreement relates to the use of land within the developable area, 
and is signed up to by land owners/developers. The purpose is to manage the 
payment of Section 106 contributions towards the delivery of infrastructure in a 
comprehensive and coordinated way. The Agreement is supported by an 
independently verified viability assessment.  

The Framework Agreement does not require the payment of contributions or the 
delivery of infrastructure. Partners instead enter into ‘site-specific agreements’ if 
the Council resolve to grant planning permission for the proposed schemes. These 
site-specific agreements set out the obligations to contribute towards and/or 
deliver infrastructure of an agreed amount and at agreed times. The infrastructure 
needs will have been previously determined through evidence base documents 
(such as and IDP or a Framework Plan) which indicates what supporting 
infrastructure is required and where it is needed.  

When planning permissions are granted on specific sites, the signed site-specific 
Section 106 Agreements will reiterate the cooperation agreements set out in the 
Framework Agreement and activate payment provision. The Framework 
Agreement therefore is a useful way of establishing a mechanism for the 
collection and management of contributions towards an agreed infrastructure 
package over a wider strategic development area.  

An example of a Framework Agreement has been successfully implemented by 
South Gloucestershire Council. Developers have entered into a single overarching 
agreement for Cribbs/Patchway New Neighbourhood for the infrastructure 
required for the development to proceed across three individual planning 
applications.  Framework Agreements require multiple landowners/developers to 
agree to the approach and provisions in a co-ordinated manner which will be 
difficult to achieve for the Garden Town where the respective Local Plans are at 
different stages of examination and adoption, and where different 
promoters/developers are working to different delivery trajectories.    

6.5 Planning Freedoms 

Section 154 of the Housing and Planning Act 2016 allows for ‘planning 
freedoms’: the right for local authorities to request alterations to the planning 
system to support housing delivery. If conditions are met, the Secretary of State 
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may allow a planning freedoms scheme that disapplies or modifies specified 
planning provisions to facilitate an increase in the amount of housing. 

For the request to be considered, the Secretary of State must be satisfied that: 
there is a need for a significant increase in housing in the area; the modifications 
will contribute to such an increase; and adequate consultation has been carried 
out. It is up to the local authority or authorities to propose the type of planning 
autonomy they may require. 

One freedom which may be of assistance to the delivery of the Garden Town in 
the future is to progress a Strategic Infrastructure Tariff without being a 
Combined Authority or having a joint planning committee (see Section 6.2). 

6.6 Developer-Led or Authority-Led Forward 
Funding  

In order to deliver infrastructure early, innovative approaches to delivery will be 
considered including for an authority or a single developer or consortium to take a 
lead in forward-funding the delivery of an item of strategic infrastructure. For 
example, in the absence of external funding, the Gilston Area applicants have 
publicly indicated the intention to seek to forward-fund elements of the River 
Stort Crossings if necessary. 

Where such items of infrastructure are considered to be of a strategic nature which 
would require an apportionment of costs, it will be necessary to agree a 
mechanism to ensure that contributions are still recovered from all relevant and 
appropriate sources of contribution to ensure both that the infrastructure is 
delivered in its final intended form and that the delivery has been achieved 
through an equitable approach that does not unnecessarily undermine another 
development’s viability, constrain the ability to deliver other infrastructure, 
unreasonably inflate landowner or developer profit or inadvertently represent state 
aid. 

When negotiating planning obligations for specific development sites, if any 
developer-led forward-funding is deemed necessary and appropriate the approach 
will be to ensure that contributions from other developers to the relevant item of 
infrastructure are still received. The recovery of forward-funding by the 
developer, where feasible, will principally be expected to be through the off-
setting of future contributions that would otherwise have been due at relevant 
stages of the development and at a point in time by which the funding recovered 
from other development sources could be reasonably anticipated. Developers may 
also, or instead, wish to agree landowner collaboration agreements with other 
contributing parties. Where necessary, the collecting authorities may wish to 
consider the use of other contribution mechanisms such as CIL (Section 6.1) or 
Strategic Infrastructure Tariffs (Section 6.2) as a means to help ensure certainty of 
future delivery from all contributing developments.      

Similarly, the above mechanisms might be considered by the collecting authorities 
where an authority or statutory body considers it to be necessary or advantageous 
to forward-fund infrastructure themselves. 
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6.7 Tax Increment Financing 

Tax Increment Financing (TIF) allows local authorities to borrow money for 
infrastructure projects against the anticipated increase in tax receipts resulting 
from the infrastructure. TIFs take the form of increasing the proportion of 
business rates that are retained by local authorities, which in turn expands the 
authorities’ borrowing capacity. TIFs can be ‘open’ (which lets councils invest 
and take on the risks alone), or can have stronger Government controls that 
guarantees revenue.  
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A1 Infrastructure Delivery Schedule 

The full Infrastructure Delivery Schedule is provided in the following pages, 
broken down by topic: 

 Transport 

 Education 

 Health and Social Care 

 Emergency Services 

 Community Facilities 

 Open Space  

 Sports and Leisure 

 Utilities  

 Flood Defence 

Printing Notes 

The Infrastructure Delivery Schedule has been formatted to extend over two 
pages. To best read the Schedule, Appendix A should be printed as A3 Landscape, 
with the flip on the short edge. 
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Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

Highways
TR1 M11 Junction 7A: widening of Gilden Way (B183) 

from  London Road roundabout to Marsh Lane to 
create three lane road; new road to the east replacing 
part of the existing road,  linking the improved Gilden 
Way (B183) to the M11 via a new Sheering road 
roundabout; new stretch of road from the roundabout 
northwards to reconnect to Sheering Road south of 
Pincey Brook; from the new Sheering Road 
roundabout, the link will continue in a north easterly 
direction to a second roundabout located south of 
Pincey Brook two new roundabouts on either side of 
the M11 and connected by a new bridge over the M11;  
slip roads on and off the M11 for both north-bound 
and South-bound traffic

N/A Highways England / ECC Highways England - RIS1 £50,000,000 Essex County Council £50,000,000 £0 £0 Fully funded - no additional 
contributions required

£0

TR2 Mayfield Farm access to East Harlow, including a 
single junction upgrade and link-road to the site

Critical Developers Developer contributions 
(S278)

£4,000,000 Essex County Council £0 £4,000,000 £4,000,000 Developers to meet full cost £0

TR3 Sheering Way access to East Harlow, including a 
single junction upgrade and link-road to the site

Critical Developers Developer contributions 
(S278)

£2,000,000 Essex County Council £0 £2,000,000 £2,000,000 Developers to meet full cost £0

TR4 Nursery site (east of Gilden Way) access to East 
Harlow, including a single junction upgrade and link-
road to the site

Critical Developers Developer contributions 
(S278)

£7,000,000 Essex County Council £0 £7,000,000 £7,000,000 Developers to meet full cost £0

TR5 Minor upgrades and improvements to M11 Junction 7 
to provide access to Latton Priory and B1393

Critical Developer / ECC Developer contributions 
(S278 / S106)

£5,000,000 Essex County Council - of the cost, 
approximately £3m is related specifically 
to the delivery of Latton Priory and the 
remainder is related to the wider delivery 
of growth in the area (including Latton 
Priory)

£0 £5,000,000 £5,000,000 Assumes 100% of costs met through 
developer contributions - however, Essex 
County Council are also exploring 
opportunities for other sources of 
funding

£0

TR6 Link road and B1393 junction from Latton Priory to 
M11 Junction 7

Critical Developer Developer contributions 
(S278)

£5,000,000 Essex County Council (lower end 
estimate; costs may be higher following 
detailed design)

£0 £5,000,000 £5,000,000 Assumes 100% of costs met through 
developer contributions

£0

TR7 Improvements to M11 Junction 7 Essential Highways England / ECC Highways England - RIS £29,000,000 Essex County Council £0 £29,000,000 £0 £29,000,000

TR8 Enhancements to Water Lane / A1169 roundabout; 
A1025 / Abercrombie Way signals; and traffic calming 
along the A1169

Critical Developers Developer contributions 
(S278)

£12,000,000 Essex County Council £0 £12,000,000 £12,000,000 Assumes 100% of costs met through 
developer contributions

£0

TR9 Velizy / Second Avenue works including signalled 
crossing and walking and cycling at grade crossing

Required ECC Developer contributions 
(S106)

£10,000,000 Essex County Council (costs updated to 
reflect likely Town Centre AAP 
interventions)

£100,000 £9,900,000 £9,900,000 Assumes 100% of remaining costs met 
through developer contributions

£0

TR10 Gilden Way / Harlowbury development primary site 
access

N/A ECC Developer contributions 
(S106)

£800,000 Harlow IDP (2018) £800,000 £0 £0 Fully funded - no additional 
contributions required

£0

TR11 Gilden Way / Harlowbury development secondary site 
access

N/A ECC Developer contributions 
(S106)

£200,000 Harlow IDP (2018) £200,000 £0 £0 Fully funded - no additional 
contributions required

£0

TR12 Gilden Way / (B183) Mulberry Green for Harlowbury N/A ECC Developer contributions 
(S106)

£100,000 Harlow IDP (2018) £100,000 £0 £0 Fully funded - no additional 
contributions required

£0

TR13 A414 / Edinburgh Way / Cambridge Road (A1184) / 
Station Road, including junction improvements and 
road dualling

N/A ECC Growing Places Fund £10,000,000 Harlow IDP (2018) £10,000,000 £0 £0 Fully funded - no additional 
contributions required

£0

TR14 Closure of Old Road through traffic at rail bridge 
adjust A1184 / Old Road signals

Essential ECC Developer contributions 
(S106)

£250,000 Harlow IDP (2018) £250,000 £0 £0 Fully funded - no additional 
contributions required

£0

TR15 New Junction from River Way (Templefields (EZ)) 
onto Cambridge Road

Essential ECC Developer contributions 
(S106)

£4,000,000 Essex County Council £0 £4,000,000 £0 Cost to be met by EZ £4,000,000

TR16 Cycling and walking improvements to A1025 Second 
Avenue / Manston / Tripton junction; cycling and 
walking improvements to the A1025 Second Avenue / 
Howard Way improvements / pedestrian crossings; and 
public transport and general capacity improvements

Essential ECC Developer contributions 
(S106)

£7,000,000 Essex County Council £0 £7,000,000 £7,000,000 Currently tests 100% of costs met 
through developer contributions. 
Funding may also be available through 
other sources e.g. Walking Infrastucture 
Programme bids

£0

TR17 A414 Edinburgh Way / Howard Way improvement 
scheme

Essential ECC Developer contributions 
(S106)

£7,000,000 Essex County Council £0 £7,000,000 £7,000,000 £0

TR18 Amwell Roundabout upgrades and 'throughabout' Critical HCC Developer contributions 
(S106) / Grant

£4,200,000 East Herts IDP (2017) £0 £4,200,000 £4,200,000 Assumes 100% of costs met through 
developer contributions - however, 
contributions from other sites and other 
sources of funding may be available

£0

TRANSPORT
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Ref Intervention

Highways
TR1 M11 Junction 7A: widening of Gilden Way (B183) 

from  London Road roundabout to Marsh Lane to 
create three lane road; new road to the east replacing 
part of the existing road,  linking the improved Gilden 
Way (B183) to the M11 via a new Sheering road 
roundabout; new stretch of road from the roundabout 
northwards to reconnect to Sheering Road south of 
Pincey Brook; from the new Sheering Road 
roundabout, the link will continue in a north easterly 
direction to a second roundabout located south of 
Pincey Brook two new roundabouts on either side of 
the M11 and connected by a new bridge over the M11;  
slip roads on and off the M11 for both north-bound 
and South-bound traffic

TR2 Mayfield Farm access to East Harlow, including a 
single junction upgrade and link-road to the site

TR3 Sheering Way access to East Harlow, including a 
single junction upgrade and link-road to the site

TR4 Nursery site (east of Gilden Way) access to East 
Harlow, including a single junction upgrade and link-
road to the site

TR5 Minor upgrades and improvements to M11 Junction 7 
to provide access to Latton Priory and B1393

TR6 Link road and B1393 junction from Latton Priory to 
M11 Junction 7

TR7 Improvements to M11 Junction 7

TR8 Enhancements to Water Lane / A1169 roundabout; 
A1025 / Abercrombie Way signals; and traffic calming 
along the A1169

TR9 Velizy / Second Avenue works including signalled 
crossing and walking and cycling at grade crossing

TR10 Gilden Way / Harlowbury development primary site 
access

TR11 Gilden Way / Harlowbury development secondary site 
access

TR12 Gilden Way / (B183) Mulberry Green for Harlowbury

TR13 A414 / Edinburgh Way / Cambridge Road (A1184) / 
Station Road, including junction improvements and 
road dualling

TR14 Closure of Old Road through traffic at rail bridge 
adjust A1184 / Old Road signals

TR15 New Junction from River Way (Templefields (EZ)) 
onto Cambridge Road

TR16 Cycling and walking improvements to A1025 Second 
Avenue / Manston / Tripton junction; cycling and 
walking improvements to the A1025 Second Avenue / 
Howard Way improvements / pedestrian crossings; and 
public transport and general capacity improvements

TR17 A414 Edinburgh Way / Howard Way improvement 
scheme

TR18 Amwell Roundabout upgrades and 'throughabout'

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

The project is scoped and fully costed, and a planning application 
has been approved.

£4,000,000

£2,000,000

£7,000,000

ECC are currently exploring additional funding sources to contribute 
to infrastructure delivery.

£3,500,000 £377,456 £622,544 £500,000

£5,000,000

Project scoped and fully costed. If funding is not available from 
Road Investment Strategy 2 the cost will need to be borne by 
developers.

£4,529,467 £7,470,533

£424,043 £1,470,017 £593,661 £456,271 £752,536 £4,805,825 £848,087 £549,560

Scheme is not ECC programme but is considered key to the 
develeopment of the EZ on Templefields.

£2,666,487 £4,333,513

Contributions may also be sort from sites in the vicinity.
£5,950,000 £1,050,000

There is the potential to make this junction a 'throughabout' with 
priority given to traffic using the A414, but this is subject to further 
transport modelling. This scheme is related to Hertford bypass 
proposals which would reroute the A414 and connect with the A10 
east of the town. 

£3,570,000 £630,000

TRANSPORT
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Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

TR19 Central access to Gilston (Village 1) including 
Eastwick junction improvements with bus priority, 
provision of new walking/cycling bridge over A414, 
widening of 5th Avenue to create sustainable transport 
corridor including works to the bridges, and improved 
access to Harlow Town Station from the north

Critical Developer / HCC HIF (claw back to be 
recycled) / Developer 
contributions (S106 or 
S278)

£36,200,000 Hertfordshire County Council £0 £36,200,000 £36,200,000 Developers to meet full cost (additional 
funding from Network Rail may be 
available for upgrades to the station 
building and new entrance)

£0

TR20 Second Stort Crossing including realignment of the 
Eastwick Road and new junction allowing access to 
Terlings Park  and Pye Corner, Pye Corner bypass 
including junction between north-south section and 
east-west section, the remainder of the Eastern 
Crossing including River Way Bridge, and severence 
mitigation measures at Terlings Park

Critical Developer / HCC Developer contributions 
(S278)

£92,840,000 Hertfordshire County Council £0 £92,840,000 £92,840,000 Developers to meet full cost £0

TR21 Access to Gilston Area Village 2  Critical £2,159,000 Hertfordshire County Council £0 £2,159,000 £2,159,000 Developers to meet full cost £0
TR22 Access to Gilston Area Village 1  (north of Eastwick 

junction) and creation of Sustainable Transport link 
within Village 1

Critical £13,240,000 Hertfordshire County Council £0 £13,240,000 £13,240,000 Developers to meet full cost £0

TR23 Western access (village 7) to Gilston at A414/Church 
Lane

Critical Developer / HCC Developer contributions 
(S278)

£1,535,000 Hertfordshire County Council £0 £1,535,000 £1,535,000 Developers to meet full cost £0

TR24 Sustainable link between Gilston Village 7 and Gilston 
Villages 1-6

Essential Developer / HCC Developer contributions 
(S278)

£10,350,000 Hertfordshire County Council £0 £10,350,000 £10,350,000 Developers to meet full cost £0

TR25 Hertford Bypass Required HCC £175,000,000 Hertfordshire County Council (upper end 
estimate)

£0 £175,000,000 Unknown Unclear to what extent developer 
contributions from Garden Town will be 
required

Unknown

TR26 Harlow Northern Bypass Unknown HCC / ECC Developer contributions 
(S106)

Unknown £0 Unknown Unknown Unclear to what extent developer 
contributions from Garden Town will be 
required

Unknown

PAH Relocation-Related Highways
TR27 Hospital relocation to East Harlow - transport 

mitigation measures including M11 Junction 7A 
capacity works

TBC NHS Princess Alexandra 
Hospital Trust

Developer contributions 
(S106)/grant/NHS Princess 
Alexandra Hospital Trust

£25,000,000 Essex County Council estimate the cost 
to be £25,000,000 - £50,000,000 - note, 
this is a high level allowance only

£0 £25,000,000 £0 PAH relocation-related costs have not 
been apportioned and would instead 
form part of the overall cost package for 
the relocation

£0

TRANSPORT
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Ref Intervention

TR19 Central access to Gilston (Village 1) including 
Eastwick junction improvements with bus priority, 
provision of new walking/cycling bridge over A414, 
widening of 5th Avenue to create sustainable transport 
corridor including works to the bridges, and improved 
access to Harlow Town Station from the north

TR20 Second Stort Crossing including realignment of the 
Eastwick Road and new junction allowing access to 
Terlings Park  and Pye Corner, Pye Corner bypass 
including junction between north-south section and 
east-west section, the remainder of the Eastern 
Crossing including River Way Bridge, and severence 
mitigation measures at Terlings Park

TR21 Access to Gilston Area Village 2  
TR22 Access to Gilston Area Village 1  (north of Eastwick 

junction) and creation of Sustainable Transport link 
within Village 1

TR23 Western access (village 7) to Gilston at A414/Church 
Lane

TR24 Sustainable link between Gilston Village 7 and Gilston 
Villages 1-6

TR25 Hertford Bypass

TR26 Harlow Northern Bypass

PAH Relocation-Related Highways
TR27 Hospital relocation to East Harlow - transport 

mitigation measures including M11 Junction 7A 
capacity works

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

Works to the Central Stort Crossing required as part of the access 
strategy for Gilston. Access to station likely to require Network Rail 
negotiation.
It has been identified that the existing Railway Bridge of the Fifth 
Avenue River Stort Crossing will require replacement at some point 
in the future, the replacement of this structure is not required in 
order to deliver the access to the Gilston Area but due to the age, 
condition and design of that structure it would therefore be 
considered a strategic intervention. The cost does not include this 
intervention. 

£30,770,000 £5,430,000

£4,051,082 £14,043,751 £5,671,515 £4,358,964 £7,189,320 £45,912,264 £8,102,164 £3,510,938

£2,159,000

£13,240,000

£1,535,000

Sustainable transport measures that include walking and cycling and 
enhanced passenger transport services. To be considered at the 
detailed design stage through a site masterplan. £8,797,500 £1,552,500

A414 can support planned growth identified within the first seven 
years up to 2024. Beyond that date a strategic solution, potentially in 
the form of a Hertford bypass will be required to deliver future 
growth in the Hertford and Ware area. The County Council is 
currently preparing a 2050 Transport Vision which will inform the 
Local Transport Plan 4. A strategic scheme in Hertford will be 
identified as part of this work. 

Potential northern bypass linking the A414 to the north of the River 
Stort to help ease congestion, and improve connectivity. A northern 
bypass is not currently required to enable growth and delivery, but in 
the longer term may be required to improve connectivity and reduce 
congestion north of Harlow.

TRANSPORT
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Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

Public and Active Transport
TR28 Sustainable Transport Corridors and Town Centre 

Transport Hub
Essential ECC / HCC HIF (grant and claw back 

to be recycled) / Developer 
contributions (S106)

£157,161,083  Sustainable Transport Corridors Study. 
The costs are reflective of the stage of 
the works, and will be further refined as 
more detail on the Sustainable Transport 
Corridors becomes available. Cost 
excludes bus road across Central Stort 
Crossing, to avoid double counting with 
TR19 and TR24.

£0 £157,161,083 £128,911,083 Assumes 100% of costs (excluding some 
of the costs relating to town centre) met 
through developer contributions - 
however, contributions from other sites 
and other sources of funding (including 
HIF) may be available. Contributions 
from wider regeneration of town centre 
expected to some town centre upgrades. 

£28,250,000

TR29 Enhanced bus services along Edinburgh Way via new 
EZ access

Required Operators / ECC Operators / ECC Unknown £0 Unknown Unknown Unknown

TR30 Southern Way gap between Bishopsfield and Parnall 
Road

Required ECC / Developers Developer contributions 
(S106) / Grant

Unknown £0 Unknown Unknown Unknown

TR31 Off-road cycle and walking network from Village 7 to 
Roydon

Required Developers Developers £600,000 East Herts IDP (2017) - assumes equal 
split between Roydon and Pinnacles 
links

£0 £600,000 £600,000 Assumes 100% of costs met through 
developer contributions

£0

TR32 Off-road cycle and walking network from Village 6 to  
Pinnacles

Required Developers Developers £600,000 East Herts IDP (2017) - assumes equal 
split between Roydon and Pinnacles 
links

£0 £600,000 £600,000 Assumes 100% of costs met through 
developer contributions

£0

TR33 Public and active transport support, including; revenue 
funding for Garden Town Active Travel Plan 
coordinator(s); travel vouchers; and ongoing 
stewardship of active transport links

Required ECC / HCC Developer contributions 
(S106)

£7,317,195 Essex County Council £0 £7,317,195 £7,317,195 Assumes 100% of costs met through 
developer contributions

Unknown

TR34 Pump-priming of new bus services in Gilston Area Required Operators Developer contributions 
(S106)

£18,900,000 Hertfordshire County Council £0 £18,900,000 £18,900,000 Developers to meet full cost £0

TR35 Travel Plan measures/monitoring Required ECC / HCC / Operators Developer contributions 
(S106)

Unknown £0 Unknown Unknown Unknown

TR36 Passenger transport infrastructure and services Required ECC / HCC / Operators Developer contributions 
(S106)

Unknown £0 Unknown Unknown Unknown

TRANSPORT
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Ref Intervention

Public and Active Transport
TR28 Sustainable Transport Corridors and Town Centre 

Transport Hub

TR29 Enhanced bus services along Edinburgh Way via new 
EZ access

TR30 Southern Way gap between Bishopsfield and Parnall 
Road

TR31 Off-road cycle and walking network from Village 7 to 
Roydon

TR32 Off-road cycle and walking network from Village 6 to  
Pinnacles

TR33 Public and active transport support, including; revenue 
funding for Garden Town Active Travel Plan 
coordinator(s); travel vouchers; and ongoing 
stewardship of active transport links

TR34 Pump-priming of new bus services in Gilston Area

TR35 Travel Plan measures/monitoring

TR36 Passenger transport infrastructure and services

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

Costs included in Sustainable Transport Corridors Study makes an 
allowance for revenue support (pump priming).

£5,625,047 £19,500,164 £7,875,066 £6,052,551 £9,982,584 £63,750,536 £11,250,095 £4,875,041

£600,000

£600,000

£309,439 £1,072,721 £433,214 £332,956 £549,151 £3,527,602 £618,878 £473,235

£16,065,000 £2,835,000

TRANSPORT

EB1418



Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

Early Years
ED1 Approx. 64 early years places to meet the needs of new 

residents at East Harlow (Epping portion)
Essential ECC / Operators / 

Developers 
Developer contributions 
(S106) / DfE / Operators / 
ECC / (Working Parents 
Allowance)

£1,073,160 Reviewed by Arup £0 £1,073,160 £1,073,160 Assumed that developer contributions 
will meet full costs

£0

ED2 Approx. 79 early years places to meet the needs of new 
residents at Latton Priory

Essential ECC / Operators / 
Developers 

Developer contributions 
(S106) / DfE / Operators / 
ECC / (Working Parents 
Allowance)

£1,324,682 Reviewed by Arup £0 £1,324,682 £1,324,682 Assumed that developer contributions 
will meet full costs

£0

ED3 Approx. 158 early years places to meet the needs of 
new residents at Water Lane Area

Essential ECC / Operators / 
Developers 

Developer contributions 
(S106) / DfE / Operators / 
ECC / (Working Parents 
Allowance)

£2,649,364 Reviewed by Arup £0 £2,649,364 £2,649,364 Assumed that developer contributions 
will meet full costs

£0

ED4 Childcare facility (approx. 1650sqm) at Gilston 
Villages 1-6

Essential HCC / Operators / 
Developers 

On-site provision 
(developer to build and 
then lease)

£4,024,350 Reviewed by Arup - based on baseline of 
7sqm per place

£0 £4,024,350 £4,024,350 Assumed that developer contributions 
will meet full costs

£0

ED5 Childcare facility (approx. 275sqm) at Gilston Village 
7

Essential HCC / Operators / 
Developers 

On-site provision 
(developer to build and 
then lease)

£670,725 Reviewed by Arup - based on baseline of 
7sqm per place

£0 £670,725 £670,725 Assumed that developer contributions 
will meet full costs

£0

ED6 Approx. 349 additional places in Old Harlow ward Essential ECC / Operators  Developer contributions 
(S106) / DfE / Operators / 
ECC / (Working Parents 
Allowance)

£5,616,937 Reviewed by Arup £1,092,459 £4,524,478 £4,524,478 Assumed that developer contributions 
will meet full costs

£0

ED7 Approx. 50 additional places in Little Parndon and 
Hare Street ward

Essential ECC / Operators  Developer contributions 
(S106) / DfE / Operators / 
ECC / (Working Parents 
Allowance)

£804,719 Reviewed by Arup £0 £804,719 £804,719 Assumed that developer contributions 
will meet full costs

£0

ED8 Approx. 38 additional places in Todd Brook ward Essential ECC / Operators  Developer contributions 
(S106) / DfE / Operators / 
ECC / (Working Parents 
Allowance)

£611,586 Reviewed by Arup £0 £611,586 £37,232 Estimated contribution based on Essex 
County Council's Guide to Infrastructure 
Contributions 

£574,354

ED9 Approx. 23 additional places in Bush Fair ward Essential ECC / Operators  Developer contributions 
(S106) / DfE / Operators / 
ECC / (Working Parents 
Allowance)

£370,171 Reviewed by Arup £0 £370,171 £105,968 Estimated contribution based on Essex 
County Council's Guide to Infrastructure 
Contributions 

£264,203

ED10 Approx. 8 additional places in Sumners and 
Kingsmoor ward

Essential ECC / Operators  Developer contributions 
(S106) / DfE / Operators / 
ECC / (Working Parents 
Allowance)

£128,755 Reviewed by Arup £0 £128,755 £83,056 Estimated contribution based on Essex 
County Council's Guide to Infrastructure 
Contributions 

£45,699

ED11 Approx. 2 additional places in Church Langley ward Essential ECC / Operators  Developer contributions 
(S106) / DfE / Operators / 
ECC / (Working Parents 
Allowance)

£32,189 Reviewed by Arup £0 £32,189 £0 No proposed allocations fall within this 
ward

£32,189

ED12 Approx. 1 additional place in Harlow Common ward Essential ECC / Operators  Developer contributions 
(S106) / DfE / Operators / 
ECC / (Working Parents 
Allowance)

£16,094 Reviewed by Arup £0 £16,094 £16,094 Assumed that developer contributions 
will meet full costs

£0
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Ref Intervention

Early Years
ED1 Approx. 64 early years places to meet the needs of new 

residents at East Harlow (Epping portion)

ED2 Approx. 79 early years places to meet the needs of new 
residents at Latton Priory

ED3 Approx. 158 early years places to meet the needs of 
new residents at Water Lane Area

ED4 Childcare facility (approx. 1650sqm) at Gilston 
Villages 1-6

ED5 Childcare facility (approx. 275sqm) at Gilston Village 
7

ED6 Approx. 349 additional places in Old Harlow ward

ED7 Approx. 50 additional places in Little Parndon and 
Hare Street ward

ED8 Approx. 38 additional places in Todd Brook ward

ED9 Approx. 23 additional places in Bush Fair ward

ED10 Approx. 8 additional places in Sumners and 
Kingsmoor ward

ED11 Approx. 2 additional places in Church Langley ward

ED12 Approx. 1 additional place in Harlow Common ward

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

£1,073,160

£1,324,682

£1,000,017 £1,649,347

£4,024,350

£670,725

£4,503,692 £20,786

£804,719

£37,232

£105,968

£83,056

No proposed allocations fall within this ward.

£16,094
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Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

Primary
ED13 New 2FE (2.1ha site) primary school, including early 

years provision, at East Harlow (Epping portion)
Essential ECC / Academy Trusts / 

Developers 
Developer contributions 
(S106)

£7,481,000 Essex County Council (revised 2018 
costs)

£0 £7,481,000 £7,151,387 Estimated contribution based on Essex 
County Council's Guide to Infrastructure 
Contributions - note, pupil yield 
dependent on housing mix etc.

£329,613

ED14 New 2FE primary school at Newhall Phases 2/3 
(2.25ha site requirement), including early years 
provision, to support a combination of growth at 
Newhall 2/3 and wider Harlow growth

Required ECC Developer contributions 
(S106)

£7,481,000 Essex County Council (revised 2018 
costs)

Unknown Unknown Unknown See notes Unknown

ED15 New 3FE (3ha site) primary school, including early 
years provision, at East Harlow (Harlow portion)

Essential ECC Developer contributions 
(S106)

£11,400,000 Essex County Council (revised 2018 
costs)

£0 £11,400,000 £10,727,080 Estimated contribution based on Essex 
County Council's Guide to Infrastructure 
Contributions - note, pupil yield 
dependent on housing mix etc.

£672,920

ED16 New 2FE (2.1ha site) primary school, including early 
years provision, at Latton Priory

Essential ECC / Academy Trusts / 
Developers 

Developer contributions 
(S106)

£7,481,000 Essex County Council (revised 2018 
costs)

£0 £7,481,000 £6,681,893 Estimated contribution based on Essex 
County Council's Guide to Infrastructure 
Contributions - note, pupil yield 
dependent on housing mix etc.

£799,107

ED17 New 3FE (2.5ha site) primary school, including early 
years provision, at Water Lane Area

Essential ECC / Academy Trusts / 
Developers 

Developer contributions 
(S106)

£11,400,000 Essex County Council (revised 2018 
costs)

£0 £11,400,000 £10,022,840 Estimated contribution based on Essex 
County Council's Guide to Infrastructure 
Contributions - note, pupil yield 
dependent on housing mix etc.

£1,377,160

ED18 Requirement of 17FE of primary education, with each 
school including early years provision

Essential HCC / Academy Trusts / 
Developers 

Developer contributions 
(S106)

£74,071,820 Hertfordshire County Council (revised 
2018 costs - see notes)

£0 £74,071,820 £74,071,820 Assumed that developer contributions 
will meet full costs

£0

ED19 Additional safeguarded provision at Gilston 
(additional 3FE across primary schools)

Essential HCC / Academy Trusts / 
Developers 

Developer contributions 
(S106)

£11,450,464 Hertfordshire County Council (revised 
2018 costs - see notes)

£0 £11,450,464 £11,450,464 Assumed that developer contributions 
will meet full costs

£0

ED20 6FE of expansions to existing primary schools within 
Harlow 

Essential ECC / Academy Trusts / 
Developers 

Developer contributions 
(S106)

£7,689,000 Harlow IDP (2018); uprated to 2018 
costs using information from Essex 
County Council 

£0 £7,689,000 £3,897,050 Estimated contribution based on Essex 
County Council's Guide to Infrastructure 
Contributions - note, pupil yield 
dependent on housing mix etc.

£3,791,950

Secondary
ED21 New 8FE (10ha site) secondary school at East Harlow Essential ECC / Academy Trusts / 

Developers 
Developer contributions 
(S106)

£25,763,000 Essex County Council (revised 2018 
costs)

£0 £25,763,000 £22,485,531 Estimated contribution based on Essex 
County Council's Guide to Infrastructure 
Contributions - note, pupil yield 
dependent on housing mix etc.

£3,277,469

ED22 New 8FE (10ha site) secondary school at Latton Priory Essential ECC / Academy Trusts / 
Developers 

Developer contributions 
(S106)

£25,763,000 Essex County Council (revised 2018 
costs)

£0 £25,763,000 £23,458,954 Estimated contribution based on Essex 
County Council's Guide to Infrastructure 
Contributions - note, pupil yield 
dependent on housing mix etc.

£2,304,046

ED23 8FE secondary school at Gilston Essential HCC / Academy Trusts / 
Developers

Developer contributions 
(S106) 

£38,303,512 Hertfordshire County Council (revised 
2018 costs - see notes)

£0 £38,303,512 £38,303,512 Assumed that developer contributions 
will meet full costs

£0

ED24 9FE secondary school at Gilston Essential HCC / Academy Trusts / 
Developers

Developer contributions 
(S106) 

£42,539,274 Hertfordshire County Council (revised 
2018 costs - see notes)

£0 £42,539,274 £42,539,274 Assumed that developer contributions 
will meet full costs

£0

ED25 Additional safeguarded provision at Gilston 
(additional 3FE across the two secondary schools)

Essential HCC / Academy Trusts / 
Developers

Developer contributions 
(S106) 

£12,707,287 Hertfordshire County Council (revised 
2018 costs - see notes)

£0 £12,707,287 £12,707,287 Assumed that developer contributions 
will meet full costs

£0
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Ref Intervention

Primary
ED13 New 2FE (2.1ha site) primary school, including early 

years provision, at East Harlow (Epping portion)

ED14 New 2FE primary school at Newhall Phases 2/3 
(2.25ha site requirement), including early years 
provision, to support a combination of growth at 
Newhall 2/3 and wider Harlow growth

ED15 New 3FE (3ha site) primary school, including early 
years provision, at East Harlow (Harlow portion)

ED16 New 2FE (2.1ha site) primary school, including early 
years provision, at Latton Priory

ED17 New 3FE (2.5ha site) primary school, including early 
years provision, at Water Lane Area

ED18 Requirement of 17FE of primary education, with each 
school including early years provision

ED19 Additional safeguarded provision at Gilston 
(additional 3FE across primary schools)

ED20 6FE of expansions to existing primary schools within 
Harlow 

Secondary
ED21 New 8FE (10ha site) secondary school at East Harlow

ED22 New 8FE (10ha site) secondary school at Latton Priory

ED23 8FE secondary school at Gilston

ED24 9FE secondary school at Gilston

ED25 Additional safeguarded provision at Gilston 
(additional 3FE across the two secondary schools)

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

Cost provided by ECC. Phasing estimated based on expected 
delivery of housing and may be further refined.
Land will also be required; overall costs (including land) to be shared 
equitably and proportionally across relevant sites.
Assumption that school may be delivered in phases.

£3,929,909 £2,896,605 £324,872

There is a possibility that there may be a need for further 
contributions from other allocations. No decision has been made on 
the delivery of this school as the trigger has not been reached.

Cost provided by ECC. Phasing estimated based on expected 
delivery of housing and may be further refined.
Land will also be required; overall costs (including land) to be shared 
equitably and proportionally across relevant sites.
Assumption that school may be delivered in phases.
Some expected contributions from Gilden Way development.

£10,727,080

Cost provided by ECC. Phasing estimated based on expected 
delivery of housing and may be further refined.
Land will also be required; overall costs (including land) to be shared 
equitably and proportionally across relevant sites.
Assumption that school may be delivered in phases.

£5,501,873 £1,180,021

Cost provided by ECC. Phasing estimated based on expected 
delivery of housing and may be further refined.
Land will also be required; overall costs (including land) to be shared 
equitably and proportionally across relevant sites.
Assumption that school may be delivered in phases.

£3,048,562 £6,974,279

Hertfordshire County Council costs provided as Q3 2017 
(£70,537,291.20) - indexed using BCIS.
3FE schools have a 2.95ha site size requirement and 2FE schools 
have a 2.25ha site size requirement.

£62,961,047 £11,110,773

Given the size and length of build-out of Gilston there is a need to 
safeguard provision for up to 20FE of primary education. Cost is the 
difference between the indexed costs provided by Hertfordshire 
County Council. 

£9,732,895 £1,717,570

Hertfordshire County Council costs provided as Q3 2017 
(£83,355,053) - indexed using BCIS.

£3,897,050

Cost provided by ECC. Phasing estimated based on expected 
delivery of housing and may be further refined.
Land will also be required; overall costs (including land) to be shared 
equitably and proportionally across relevant sites.
Assumption that school may be delivered in phases.
Some expected contributions from Gilden Way development.

£4,033,520 £13,982,870 £4,469,141

Cost provided by ECC. Phasing estimated based on expected 
delivery of housing and may be further refined.
Land will also be required; overall costs (including land) to be shared 
equitably and proportionally across relevant sites.
Assumption that school may be delivered in phases.

£5,646,928 £4,340,068 £7,158,154 £6,313,804

Hertfordshire County Council costs provided as Q3 2017 
(£37,332,857.28) - indexed using BCIS.

£32,557,985 £5,745,527

Hertfordshire County Council costs provided as Q3 2017 
(£41,461,280.64) - indexed using BCIS.

£36,158,383 £6,380,891

Given the size and length of build-out of Gilston there is a need to 
safeguard provision for up to 20FE of secondary education. Cost is 
the difference between the indexed costs provided by Hertfordshire 
County Council. 

£10,801,194 £1,906,093

EDUCATION

EB1418



Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

Other
ED26 SEN provision Essential ECC / HCC / Academy 

Trusts / Developers 
Developer contributions 
(S106) / DfE / Basic Needs 
Allowance / ECC / HCC

£11,000,000 Essex County Council £11,000,000 £11,000,000 Assumed that developer contributions 
will meet full costs

£0

ED27 Post 16 education provision (details to be confirmed) Essential ECC ESFA, DfE Unknown Unknown Unknown £0 Unknown

ED28 Contribution to employment and training to support 
Harlow Skills Strategy

Required HDC / EFDC / EHDC / 
ECC / HCC / Providers

Developer contributions 
(S106) 

Unknown Unknown Unknown £0 Unknown
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Ref Intervention

Other
ED26 SEN provision

ED27 Post 16 education provision (details to be confirmed)

ED28 Contribution to employment and training to support 
Harlow Skills Strategy

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

Requirements likely to be: expansion of existing special school by 24 
places; development of 75 place special school (via free school 
application); and development of 8 place provision for children with 
social, emotional and mental health needs in a mainstream primary 
school. Not all of these places may be additional to the mainstream 
requirements; however, given the small impact no adjustment has 
been made to the mainstream requirements. 

£466,497 £1,617,190 £653,096 £501,951 £827,877 £5,286,966 £932,994 £713,429
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Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

HE1 Relocation of Princess Alexandra Hospital Essential NHS England / NHS PAH 
Trust

Department for Health and 
Social Care / NHS England 
/ NHS Princess Alexandra 
Hospital Trust / NHS West 
Essex CCG / Private 
Financing

£500,000,000 NHS PAH Trust Estimate - indicative 
figure only

£170,000,000 £330,000,000 £0 Contribution to acute care forms part of 
HE3.

£0

HE2 New or extended dentists across the Garden Town Essential NHS England / Operators / 
Developers

NHS England / Operators / 
Developer Contributions 
(S106)

Privately delivered £0 N/A £0 N/A

HE3 Contribution to healthcare to serve new development, 
covering primary healthcare, mental healthcare, 
community healthcare and acute care

Essential NHS England / Developers Developer Contributions 
(S106)

£44,993,300 NHS Strategic Estates Planning Service £0 £44,993,300 £44,993,300 £0

HE4 Two new pharmacies within Harlow Essential Private sector Privately delivered £0 N/A £0 N/A

HE5 Around 147 extra care beds across the whole Garden 
Town

Essential ECC / NHS / Developers / 
Operators

£5,747,685 Reviewed by Arup £0 £5,747,685 £0 Adult social care services are mostly 
funded privately, although the counties 
may subsidise a number of bed spaces. It 
is not clear if contributions would be 
required from developers.

£5,747,685

HE6 Around 264 nursing care beds across the whole 
Garden Town

Essential ECC / NHS / Developers / 
Operators

£11,894,164 Reviewed by Arup £0 £11,894,164 £0 Adult social care services are mostly 
funded privately, although the counties 
may subsidise a number of bed spaces. It 
is not clear if contributions would be 
required from developers.

£11,894,164

HE7 Around 382 residential care beds across the whole 
Garden Town 

Essential ECC / NHS / Developers / 
Operators

£14,936,162 Reviewed by Arup £0 £14,936,162 £0 Adult social care services are mostly 
funded privately, although the counties 
may subsidise a number of bed spaces. It 
is not clear if contributions would be 
required from developers.

£14,936,162
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Ref Intervention

HE1 Relocation of Princess Alexandra Hospital

HE2 New or extended dentists across the Garden Town

HE3 Contribution to healthcare to serve new development, 
covering primary healthcare, mental healthcare, 
community healthcare and acute care

HE4 Two new pharmacies within Harlow

HE5 Around 147 extra care beds across the whole Garden 
Town

HE6 Around 264 nursing care beds across the whole 
Garden Town

HE7 Around 382 residential care beds across the whole 
Garden Town 

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

Costs likely to be met through a mixture of central government 
funding (currently estimated to be around £170m although not 
confirmed), debt funded and capital receipts - developer 
contributions will also be sought but the level and geographical 
extent is not currently known. Contribution to acute care forms part 
of HE3.

This might involve co-location with other health provision e.g. GPs 
and pharmacies or provision by private organisations. Dentists 
commonly operate as private businesses and so the nature and 
location of new provision is market driven.

£1,908,113 £6,614,791 £2,671,358 £2,053,129 £3,386,264 £21,625,278 £3,816,226 £2,918,141

This has been calculated through the benchmark of 25 extra care 
beds per 1,000 people 75+. 
Extra care housing: schemes/ properties are included where care 
(registered personal care is available on site 24/7.

This has been calculated through the benchmark of 45 nursing care 
beds per 1,000 people 75+.
Nursing care: Where a care home is registered to provide nursing 
care, all beds are allocated to nursing care, although in practice not 
all residents may be in need of or receiving nursing care.

This has been calculated through the benchmark of 65 residential 
care beds per 1,000 people 75+.
Residential care: Where a care home is registered to provide 
residential (personal) care only, all beds are allocated to residential 
care.
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Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

ES1 Emergency services hub (approx. 0.7ha site), including 
Police, Fire and Rescue and Ambulance Services

Essential Essex Police / 
Hertfordshire Constabulary 
/ East of England 
Ambulance Service NHS 
Trust / Essex County Fire 
and Rescue Service / 
Hertfordshire Fire and 
Rescue Service

Essex Police / 
Hertfordshire Constabulary 
/ East of England 
Ambulance Service NHS 
Trust / Essex County Fire 
and Rescue Service / 
Hertfordshire Fire and 
Rescue Service / 
Developers

£6,000,000 Hertfordshire Constabulary / 
Hertfordshire Fire and Rescue Service

£0 £6,000,000 £3,000,000 Assumed that 50% of costs to be met 
through other sources

£3,000,000

ES2 Joint police custody facility (approx. 1.2ha site) to 
service Garden Town and development and adjoining 
area

Essential Essex Police / 
Hertfordshire Constabulary

Essex Police / 
Hertfordshire Constabulary 
/ Developers

£25,000,000 Hertfordshire Constabulary £0 £25,000,000 £12,500,000 Assumed that 50% of costs to be met 
through other sources

£12,500,000

EMERGENCY SERVICES
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Ref Intervention

ES1 Emergency services hub (approx. 0.7ha site), including 
Police, Fire and Rescue and Ambulance Services

ES2 Joint police custody facility (approx. 1.2ha site) to 
service Garden Town and development and adjoining 
area

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

As part of developing/reviewing the accommodation requirements of 
the respective organisations, there is an aspiration to reduce the 
combined site/accommodation requirements through efficiencies that 
would be gained by working collaboratively, e.g. through shared 
messing, locker rooms, toilet facilities etc. 
Note, the location of the new facility is not yet known and so land 
costs are not included in the cost estimate.

£130,905 £453,805 £183,267 £140,854 £232,313 £1,483,593 £261,811 £113,451

Due to the nature of custody this facility does not need to be co-
located with the police station and therefore is probably better suited 
to an industrial estate location, assuming that there are good 
transport links/access roads. 
Note, the location of the new facility is not yet known and so land 
costs are not included in the cost estimate.

£545,439 £1,890,854 £763,614 £586,892 £967,972 £6,181,638 £1,090,877 £472,714
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Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified 
Funding

Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

CF1 Approx. 1,675sqm of new / additional / improved 
(multi-purpose) community space (& facilities) to 
meet the needs of new residents in East Harlow (both 
portions), including provision for community halls, 
youth facilities, other public / community service 
space

Required EFDC / HDC / ECC / 
Developers

Developer contributions 
(S106) / Grant funding

£3,720,175 Essex County Council £0 £3,720,175 £3,720,175 Tests 100% of costs met through 
developer contributions - there may also 
be opportunities for other sources of 
funding

£0

CF2 Approx. 500sqm of new / additional / improved (multi-
purpose) community space (& facilities) to meet the 
needs of new residents in Latton Priory, including 
provision for community halls, youth facilities, other 
public / community service space

Required EFDC / ECC / Developers Developer contributions 
(S106) / Grant funding

£1,110,500 Essex County Council £0 £1,110,500 £1,110,500 Tests 100% of costs met through 
developer contributions - there may also 
be opportunities for other sources of 
funding

£0

CF3 Approx. 1,000sqm of new / additional / improved 
(multi-purpose) community space (& facilities) to 
meet the needs of new residents in Water Lane area, 
including provision for community halls, youth 
facilities, other public / community service space

Required EFDC / ECC / Developers Developer contributions 
(S106) / Grant funding

£2,221,000 Essex County Council £0 £2,221,000 £2,221,000 Tests 100% of costs met through 
developer contributions - there may also 
be opportunities for other sources of 
funding

£0

CF4 Approx. 230sqm of additional community space in 
Harlow (excluding East Harlow)

Required HDC / ECC / Developers Developer contributions 
(S106) / Grant funding

£510,830 Reviewed by Arup £0 £510,830 £510,830 Tests 100% of costs met through 
developer contributions - there may also 
be opportunities for other sources of 
funding

£0

CF5 One youth facility Required HDC / ECC / Developers Developer contributions 
(S106) / Grant funding

£744,100 Reviewed by Arup - costs based on 
350sqm assumption

£0 £744,100 £744,100 Tests 100% of costs met through 
developer contributions - there may also 
be opportunities for other sources of 
funding

£0

CF6 Approx. 3,120sqm of community space to serve 
Gilston

Required EHDC / HCC / Developers Developer contributions 
(S106) 

£6,929,520 Reviewed by Arup £0 £6,929,520 £6,929,520 Tests 100% of costs met through 
developer contributions - there may also 
be opportunities for other sources of 
funding

£0

CF7 Youth provision at Gilston, associated with 
community space

Required EHDC / HCC / Developers Developer contributions 
(S106) 

£490,455 Hertfordshire County Council (revised 
2018 costs)

£0 £490,455 £490,455 Tests 100% of costs met through 
developer contributions

£0

CF8 Increased / improved capacity and library provision to 
serve Gilston area, provided within Harlow (by 
ECC), , with a reserve position of increased capacity 
and provision in Hertfordshire

Required EHDC / HCC / HDC / 
ECC / Developers

Developer contributions 
(S106) 

£2,250,876 Hertfordshire County Council and Essex 
County Council (revised 2018 costs)

£0 £2,250,876 £2,250,876 Tests 100% of costs met through 
developer contributions

£0

CF9 Increased / improved capacity and library provision to 
serve Garden Town growth within Harlow and Epping 
Forest districts, provided within Harlow (by ECC)

Required EHDC / HCC / HDC / 
ECC / Developers

Developer contributions 
(S106) 

£3,500,000 Essex County Council (revised 2018 
costs)

£0 £3,500,000 £3,500,000 Tests 100% of costs met through 
developer contributions

£0

CF10 Contribution towards on site or off site public art Required HDC / EFDC / EHDC / 
Developers

Developer contributions 
(S106) 

£1,768,500 Harlow and Gilston Garden Town £0 £1,768,500 £1,768,500 Tests 100% of costs met through 
developer contributions

£0

CF11 Upgrades to sculpture trail leading to Harlow Town 
Station

Required HDC Developer contributions 
(S106) 

£75,000 Harlow and Gilston Garden Town £0 £75,000 £75,000 Tests 100% of costs met through 
developer contributions

£0

CF12 Playhouse Square development Required HDC Developer contributions 
(S106) 

£500,000 Harlow and Gilston Garden Town £0 £500,000 £500,000 Tests 100% of costs met through 
developer contributions

£0

CF13 Revenue costs for community facilities and services Required HDC / EFDC / EHDC / 
ECC / HCC / Providers

Developer contributions 
(S106) 

Unknown £0 Unknown Unknown Unknown

COMMUNITY FACILITIES
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Ref Intervention

CF1 Approx. 1,675sqm of new / additional / improved 
(multi-purpose) community space (& facilities) to 
meet the needs of new residents in East Harlow (both 
portions), including provision for community halls, 
youth facilities, other public / community service 
space

CF2 Approx. 500sqm of new / additional / improved (multi-
purpose) community space (& facilities) to meet the 
needs of new residents in Latton Priory, including 
provision for community halls, youth facilities, other 
public / community service space

CF3 Approx. 1,000sqm of new / additional / improved 
(multi-purpose) community space (& facilities) to 
meet the needs of new residents in Water Lane area, 
including provision for community halls, youth 
facilities, other public / community service space

CF4 Approx. 230sqm of additional community space in 
Harlow (excluding East Harlow)

CF5 One youth facility

CF6 Approx. 3,120sqm of community space to serve 
Gilston

CF7 Youth provision at Gilston, associated with 
community space

CF8 Increased / improved capacity and library provision to 
serve Gilston area, provided within Harlow (by ECC)

CF9 Increased / improved capacity and library provision to 
serve Garden Town growth within Harlow and Epping 
Forest districts, provided within Harlow (by ECC)

CF10 Contribution towards on site or off site public art

CF11 Upgrades to sculpture trail leading to Harlow Town 
Station

CF12 Playhouse Square development

CF13 Revenue costs for community facilities and services

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

Modelled community facility space (combined flexible youth 
services and community hall requirement), required to support the 
demand created from the strategic site. Site(s) location not yet 
identified - to be identified as part of single, combined 
masterplanning. Newly arising need only, on both portions of the 
site, with provision approached in a single, consistent way. Land 
will also be required; overall costs (including land) to be shared 
equitably and proportionally across relevant sites.

£832,875 £2,887,300

Modelled community facility space (combined flexible youth 
services and community hall requirement), required to support the 
demand created from the strategic site. Site(s) location not yet 
identified - to be identified as part of masterplanning. Land will also 
be required; overall costs (including land) to be shared equitably and 
proportionally across relevant sites.

£1,110,500

Modelled community facility space (combined flexible youth 
services and community hall requirement), required to support the 
demand created from the strategic site. Site(s) location not yet 
identified - to be identified as part of masterplanning. Land will also 
be required; overall costs (including land) to be shared equitably and 
proportionally across relevant sites.

£838,329 £1,382,671

Harlow IDP (2018) reports total requirement - for the purposes of 
the Garden Town IDP this total requirement has been broken down 
proportionately by number of units. £510,830

£744,100

£5,890,092 £1,039,428

Hertfordshire County Council costs indexed using PUBSEC 175 
indices provided by the County.

£416,887.06 £73,568.30

Essex County Council and Hertfordshire County Council preference 
(in principle) is for library provision to serve the Gilston area by 
increasing capacity / provision at existing library service provided 
within Harlow Library / libraries. Hertfordshire County Council 
costs indexed using PUBSEC indexes provided by the County. 
Figures allow for possibility that combined provision not delivered 
within Harlow and instead by HCC within Herts. Allowance may be 
necessary for external building / space related town centre 
improvements. Specific proposals will be developed.

£1,913,244 £337,631

Essex County Council overall library  service currently under review 
and public consultation. Details of likely form of future provision 
(for Harlow area) will need to be defined further in mid 2019 but for 
present time it is anticipated that reconfigured / upgraded provision / 
capacity at existing library service within Harlow Library area 
service will be required.  Allowance may be necessary for external 
building / space related town centre improvements may be necessary 
for external building / space related town centre improvements.

£365,192 £1,265,999 £511,269 £392,947 £648,094 £316,500

£75,000 £260,000 £105,000 £80,700 £133,100 £850,000 £150,000 £114,700

£3,181 £11,026 £4,453 £3,422 £5,645 £36,047 £6,361 £4,864

Proposal to develop Playhouse Square as an arts destination,  
increasing pedestrian traffic from the Water Gardens and into the 
Harvey Centre, moving some of the Museum collection to be on 
show in this destination, providing a creative hub, and increasing 
signage to the Gibbered Gallery.

£21,204 £73,509 £29,686 £22,816 £37,631 £240,317 £42,409 £32,429

COMMUNITY FACILITIES

EB1418



Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified 
Funding

Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

CF14 Delivery of Town Centre AAP, including town centre 
management

Required HDC Developer contributions 
(S106) 

Unknown £0 Unknown Unknown Unknown

COMMUNITY FACILITIES

EB1418



Ref Intervention

CF14 Delivery of Town Centre AAP, including town centre 
management

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

Harlow District Council are producing an Area Action Plan to cover 
Harlow Town Centre, which will include improvement projects. It is 
likely that developer contributions towards transport and public 
realm improvement will be sought - however, the level of 
contributions required is not yet known.
Topics likely to include: movement and connectivity; infrastructure 
and digital connectivity; high quality public realm; enhancing 
cultural and community offer; town centre management; and parking 
schemes.

COMMUNITY FACILITIES

EB1418



Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

Amenity Greenspace
OS1 Approx. 1.05ha. amenity greenspace at East Harlow 

(Epping Forest portion)
Required EFDC / Developers Developer contributions 

(S106)
£147,000 Reviewed by Arup £0 £147,000 £147,000 Assumes 100% of costs met through 

developers
£0

OS2 Approx. 12.45ha. amenity greenspace at East Harlow 
(Harlow portion)

Required HDC / Developers Developer contributions 
(S106)

£1,743,000 Reviewed by Arup £0 £1,743,000 £1,743,000 Assumes 100% of costs met through 
developers

£0

OS3 Approx. 1.48ha. amenity greenspace at Latton Priory Required EFDC / Developers Developer contributions 
(S106)

£207,200 Reviewed by Arup £0 £207,200 £207,200 Assumes 100% of costs met through 
developers

£0

OS4 Approx. 2.91ha. amenity greenspace at Water Lane 
Area

Required EFDC / Developers Developer contributions 
(S106)

£407,400 Reviewed by Arup £0 £407,400 £407,400 Assumes 100% of costs met through 
developers

£0

OS5 Approx. 11.42ha. of amenity greenspace at Gilston 
Villages 1-6

Required EHDC / Developers Developer contributions 
(S106)

£1,598,800 Reviewed by Arup £0 £1,598,800 £1,598,800 Assumes 100% of costs met through 
developers

£0

OS6 Approx. 2.02ha. of amenity greenspace at Gilston 
Village 7

Required EHDC / Developers Developer contributions 
(S106)

£282,800 Reviewed by Arup £0 £282,800 £282,800 Assumes 100% of costs met through 
developers

£0

OS7 Approx 5.49ha. amenity greenspace across other sites 
(excluding East Harlow) within Harlow

Required HDC / Developers Developer contributions 
(S106)

£768,600 Reviewed by Arup £0 £768,600 £768,600 Assumes 100% of costs met through 
developers

£0

Public Parks and Gardens
OS8 Approx. 1.40ha. public parks and gardens at East 

Harlow (Epping Forest portion)
Required EFDC / Developers Developer contributions 

(S106) / Grant funding
£420,000 Reviewed by Arup £0 £420,000 £420,000 Assumes 100% of costs met through 

developers
£0

OS9 Approx. 14.00ha. public parks and gardens at East 
Harlow (Harlow portion)

Required HDC / Developers Developer contributions 
(S106)

£4,200,000 Reviewed by Arup £0 £4,200,000 £4,200,000 Assumes 100% of costs met through 
developers

£0

OS10 Approx. 1.97ha. public parks and gardens at Latton 
Priory

Required EFDC / Developers Developer contributions 
(S106) / Grant funding

£591,000 Reviewed by Arup £0 £591,000 £591,000 Assumes 100% of costs met through 
developers

£0

OS11 Approx. 3.88ha. public parks and gardens at Water 
Lane Area

Required EFDC / Developers Developer contributions 
(S106) / Grant funding

£1,164,000 Reviewed by Arup £0 £1,164,000 £1,164,000 Assumes 100% of costs met through 
developers

£0

OS12 Approx. 15.23ha. of amenity greenspace (including 
parks and gardens) at Gilston Villages 1-6

Required EHDC / Developers Developer contributions 
(S106)

£4,569,000 Reviewed by Arup £0 £4,569,000 £4,569,000 Assumes 100% of costs met through 
developers

£0

OS13 Approx. 2.69ha of amenity greenspace (including 
parks and gardens) at Gilston Village 7

Required EHDC / Developers Developer contributions 
(S106)

£807,000 Reviewed by Arup £0 £807,000 £807,000 Assumes 100% of costs met through 
developers

£0

OS14 Approx 6.18ha. public parks and gardens across other 
sites (excluding East Harlow) within Harlow

Required HDC / Developers Developer contributions 
(S106)

£1,854,000 Reviewed by Arup £0 £1,854,000 £1,854,000 Assumes 100% of costs met through 
developers

£0

Natural and Semi-Natural Open Space
OS15 Approx. 3.15ha. of natural space at East Harlow 

(Epping Forest portion)
Required EFDC / Developers Developer contributions 

(S106)
£157,500 Reviewed by Arup £0 £157,500 £157,500 Assumes 100% of costs met through 

developers
£0

OS16 Approx. 15.56ha. of natural space at East Harlow 
(Harlow portion)

Required HDC / Developers Developer contributions 
(S106)

£778,000 Reviewed by Arup £0 £778,000 £778,000 Assumes 100% of costs met through 
developers

£0

OS17 Approx. 4.44ha. of natural space at Latton Priory Required EFDC / Developers Developer contributions 
(S106)

£222,000 Reviewed by Arup £0 £222,000 £222,000 Assumes 100% of costs met through 
developers

£0

OS18 Approx. 8.74ha. of natural space at Water Lane Area Required EFDC / Developers Developer contributions 
(S106)

£437,000 Reviewed by Arup £0 £437,000 £437,000 Assumes 100% of costs met through 
developers

£0

OS19 Approx. 60.93ha. of natural and semi-natural 
greenspace at Gilston Villages 1-6

Required EHDC / Developers Developer contributions 
(S106)

£3,046,500 Reviewed by Arup £0 £3,046,500 £3,046,500 Assumes 100% of costs met through 
developers

£0

OS20 Approx. 10.75ha. of natural and semi-natural 
greenspace at Gilston Village 7

Required EHDC / Developers Developer contributions 
(S106)

£537,500 Reviewed by Arup £0 £537,500 £537,500 Assumes 100% of costs met through 
developers

£0

OS21 Approx 6.86ha. natural space across other sites 
(excluding East Harlow) within Harlow

Required HDC / Developers Developer contributions 
(S106)

£343,000 Reviewed by Arup £0 £343,000 £343,000 Assumes 100% of costs met through 
developers

£0

OPEN SPACE
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Ref Intervention

Amenity Greenspace
OS1 Approx. 1.05ha. amenity greenspace at East Harlow 

(Epping Forest portion)
OS2 Approx. 12.45ha. amenity greenspace at East Harlow 

(Harlow portion)

OS3 Approx. 1.48ha. amenity greenspace at Latton Priory

OS4 Approx. 2.91ha. amenity greenspace at Water Lane 
Area

OS5 Approx. 11.42ha. of amenity greenspace at Gilston 
Villages 1-6

OS6 Approx. 2.02ha. of amenity greenspace at Gilston 
Village 7

OS7 Approx 5.49ha. amenity greenspace across other sites 
(excluding East Harlow) within Harlow

Public Parks and Gardens
OS8 Approx. 1.40ha. public parks and gardens at East 

Harlow (Epping Forest portion)
OS9 Approx. 14.00ha. public parks and gardens at East 

Harlow (Harlow portion)

OS10 Approx. 1.97ha. public parks and gardens at Latton 
Priory

OS11 Approx. 3.88ha. public parks and gardens at Water 
Lane Area

OS12 Approx. 15.23ha. of amenity greenspace (including 
parks and gardens) at Gilston Villages 1-6

OS13 Approx. 2.69ha of amenity greenspace (including 
parks and gardens) at Gilston Village 7

OS14 Approx 6.18ha. public parks and gardens across other 
sites (excluding East Harlow) within Harlow

Natural and Semi-Natural Open Space
OS15 Approx. 3.15ha. of natural space at East Harlow 

(Epping Forest portion)
OS16 Approx. 15.56ha. of natural space at East Harlow 

(Harlow portion)

OS17 Approx. 4.44ha. of natural space at Latton Priory

OS18 Approx. 8.74ha. of natural space at Water Lane Area

OS19 Approx. 60.93ha. of natural and semi-natural 
greenspace at Gilston Villages 1-6

OS20 Approx. 10.75ha. of natural and semi-natural 
greenspace at Gilston Village 7

OS21 Approx 6.86ha. natural space across other sites 
(excluding East Harlow) within Harlow

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

£147,000

Harlow IDP (2018) reports total requirement - for the purposes of the 
Garden Town IDP this total requirement has been broken down 
proportionately by number of units. Open space at East Harlow to 
include delivery in the form of a green wedge.

£1,743,000

£207,200

£153,775 £253,625

Emerging masterplan for Gilston includes open space beyond the 
East Herts standards. For the purposes of the IDP the East Herts 
standards have been applied.

£1,598,800

Emerging masterplan for Gilston includes open space beyond the 
East Herts standards. For the purposes of the IDP the East Herts 
standards have been applied.

£282,800

Harlow IDP (2018) reports total requirement - for the purposes of the 
Garden Town IDP this total requirement has been broken down 
proportionately by number of units.

£768,600

£420,000

Harlow IDP (2018) reports total requirement - for the purposes of the 
Garden Town IDP this total requirement has been broken down 
proportionately by number of units. Open space at East Harlow to 
include delivery in the form of a green wedge.

£4,200,000

£591,000

£439,358 £724,642

Emerging masterplan for Gilston includes open space beyond the 
East Herts standards. For the purposes of the IDP the East Herts 
standards have been applied.

£4,569,000

Emerging masterplan for Gilston includes open space beyond the 
East Herts standards. For the purposes of the IDP the East Herts 
standards have been applied.

£807,000

Harlow IDP (2018) reports total requirement - for the purposes of the 
Garden Town IDP this total requirement has been broken down 
proportionately by number of units.

£1,854,000

£157,500

Harlow IDP (2018) reports total requirement - for the purposes of the 
Garden Town IDP this total requirement has been broken down 
proportionately by number of units. Open space at East Harlow to 
include delivery in the form of a green wedge.

£778,000

£222,000

£164,948 £272,052

Emerging masterplan for Gilston includes open space beyond the 
East Herts standards. For the purposes of the IDP the East Herts 
standards have been applied.

£3,046,500

Emerging masterplan for Gilston includes open space beyond the 
East Herts standards. For the purposes of the IDP the East Herts 
standards have been applied.

£537,500

Harlow IDP (2018) reports total requirement - for the purposes of the 
Garden Town IDP this total requirement has been broken down 
proportionately by number of units.

£343,000

OPEN SPACE
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Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

Children's Play
OS22 Approx. 0.44ha. provision for children and young 

people at East Harlow (Epping Forest portion)
Required EFDC / Developers Developer contributions 

(S106)
£582,120 Reviewed by Arup £0 £582,120 £582,120 Assumes 100% of costs met through 

developers
£0

OS23 Approx. 1.87ha. Local Equipped Area for Play (LEAP) 
at East Harlow (Harlow portion)

Required HDC / Developers Developer contributions 
(S106)

£1,374,450 Reviewed by Arup £0 £1,374,450 £1,374,450 Assumes 100% of costs met through 
developers

£0

OS24 Approx 2.49ha. Neighbourhood Equipped Area for 
Play (NEAP) at East Harlow (Harlow portion)

Required HDC / Developers Developer contributions 
(S106)

£3,294,270 Reviewed by Arup £0 £3,294,270 £3,294,270 Assumes 100% of costs met through 
developers

£0

OS25 Approx. 0.62ha. provision for children and young 
people at Latton Priory

Required EFDC / Developers Developer contributions 
(S106)

£820,260 Reviewed by Arup £0 £820,260 £820,260 Assumes 100% of costs met through 
developers

£0

OS26 Approx. 1.21ha. provision for children and young 
people at Water Lane Area

Required EFDC / Developers Developer contributions 
(S106)

£1,600,830 Reviewed by Arup £0 £1,600,830 £1,600,830 Assumes 100% of costs met through 
developers

£0

OS27 Approx. 4.76ha. of children's play facilities at Gilston 
Villages 1-6

Required EHDC / Developers Developer contributions 
(S106)

£3,498,600 Reviewed by Arup £0 £3,498,600 £3,498,600 Assumes 100% of costs met through 
developers

£0

OS28 Approx. 0.84ha. of children's play facilities at Gilston 
Village 7

Required EHDC / Developers Developer contributions 
(S106)

£617,400 Reviewed by Arup £0 £617,400 £617,400 Assumes 100% of costs met through 
developers

£0

OS29 Approx. 0.82ha. Local Equipped Area for Play (LEAP) 
across Harlow (excluding East Harlow)

Required HDC / Developers Developer contributions 
(S106)

£602,700 Reviewed by Arup £0 £602,700 £602,700 Assumes 100% of costs met through 
developers

£0

OS30 Approx. 1.10ha. Neighbourhood Equipped Area for 
Play (NEAP) across Harlow (excluding East Harlow)

Required HDC / Developers Developer contributions 
(S106)

£1,455,300 Reviewed by Arup £0 £1,455,300 £1,455,300 Assumes 100% of costs met through 
developers

£0

Allotments
OS31 Approx 0.35ha. allotments at East Harlow (Epping 

Forest portion)
Required EFDC / Developers Developer contributions 

(S106)
£8,750 Reviewed by Arup £0 £8,750 £8,750 Assumes 100% of costs met through 

developers
£0

OS32 Approx 1.56ha. allotments at East Harlow (Harlow 
portion)

Required HDC / Developers Developer contributions 
(S106)

£39,000 Reviewed by Arup £0 £39,000 £39,000 Assumes 100% of costs met through 
developers

£0

OS33 Approx 0.49ha. allotments at Latton Priory Required EFDC / Developers Developer contributions 
(S106)

£12,250 Reviewed by Arup £0 £12,250 £12,250 Assumes 100% of costs met through 
developers

£0

OS34 Approx 0.97ha. allotments at Water Lane Area Required EFDC / Developers Developer contributions 
(S106)

£24,250 Reviewed by Arup £0 £24,250 £24,250 Assumes 100% of costs met through 
developers

£0

OS35 Approx. 5.71ha. allotments at Gilston Villages 1-6 Required EHDC / Developers Developer contributions 
(S106)

£142,750 Reviewed by Arup £0 £142,750 £142,750 Assumes 100% of costs met through 
developers

£0

OS36 Approx. 1.01ha. allotments at Gilston Village 7 Required EHDC / Developers Developer contributions 
(S106)

£25,250 Reviewed by Arup £0 £25,250 £25,250 Assumes 100% of costs met through 
developers

£0

OS37 Approx 0.69ha. allotments across other sites 
(excluding East Harlow) within Harlow

Required HDC / Developers Developer contributions 
(S106)

£17,250 Reviewed by Arup £0 £17,250 £17,250 Assumes 100% of costs met through 
developers

£0

OPEN SPACE

EB1418



Ref Intervention

Children's Play
OS22 Approx. 0.44ha. provision for children and young 

people at East Harlow (Epping Forest portion)
OS23 Approx. 1.87ha. Local Equipped Area for Play (LEAP) 

at East Harlow (Harlow portion)

OS24 Approx 2.49ha. Neighbourhood Equipped Area for 
Play (NEAP) at East Harlow (Harlow portion)

OS25 Approx. 0.62ha. provision for children and young 
people at Latton Priory

OS26 Approx. 1.21ha. provision for children and young 
people at Water Lane Area

OS27 Approx. 4.76ha. of children's play facilities at Gilston 
Villages 1-6

OS28 Approx. 0.84ha. of children's play facilities at Gilston 
Village 7

OS29 Approx. 0.82ha. Local Equipped Area for Play (LEAP) 
across Harlow (excluding East Harlow)

OS30 Approx. 1.10ha. Neighbourhood Equipped Area for 
Play (NEAP) across Harlow (excluding East Harlow)

Allotments
OS31 Approx 0.35ha. allotments at East Harlow (Epping 

Forest portion)
OS32 Approx 1.56ha. allotments at East Harlow (Harlow 

portion)

OS33 Approx 0.49ha. allotments at Latton Priory

OS34 Approx 0.97ha. allotments at Water Lane Area

OS35 Approx. 5.71ha. allotments at Gilston Villages 1-6

OS36 Approx. 1.01ha. allotments at Gilston Village 7

OS37 Approx 0.69ha. allotments across other sites 
(excluding East Harlow) within Harlow

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

£582,120

Harlow IDP (2018) reports total requirement - for the purposes of the 
Garden Town IDP this total requirement has been broken down 
proportionately by number of units.

£1,374,450

Harlow IDP (2018) reports total requirement - for the purposes of the 
Garden Town IDP this total requirement has been broken down 
proportionately by number of units.

£3,294,270

£820,260

£604,242 £996,588

This includes provision for open space for teenagers, as from the 
East Herts Open Space Assessment

£3,498,600

This includes provision for open space for teenagers, as from the 
East Herts Open Space Assessment

£617,400

Harlow IDP (2018) reports total requirement - for the purposes of the 
Garden Town IDP this total requirement has been broken down 
proportionately by number of units.

£602,700

Harlow IDP (2018) reports total requirement - for the purposes of the 
Garden Town IDP this total requirement has been broken down 
proportionately by number of units.

£1,455,300

£8,750

Harlow IDP (2018) reports total requirement - for the purposes of the 
Garden Town IDP this total requirement has been broken down 
proportionately by number of units.

£39,000

£12,250

£9,153 £15,097

£142,750

£25,250

Harlow IDP (2018) reports total requirement - for the purposes of the 
Garden Town IDP this total requirement has been broken down 
proportionately by number of units.

£17,250

OPEN SPACE

EB1418



Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

Other
OS38 Upgrades at Harlow Town Park to reflect anticipated 

increased use
Required HDC Developer contributions 

(S106)
Unknown £0 Unknown Unknown Unknown

OS39 Contribution towards Epping Forest Suitable 
Alternative Natural Green Space (SANGS)

Essential EFDC / Developers Developer contributions 
(S106)

£2,250,000 Reviewed by Arup - based on an 
assumed 30ha. SANGS (see notes), with 
an enhanced natural and semi-natural 
open space specification

£0 £2,250,000 £0 See notes £2,250,000

OS40 Air quality monitoring Essential EFDC / Developers Developer contributions 
(S106)

£175,000 Epping Forest District Council 
(indicative costs to 2033 only)

£0 £175,000 £0 See notes £175,000

OS41 Off-site green infrastructure at Stort Valley Required EHDC Developer contributions 
(S106)

£5,000,000 East Herts IDP £0 £5,000,000 £5,000,000 £0

OS42 Ongoing stewardship and governance Required TBC TBC Unknown £0 Unknown Unknown Unknown

OPEN SPACE
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Ref Intervention

Other
OS38 Upgrades at Harlow Town Park to reflect anticipated 

increased use
OS39 Contribution towards Epping Forest Suitable 

Alternative Natural Green Space (SANGS)

OS40 Air quality monitoring

OS41 Off-site green infrastructure at Stort Valley

OS42 Ongoing stewardship and governance

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

The current Zone of Influence for the Epping Forest Special Area of 
Conservation (SAC) extends to 6.2km from its boundary. However, 
this will be subject to review from time to time. It is therefore 
necessary to ‘future-proof’ the Garden Town communities which lie 
partially within or within close proximity to, the current Zone of 
Influence. In order to achieve this an appropriate level of SANGS 
should be provided on the relevant sites.  A strategic approach will 
need to be taken to maximise the opportunities that exist to provide 
sufficient space to accommodate the necessary attributes to attract 
new residents, and some existing residents, to use that space.  In 
particular there is a need to provide a level and form of SANGS that 
will be used by dog-walkers who make up nearly 50% of the visitors 
to Epping Forest.
The minimum size of SANGS which is considered to be workable in 
terms of providing some opportunity to attract visitors, as advised by 
Natural England, is 8ha.  However, the size of site required to 
accommodate regular dog walkers is 30ha. This is necessary to 
provide sufficient size to accommodate a circular walking route of 
some 2.2km. The number of SANGS required is not yet determined.
Costs are not currently attributed to specific sites. Given the current 
uncertainties in relation to the scale of SANGS to be provided on 
individual sites within the Garden Town, there is a need to develop a 
strategic approach which both maximises the opportunities which 
are available and ensures an equitable approach. 

Costs are not currently attributed to specific sites - to be updated 
once mitigation strategy has been finalised.

£4,250,000 £750,000

OPEN SPACE
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Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost Source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

SF1 New affordable community leisure centre within 
Harlow, comprising: six-lane 25m pool plus teaching 
pool; four court sports hall; 100-150 station fitness 
suite; and two studios

Required HDC / EFDC / EHDC / 
ECC / HCC / Providers

Developer contributions 
(S106) / Grant funding

£10,016,000 Reviewed by Arup £0 £10,016,000 £10,016,000 Tests 100% of costs met through 
developer contributions - there may also 
be opportunities for other sources of 
funding

£0

SF2 New affordable community leisure centre within 
Gilston, comprising: six-lane 25m pool plus teaching 
pool; four court sports hall; 170 station fitness suite; 
playing pitches; and two studios

Required EHDC / HCC / Providers Developer contributions 
(S106) / Grant funding

£11,015,680 Reviewed by Arup £0 £11,015,680 £11,015,680 Tests 100% of costs met through 
developer contributions - there may also 
be opportunities for other sources of 
funding

£0

SPORTS AND LEISURE
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Ref Intervention

SF1 New affordable community leisure centre within 
Harlow, comprising: six-lane 25m pool plus teaching 
pool; four court sports hall; 100-150 station fitness 
suite; and two studios

SF2 New affordable community leisure centre within 
Gilston, comprising: six-lane 25m pool plus teaching 
pool; four court sports hall; 170 station fitness suite; 
playing pitches; and two studios

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

Site to be determined. Costs are based on Sports England standard 
costs; actual costs will be site-specific and may be higher.

£1,045,075 £3,622,927 £1,463,105 £1,124,501 £1,854,660 £905,732

To be delivered alongside a secondary school within Gilston. Costs 
are based on Sports England standard costs; actual costs will be site-
specific and may be higher. £9,363,328 £1,652,352

SPORTS AND LEISURE
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Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

Water 
UT1 Network reinforcement works to provide potable water Critical Affinity Water Providers / Developers 

(Charge)
Unknown £0 Unknown £0 £0

UT2 Early implementation of waste water network upgrades 
at Latton Priory

Critical Thames Water Providers / Developers 
(Charge)

Unknown £0 Unknown £0 £0

Electricity
UT3 New Harlow 33/11kV Primary sub-station Critical UKPN / Developers Providers / Developers 

(Charge)
£900,000 Harlow IDP £0 £900,000 £0 £0

UT4 South Harlow 33/11kV Primary sub-station & 11kV 
interconnection

Critical UKPN / Developers Providers / Developers 
(Charge)

£1,100,000 Harlow IDP £0 £1,100,000 £0 £0

UT5 Rye House/Harlow West 132kV Tower Line Critical UKPN / Developers Providers / Developers 
(Charge)

£5,400,000 Harlow IDP £0 £5,400,000 £0 £0

UT6 Replacement of 33kV switchgear at Harlow West 
substation

Critical UKPN / Developers Providers / Developers 
(Charge)

£1,400,000 Harlow IDP £0 £1,400,000 £0 £0

UT7 33kV overhead lines may require diverting for 
masterplanning of Water Lane Area

Required UKPN / Developers Providers / Developers 
(Charge)

Site dependent £0 N/A N/A N/A

UT8 New primary substation to serve Gilston Critical Utility Provider Providers / Developer 
(Contribution / Charge)

£29,000,000 East Herts IDP £0 £0 £0 Abnormal cost reflected in land value - 
refer to Harlow and Gilston Garden 
Town Strategic Viability Assessment

£0

Gas
UT9 Gas infrastructure to enable growth Essential Providers / Developers Providers / Developers 

(Charge)
N/A (strategic 

upgrades met by 
providers; on site 

connections part of 
normal 

development costs)

£0 N/A £0 £0

UT10 Potential diversion of mains gas at East Harlow Required Cadent Gas UKPN / Developer 
agreement

Masterplan 
dependent

£0 N/A £0 £0

Telecommunications
UT11 Telecommunications infrastructure to enable growth Essential Providers / Developers Providers / Developers 

(Charge)
N/A (strategic 

upgrades met by 
providers; on site 

connections part of 
normal

£0 N/A £0 £0

UT12 Measures to support implementation of the Garden 
Town Digital Strategy

Required Providers / Developers Providers / Developers Unknown £0 Unknown Unknown Unknown

UT13 Ongoing broadband and communication upgrades, as 
required by technological change

Required Providers Providers N/A (met by 
providers)

£0 N/A £0 £0

UTILITIES
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Ref Intervention

Water 
UT1 Network reinforcement works to provide potable water

UT2 Early implementation of waste water network upgrades 
at Latton Priory

Electricity
UT3 New Harlow 33/11kV Primary sub-station

UT4 South Harlow 33/11kV Primary sub-station & 11kV 
interconnection

UT5 Rye House/Harlow West 132kV Tower Line

UT6 Replacement of 33kV switchgear at Harlow West 
substation

UT7 33kV overhead lines may require diverting for 
masterplanning of Water Lane Area

UT8 New primary substation to serve Gilston

Gas
UT9 Gas infrastructure to enable growth

UT10 Potential diversion of mains gas at East Harlow

Telecommunications
UT11 Telecommunications infrastructure to enable growth

UT12 Measures to support implementation of the Garden 
Town Digital Strategy

UT13 Ongoing broadband and communication upgrades, as 
required by technological change

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

Network reinforcements expected to be funded as a combination of 
the provider and developers via a connection and infrastructure 
charge (part of normal development cost). Additional contributions 
beyond this are not envisioned and so have not been apportioned. 

Network reinforcements expected to be funded as a combination of 
the provider and developers via a connection and infrastructure 
charge (part of normal development cost). Additional contributions 
beyond this are not envisioned and so have not been apportioned. 

Network reinforcements expected to be funded as a combination of 
the provider and developers via a connection and infrastructure 
charge (part of normal development cost). Additional contributions 
beyond this are not envisioned and so have not been apportioned. 

Network reinforcements expected to be funded as a combination of 
the provider and developers via a connection and infrastructure 
charge (part of normal development cost). Additional contributions 
beyond this are not envisioned and so have not been apportioned. 

Network reinforcements expected to be funded as a combination of 
the provider and developers via a connection and infrastructure 
charge (part of normal development cost). Additional contributions 
beyond this are not envisioned and so have not been apportioned. 

Network reinforcements expected to be funded as a combination of 
the provider and developers via a connection and infrastructure 
charge (part of normal development cost). Additional contributions 
beyond this are not envisioned and so have not been apportioned. 

Overhead lines will require an easement along them, which may 
affect the masterplanning of the site. Potential to divert these to 
optimise the site.

Unknown Unknown

Expectation that development will meet the full cost of new 
substation at Gilston.

Potential diversion of gas mains. Alternative is to retain in position 
and design the site around an easement along the pipes. The 
potential easement / diversion will be dependent on the type of main -
the options for these sites should be considered on a site-by site 
basis, in consultation with Cadent Gas.

Unknown Unknown

The additional demand of these developments would require some 
reinforcement of the water supply network, although no significant 
constraints to the provision of this infrastructure have been 
identified.

A wider Garden Town Digital Strategy is being prepared; exact 
interventions still to be confirmed.

UTILITIES
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Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

Waste
UT14 Household Waste Recycling Centre to serve Gilston Required Developer / HCC Developers / Grant £6,700,000 Hertfordshire County Council £0 £6,700,000 £1,662,067 Hertfordshire County Council - based on 

anticipated Gilston use 
£5,037,933

UT15 Increased household waste recycling capacity and / or 
facility upgrades in order to serve additional demand 
in Essex

Required Developer / ECC Developers / Grant £200,000 Essex County Council £0 £200,000 £200,000 Essex County Council £0

UTILITIES
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Ref Intervention

Waste
UT14 Household Waste Recycling Centre to serve Gilston

UT15 Increased household waste recycling capacity and / or 
facility upgrades in order to serve additional demand 
in Essex

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

HCC's current position - specific proposals will be developed. 
Costs indexed by Hertfordshire County Council using September 
2018 RPI. £1,412,757 £249,310

Housing growth is anticipated to generate additional waste into the 
Harlow Recycling Centre for Household Waste (RCHW) of c.3500-
4000 tpa; an uplift on the current throughput of between 26%-30%. 
To accommodate waste input increases of this nature it will be 
necessary to redesign the existing site to provide greater waste 
handling capacity, improved traffic flows, more on site queuing and 
to provide a service operation which reduces onsite unloading time 
thereby improving capacity.  Based on similar site redesign and 
upgrades within Essex it would be anticipated that the capital cost of 
delivering such an upgrade at the Harlow RCHW would be in the 
region of £160-200k.

£20,868 £72,343 £29,215 £22,454 £37,034 £18,086

UTILITIES
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Ref Intervention Priority Delivery Partners Potential Funding Source Cost Cost source Identified Funding Funding Gap Cost to be 
Apportioned

Rationale Remaining 
Funding Gap

FL1 Measures to ensure the protection of the functional 
flood plain and restriction of surface water run-off into 
Pincey Brook to no more than existing rates

Critical Environment Agency / 
EFDC / ECC / Developers

Developer Funded Unknown £0 Unknown £0 Unknown

FL2 Strategic surface water flood risk interventions: West 
Passmores swale and upstream attenuation and flood 
resilience; Harlow Brays Grove sustainable drainage; 
Harlow Kingsmoor sustainable drainage; and Sumners 
Area river flood alleviation scheme

Critical Environment Agency / 
Developers

Environment Agency / 
Developer Contribution 

£12,000,000 Harlow DC IDP (2018) £341,482 £11,658,518 £440,000 Essex LLFA Floods Team has confirmed 
that only one scheme (Harlow 
Kingsmoor) is directly related to a 
development. The remainder of the 
funding is expected to be available from 
other sources e.g. Environment Agency. 
Tests 100% of Harlow Kingsmoor met 
through developer contributions - in 
reality this may not be the case

£11,218,518

FL3 On-site SuDS delivered as part of developments Essential Developers Developer Funded N/A (part of normal 
development costs)

£0 N/A £0 N/A

FLOOD DEFENCE
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Ref Intervention

FL1 Measures to ensure the protection of the functional 
flood plain and restriction of surface water run-off into 
Pincey Brook to no more than existing rates

FL2 Strategic surface water flood risk interventions: West 
Passmores swale and upstream attenuation and flood 
resilience; Harlow Brays Grove sustainable drainage; 
Harlow Kingsmoor sustainable drainage; and Sumners 
Area river flood alleviation scheme

FL3 On-site SuDS delivered as part of developments

2018
- 

2023

2023
-

2028

2028
-

2033

2033
-

2038

2038
-

2043

2043
+

Notes East of Harlow 
(North)

East of Harlow 
(South)

Latton Priory Water Lane Area 
(Sumners)

Water Lane Area 
(Katherine's)

Gilston (Villages 1-
6)

Gilston 
(Village 7)

Non-Strategic 
Sites

(Total)

Flood protection should be considered as part of strategic 
masterplanning to ensure development is directed towards flood zone 
1, and any necessary mitigation measures are incorporated into the 
design of the scheme. Further consultation will be required with the 
Environment Agency and EFDC Drainage Team. 

Unknown

£440,000

FLOOD DEFENCE
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B1 Harlow and Gilston Garden Town Delivery Trajectory 

For the purposes of the IDP, the delivery trajectory from each of the District’s Local Plans (at the time of production of the IDP) has been 
reflected – as set out in Table B1. It is acknowledged that this delivery trajectory may be amended as the Garden Town comes forward and 
opportunities to accelerate delivery are explored.  

Table B1 Harlow and Gilston Garden Town delivery trajectory 

Site Trajectory Source 2018 - 
2023 

2023 -
2028 

2028 -
2033 

2033 -
2038 

2038 -
2043 

2043 
+ 

Total 

Gilston (Villages 1-6 and Village 7)35 East Herts Authority Monitoring Report 
2017-2018 (2018) 

50 1,500 1,500 1,500 1,500 3,950 10,000 

East Harlow (North) Epping Forest District Housing 
Implementation Strategy Update (2019) 

0 250 500 0 0 0 750 

East Harlow (South) Pre-Submission Publication Harlow Local 
Development Plan (2018) 

750 1,150 700 0 0 0 2,600 

Latton Priory Epping Forest District Housing 
Implementation Strategy Update (2019) 

50 500 500 0 0 0 1,050 

Water Lane Area (West Sumners and West 
of Katherine’s)36 

Epping Forest District Housing 
Implementation Strategy Update (2019) 

100 1,000 1,000 0 0 0 2,10037 

                                                 
35 Early phasing of Gilston differs slightly between Figure B1 and the figures used in the Strategic Viability Assessment but the impact is considered to be minimal. For 
the purposes of the IDP it has been assumed that Gilston Villages 1-6 and Gilston Village 7 deliver at the same speed until Village 7 is built out. The sub-phasing of 
Gilston will be agreed in due course.   
36 For the purposes of the IDP it has been assumed that West Sumners and West of Katherine’s will deliver proportionately to their respective allocations. The sub-phasing 
of Water Lane Area will be agreed in due course. 
37 The Water Lane Area allocation is stated to be 2,100 homes in the Submission Version Epping Forest District Local Plan. West Sumners is taken to be sites SR-0068-N 
(indicative capacity 691 homes) and SR-0107 (indicative capacity 116 homes). West of Katherine’s is taken to be sites SR-0964-Z (indicative capacity 1,149 homes), SR-
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Site Trajectory Source 2018 - 
2023 

2023 -
2028 

2028 -
2033 

2033 -
2038 

2038 -
2043 

2043 
+ 

Total 

Other  Pre-Submission Publication Harlow Local 
Development Plan (2018) 

206 121 820 0 0 0 1,147 

 Total 1,323 4,354 5,020 1,500 1,500 3,950 17,64738 

                                                 
0424 (indicative capacity 118 homes), SR-0039 (indicative capacity 43 homes) and SR-0038 (indicative capacity 21 homes). These total 2,138 which is slightly higher 
than the 2,100 stated. This explains the difference in units between Table B1 and Table 1 in Section 4.1.  
38 See above comment.  
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C1 Risk Allowance 

C1.1 Transport 

Table C1 Risk allowance – transport  

 East of 
Harlow 
(North) 

East of 
Harlow 
(South) 

Latton 
Priory 

West 
Sumners 

West of 
Katherine’s 

Gilston 
Villages 1-6 

Gilston 
Village 7 

Total £16,409,612 £43,086,653 £23,073,456 £18,774,151 £30,900,181 £199,147,727 £34,451,723 

Risk Allowance £2,471,706 £5,808,580 £3,480,388 £2,883,037 £4,742,172 £19,653,793 £3,566,412 

15.06% 13.48% 15.08% 15.36% 15.35% 9.87% 10.35% 

Revised Total £18,881,318 £48,895,234 £26,553,844 £21,657,189 £35,642,353 £218,801,519 £38,018,135 

 Costs received from Hertfordshire County Council in respect of some highways interventions (included in HIF bid submission) include an 
element of contingency and so an additional risk allowance has not been applied.  

 20% risk allowance applied to all other items.   
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C1.2 Education 

Table C2 Risk allowance – education 

 East of 
Harlow 
(North) 

East of 
Harlow 
(South) 

Latton 
Priory 

West 
Sumners 

West of 
Katherine’s 

Gilston 
Villages 1-6 

Gilston 
Village 7 

Total £9,503,086 £33,727,437 £13,126,579 £10,070,618 £16,609,656 £161,522,820 £28,464,573 

Risk Allowance £214,632 £900,738 £264,936 £200,003 £329,869 £804,870 £134,145 

2.26% 2.67% 2.02% 1.99% 1.99% 0.50% 0.47% 

Revised Total £9,717,718 £34,628,175 £13,391,515 £10,270,621 £16,939,526 £162,327,690 £28,598,718 

 Costs received from Essex County Council and Hertfordshire County Council in respect of mainstream and SEND school places include 
an element of contingency and so an additional risk allowance has not been applied.  

 20% risk allowance applied to all other items.   
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C1.3 Health  

Table C3 Risk allowance – health 

 East of 
Harlow 
(North) 

East of 
Harlow 
(South) 

Latton 
Priory 

West 
Sumners 

West of 
Katherine’s 

Gilston 
Villages 1-6 

Gilston 
Village 7 

Total £1,908,113 £6,614,791 £2,671,358 £2,053,129 £3,386,264 £21,625,278 £3,816,226 

Risk Allowance £381,623 £1,322,958 £534,272 £410,626 £677,253 £4,325,056 £763,245 

20.00% 20.00% 20.00% 20.00% 20.00% 20.00% 20.00% 

Revised Total £2,289,735 £7,937,749 £3,205,630 £2,463,755 £4,063,517 £25,950,334 £4,579,471 

 20% risk allowance applied to all items.  

C1.4 Emergency Services 

Table C4 Risk allowance – emergency services 

 East of 
Harlow 
(North) 

East of 
Harlow 
(South) 

Latton 
Priory 

West 
Sumners 

West of 
Katherine’s 

Gilston 
Villages 1-6 

Gilston 
Village 7 

Total £676,344 £2,344,659 £946,882 £727,746 £1,200,285 £7,665,232 £1,352,688 

Risk Allowance £135,269 £468,932 £189,376 £145,549 £240,057 £1,533,046 £270,538 

20.00% 20.00% 20.00% 20.00% 20.00% 20.00% 20.00% 

Revised Total £811,613 £2,813,591 £1,136,258 £873,295 £1,440,342 £9,198,278 £1,623,226 

 20% risk allowance applied to all items.  
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C1.5 Community Facilities 

Table C5 Risk allowance – community facilities 

 East of 
Harlow 
(North) 

East of 
Harlow 
(South) 

Latton 
Priory 

West 
Sumners 

West of 
Katherine’s 

Gilston 
Villages 1-6 

Gilston 
Village 7 

Total £1,297,452 £5,241,934 £1,760,908 £1,338,214 £2,207,141 £9,346,587 £1,649,398 

Risk Allowance £259,490 £1,048,387 £352,182 £267,643 £441,428 £1,869,317 £329,880 

20.00% 20.00% 20.00% 20.00% 20.00% 20.00% 20.00% 

Revised Total £1,556,942 £6,290,321 £2,113,089 £1,605,856 £2,648,569 £11,215,905 £1,979,277 

 20% risk allowance applied to all items.  

C1.6 Open Space 

Table C6 Risk allowance – open space 

 East of 
Harlow 
(North) 

East of 
Harlow 
(South) 

Latton 
Priory 

West 
Sumners 

West of 
Katherine’s 

Gilston 
Villages 1-6 

Gilston 
Village 7 

Total £1,315,370 £11,428,720 £1,852,710 £1,371,477 £2,262,003 £17,105,650 £3,019,950 

Risk Allowance £263,074 £2,285,744 £370,542 £274,295 £452,401 £3,421,130 £603,990 

20.00% 20.00% 20.00% 20.00% 20.00% 20.00% 20.00% 

Revised Total £1,578,444 £13,714,464 £2,223,252 £1,645,773 £2,714,403 £20,526,780 £3,623,940 

 20% risk allowance applied to all items.  
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C1.7 Sports and Leisure 

Table C7 Risk allowance – sports and leisure 

 East of 
Harlow 
(North) 

East of 
Harlow 
(South) 

Latton 
Priory 

West 
Sumners 

West of 
Katherine’s 

Gilston 
Villages 1-6 

Gilston 
Village 7 

Total £1,045,075 £3,622,927 £1,463,105 £1,124,501 £1,854,660 £9,363,328 £1,652,352 

Risk Allowance £209,015 £724,585 £292,621 £224,900 £370,932 £1,872,666 £330,470 

20.00% 20.00% 20.00% 20.00% 20.00% 20.00% 20.00% 

Revised Total £1,254,090 £4,347,513 £1,755,726 £1,349,401 £2,225,592 £11,235,994 £1,982,822 

 20% risk allowance applied to all items.  

C1.8 Utilities 

Table C8 Risk allowance – utilities 

 East of 
Harlow 
(North) 

East of 
Harlow 
(South) 

Latton 
Priory 

West 
Sumners 

West of 
Katherine’s 

Gilston 
Villages 1-6 

Gilston 
Village 7 

Total £20,868 £72,343 £29,215 £22,454 £37,034 £1,412,757 £249,310 

Risk Allowance £4,174 £14,469 £5,843 £4,491 £7,407 £282,551 £49,862 

20.00% 20.00% 20.00% 20.00% 20.00% 20.00% 20.00% 

Revised Total £25,042 £86,811 £35,058 £26,945 £44,441 £1,695,308 £299,172 

 20% risk allowance applied to all items.  
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C1.9 Flood Protection 

Table C9 Risk allowance – flood protection 

 East of 
Harlow 
(North) 

East of 
Harlow 
(South) 

Latton 
Priory 

West 
Sumners 

West of 
Katherine’s 

Gilston 
Villages 1-6 

Gilston 
Village 7 

Total £0 £0 £0 £0 £0 £0 £0 

Risk Allowance £0 £0 £0 £0 £0 £0 £0 

N/A N/A N/A N/A N/A N/A N/A 

Revised Total £0 £0 £0 £0 £0 £0 £0 
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